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July 9, 2010 

Governor Culver, Lt. Governor Judge and Members of the Iowa 

Legislature: 

In accordance with Section 10, House File 64, the Rebuild Iowa Office 

submits its July 2010 Quarterly Performance Report. This report builds on 

the progress we have made toward Iowa’s recovery so far and adds to the 

information provided in previous reports. 

In this report, you will find updates on the progress made and challenges 

experienced in the two years since the 2008 disasters. In some areas, we 

are completing our work. All Iowans have moved out of FEMA mobile 

homes and new housing has been built and sold to homeowners. In many 

other areas, work remains. Homeowners are beginning to receive buyout 

offers on their damaged homes and communities are breaking ground on 

important repair and rebuilding projects. 

You will also find updates on our efforts to mitigate risk and damage in 

future disasters. This summer’s rain has made the danger of another major 

disaster all too real and much work is still needed to build flood protection 

systems, utilize watershed management concepts and generally better 

prepare for the future. The RIO is also very involved in recent legislation 

passed that will enable the state to adopt ―Smart Planning Principles‖ to 

carry us forward. 

In all, this report will show you that the RIO continues to provide leadership, 

coordination, communication and transparency for the disaster recovery 

process and our many partners at the local, state and federal level. 

Leaders and individual Iowans alike continue to rebuild our state safer, 

stronger and smarter as we recover from our state’s most devastating 

disaster.  

Respectfully, 

 

 

Ron Dardis 

Lieutenant General 

Rebuild Iowa Office Executive Director 

Letter  f rom the  Rebui ld  Iowa Off ice  
Execut ive  Director  
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The Rebuild Iowa Office works in partnership with the following state 
agencies in Iowa’s recovery from the devastating storms, tornadoes and 
flooding of 2008: 

 

Board of Regents, State of Iowa 

Iowa College Student Aid Commission 

Iowa Department of Agriculture and Land Stewardship 

Iowa Department of Cultural Affairs  

Iowa Department of Economic Development 

Iowa Department of Education 

Iowa Department of Human Services 

Iowa Department of Management 

Iowa Department of Natural Resources 

Iowa Department of Public Defense 

Iowa Department of Public Health 

Iowa Department of Public Safety 

Iowa Department of Revenue 

Iowa Department of Transportation 

Iowa Department on Aging 

Iowa Finance Authority 

Iowa Homeland Security and Emergency Management Division, DPD 

Iowa Insurance Division 

Iowa Office of Energy Independence 

Iowa Utilities Board 

Iowa Workforce Development 

State Fire Marshal Division, DPS 

The Rebui ld  Iowa Off ice  
State  Par tnerships  
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Much has been accomplished since the Rebuild Iowa Office’s (RIO) last 

quarterly report was issued in April 2010. Federal money is moving through 

the state to local governments and entities so thousands of disaster-

impacted homeowners can be offered a buyout, more infrastructure 

projects are underway, new neighborhoods are being built with disaster 

funds and all Iowans have successfully moved out of FEMA’s mobile 

homes and into other permanent forms of housing. The RIO continues to 

coordinate the state’s recovery effort from the storms, tornadoes and floods 

of 2008. However, as Iowa continues to celebrate many successes along 

the road to recovery, it must also address the numerous challenges that 

are encountered along the path. Recovering from the state’s largest 

disaster must be looked at as a marathon, not a sprint. 

Over the past three months, the RIO has continued to remain dedicated to 

helping those impacted in Iowa’s small business community. Many disaster

-affected businesses have reopened their doors, however their debt load 

continues to be overwhelming and many still struggle with the timeliness of 

the disbursement of funds. This report describes how programs and recent 

modifications are working to assist recovering businesses. 

This report also contains updates on housing progress while outlining the 

complexities behind certain programs and the bottlenecks communities are 

facing due to strict federal guidelines for implementation. 

The RIO’s July Quarterly Report has been formatted slightly different this 

month to help tell Iowa’s recovery story. In past reports, all recovery 

programs were listed in the Appendix with updates and references to the 

various programs listed throughout the report. This time, each program, as 

well as its measures and results, are described under the recovery goal it 

addresses. This provides readers a better understanding of how each 

specific local, state and federal program relates to a certain goal and where 

the state stands on progress toward its short- and long-term objectives 

under each goal. This report also contains a new Legislative Section, that 

shows how dedicated Iowa’s lawmakers remain to the 2008 

disasters. Within this section, one can find what pieces of legislation 

passed in 2009 and 2010 and are now law. 

As always, the RIO recognizes and thanks the countless leaders and front-

line workers from local, regional, state and federal government, 

businesses, non-profit organizations and private citizens that have provided 

input, support and leadership. Their dedication to Iowa’s disaster recovery 

has made the plans and projects on the following pages possible. 

Execut ive  Summary 
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In 2008, Iowa experienced the most devastating series of natural disasters in the state’s 

history. Between May 25, 2008, and Aug. 13, 2008, more than 85 of Iowa’s 99 counties were 

impacted by floods, tornadoes and severe weather. This section provides an outline of how the 

events in 2008 unfolded, and explains the magnitude of the destruction that followed. 

In an effort to address the disasters, the Rebuild Iowa Office (RIO) and Rebuild Iowa Advisory 

Commission (RIAC) were established to coordinate the statewide short- and long-term recovery 

effort. After the RIO and RIAC’s formation, task forces were created to address issues like 

housing, agriculture, infrastructure, economic and workforce development, hazard mitigation and 

floodplain management. Since June 2008, there have been hundreds of meetings with local and 

national experts, as well as impacted Iowans. The discussions have led the RIO to the long-term 

recovery goals outlined in this report. 

DISASTER OVERVIEW 
& BACKGROUND 
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DISASTER OVERVIEW & BACKGROUND 

Disaster  Summary  

Cedar Rapids 

Parkersburg 

Oakville 

The State of Iowa suffered its most devastating disaster in 2008. 

Throughout the spring and summer, the state was hit by tornadoes, severe 

thunderstorms, hail and floods. Between May 25 and Aug. 13, 2008, 85 of 

Iowa’s 99 counties were declared Federal Disaster Areas. 

Iowa’s 2008 disaster is one of the largest in the nation’s history in terms of 

damage to public infrastructure. In response to these incidents, Iowa Gov. 

Chet Culver established the Rebuild Iowa Office (RIO) through Executive 

Order 7 on June 27, 2008, to coordinate the statewide recovery effort. 

Identifying all of the damages and impacts, and placing an exact dollar 

value on them, is impossible. People seeking this precise total dollar figure 

will be disappointed. Most damage data are estimates and are often not 

final until many years following a disaster. The data often changes daily, 

and in some cases is never collected in a uniform way. Much of the data 

collected is based on one specific program and does not provide an overall 

picture. However, it has been estimated that Iowa’s 2008 disaster caused 

approximately $8 to $10 billion in damages statewide. Some estimated 

damage figures include: 

Housing - Tens of thousands of Iowans had their housing situation 

impacted and thousands of Iowans were displaced. Nearly $1 billion in 

unmet needs was estimated late in 2008. 

Businesses - More than $5 billion in estimated damage, 

approximately 4,800 non-manufacturing small businesses and 800 

intermediate-sized businesses were impacted. 

Agriculture - $2.5 to $3 billion, estimated total damage to crops and 

grain, equipment, agricultural infrastructure, and grain storage and 

handling facilities 

Infrastructure - Though it will not cover all of the need, FEMA’s Public 

Assistance program is a good indicator of infrastructure damage. 

Iowa’s estimated Public Assistance funding now tops $1.4 billion. 
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Iowa Disaster  
Events  & Response Timel ine  

May 2008   

25 Tornadoes and flooding hit Butler and Black Hawk counties, including the communities of Parkersburg 
and New Hartford. 

 State Emergency Operations Center in Camp Dodge is activated. 

27     Federal disaster declared for first Iowa counties (DR-1763-IA).  

 

June 2008 

3       FEMA/State Joint Field Office opens in Urbandale, IA. 

8  Mason City (Cerro Gordo County) is impacted with heavy rain and flooding. 

 Heavy rain tops the levee at New Hartford (Butler County) causing flooding. 

 Iowa River surpasses flood stage of 22 feet. 

10  Saylorville Dam (Polk County) is topped causing flooding. 

 Coralville Reservoir (Johnson County) tops its emergency spillway. 

11  Tornado hits the Little Sioux Boy Scout Ranch in Monona County. 

13 Cedar River crests at 31.1 feet in Cedar Rapids (Linn County), nearly 20 feet above flood stage. 

14 Two levees are breached in Des Moines (Polk County). 

15  A levee breach occurs in Oakville (Louisa County). 

 Coralville Lake crests at 716.97 feet above sea level (surpasses previous record of 716.71 feet). 

 The Iowa River crests at 31.5 feet (surpasses previous record of 28.52 feet). 

21  Cedar River drops below 12-foot flood stage for the first time since June 2 in Cedar Rapids (Linn 
County). 

24 Water stops going over the Coralville Lake spillway. 

 

July 2008 

7 Iowa River falls below flood stage 

 in Johnson County. 

 

August 2008 

13  The federal disaster incident period 
for DR-1763-IA closes. 

 In total, 85 of Iowa’s 99 counties 
were declared. 

 

August 2009 

29  FEMA/State Joint Field Office 
closes. 

30  Iowa Recovery Center opens in 
Urbandale, IA. 

Presidentially-Declared Disaster Counties 
May 25 - Aug. 13, 2008 
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Mission,  V is ion & Goals  

IOWA’S VISION FOR LONG-TERM RECOVERY 

Iowans will thrive in a state that values, safeguards and invests in its 

sustainable future, resilient communities, welcoming environment, vital 

economy, treasured lands and natural resources, rich cultural history, 

global role and its entire people. 

 

REBUILD IOWA OFFICE MISSION 

The Rebuild Iowa Office (RIO) will lead the State of Iowa’s efforts to rebuild 

safer, stronger and smarter in the wake of the 2008 severe storms and 

catastrophic flooding.   

 

REBUILD IOWA OFFICE VISION 

A ready and responsive organization committed to rebuilding a resilient 

Iowa that’s safe, sustainable and economically strong for its people, 

reaffirming its ties to the land, rivers, environment and rich cultural history 

today and tomorrow. 

 

REBUILD IOWA OFFICE GOALS 

Provide leadership in coordinating state recovery efforts, in planning, 

programs, policy development, activities and decisions. 

Provide redevelopment principles and policies, link local/state/federal 

agencies, establish priorities and secure funding resources for 

recovery. 

Provide recovery information, services, guidance, status, updates and 

progress to Iowa. 

Improve disaster recovery processes at the local, state and federal 

level. 

THE 

REBUILD IOWA OFFICE 

 

The RIO is focused on the 
recovery from 2008’s devastating 
storms, floods and tornadoes.  
 

The RIO’s Long-Term 
Community Recovery Assistance 
team works with some of Iowa’s 
hardest-hit disaster-affected 
communities, helping each 
develop a unique recovery and 
rebuilding plan. 
 

The RIO’s Case Management 
Coordination team works with 
voluntary agencies and faith-
based groups. Their work with 
more than 25 local Long-Term 
Recovery Committees helps  
place struggling Iowans in 
contact with case workers who 
help them navigate the steps to a 
successful disaster recovery. 
 

The RIO Communications team 
keeps Iowans informed of the 
latest disaster recovery 
information and programs by 
issuing press releases and 
hosting public press conferences 
to ensure accurate media 
messaging. The team also 
facilitates discussion among 
local, state and federal agencies 
involved in the recovery efforts to 
encourage cooperation and 
communication, handles public 
disaster-related inquiries, and 
offers a wealth of recovery 
information for the public through 
the RIO Web site, 
www.rio.iowa.gov. 
 

The RIO also has staff specialists 
who research and coordinate 
economic, environmental, 
housing and infrastructure 
recovery issues as well as 
disaster-recovery policy and 
legislation. 

http://www.rio.iowa.gov/
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The RIO & The RIAC  

THE REBUILD IOWA OFFICE (RIO) 

As a result of the unprecedented levels of devastation and destruction caused by storms and 

floods during the spring and summer of 2008, and in an effort to efficiently and effectively manage 

the resources that were committed to rebuild and recover, Governor Chet Culver established the 

Rebuild Iowa Office through Executive Order 7 dated June 27, 2008. The Rebuild Iowa Office was 

officially established as a state agency in House File 64, Iowa legislation which was signed into 

law on Feb. 2, 2009. This legislation directs the office to coordinate disaster recovery until June 

30, 2011. It also called for quarterly reports to ―include an updated budgetary and financial 

analysis including full-time equivalent positions, and progress in obtaining goals, benchmarks, 

and objectives.‖ 

 

THE REBUILD IOWA ADVISORY COMMISSION (RIAC) 

The RIAC is a 15-member commission created by the Governor in Executive Order 7. This group 

worked tirelessly throughout July and August of 2008 to visit communities impacted by the 

disaster, listen to experts, leaders and other stakeholders, and determine the top priorities for the 

immediate recovery process. Each RIAC Commissioner chaired a task force, which was 

comprised of Iowans who donated their time to help develop strategies for a statewide recovery. 

 

Task Forces 

Agriculture & Environment 

Cultural Heritage & Records Retention 

Economic & Workforce Development 

Education 

Floodplain  Management & Hazard Mitigation 

Housing 

Infrastructure & Transportation 

Long-Term Recovery Planning 

Public Health & Health Care 
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The RIAC 45-Day Report 

This report assembled by the RIAC included the following priorities and 

recommendations for short-term recovery: 

1) Provide support and assistance to individuals 

2) Meet people’s immediate housing needs 

3) Provide incentives for the rebuilding and reopening of businesses and 
non-profits 

4) Begin floodplain mapping 

5) Create flexibility in funding options for local governments 

6) Expedite the flow of recovery funds 

7) Ensure public health is maintained 

 

These recommendations were a beginning template for the focus of the 

Rebuild Iowa Office and its partners. All were acted upon and many 

continue to be addressed. 

In September, October and November of 2008, members of the RIAC 

continued to meet and delve more deeply into specific areas of disaster 

recovery. Hundreds of Iowans signed up for issue-specific Task Forces 

chaired by commission members to volunteer their time and effort to help 

establish priorities for Iowa’s disaster recovery. Each task force prepared a 

report to the larger commission that assisted in the formulation of their long

-term recommendations. 

 

The RIAC 120-Day Report 

This report assembled by the RIAC included the following priorities and 

recommendations for long-term recovery: 

1) Individual Services and Guidance - Iowa will provide advice and 

support to individuals and families seeking assistance in making their 

way through the challenges of rebuilding their lives in a disaster case 

management framework that has ongoing, lasting organizational 

capacity and processes in place to be sustained during non-disaster 

times. 

2)  Housing - State and local governments will place a high priority on 

ensuring availability of adequate, affordable housing and the 

availability of individuals and families to rent or purchase those homes. 

DISASTER OVERVIEW & BACKGROUND 

REBUILD IOWA 
ADVISORY COMMISSION 

(RIAC) 

 

Members: 

 

Lt. General Ron Dardis, 

Commission Chair 

Bill Bywater 

Jim Davis 

Michael Earley 

Bill Gerhard 

Karris Golden 

Brent Halling 

Linda Larkin 

Nitza Lopez-Castillo 

Carroll Reasoner 

Chuck Rieken 

Amy Truax 

Dale Uehling 

Mark Wandro 

Beverly Wharton 
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3) The State should provide incentives for Iowa’s struggling small businesses, microenterprises 

and non-profits for restoration and rebuilding of their businesses from this disaster and future 

major disasters. 

4) Infrastructure Investments - The State should lead in planning, establishing expectations 

statewide, and securing funding for infrastructure repair, rebuilding and/or construction. 

5) The State should identify, create and sustain funding options and provide flexibility for local 

and state governments to assist in rebuilding an even better Iowa. 

6) The State must invest in local emergency management agencies for the central coordination 

function and work in all areas of emergency management - preparedness, response, 

recovery and mitigation - to achieve the baseline capacity needed to keep Iowa safer from 

future disasters. 

7) The State should ensure policy and programs that sustain community identity, quality of life 

and cultural heritage. 

8)  The State will lead in developing guidance and support for integrated, regional planning to 

address recovery and leverage multi-jurisdictional strengths for ongoing initiatives. 

9) The State will move state policy forward and lead the discussion with regional and local 

interests on floodplain and watershed management. 

10)  The State will complete floodplain mapping for the entire state using state-of-the-art 

technology. The State will pursue and implement the mapping process and related activities 

as expeditiously as is reasonable and practical. 

11) Rebuild Iowa Office Roles and Responsibilities - The State must formalize the Rebuild Iowa 

Office and associated responsibilities related to the 2008 disaster recovery. 

12)  All involved agencies, governments and interested parties should promote and support 

communications and outreach initiatives to educate and support Iowans as they recover and 

plan for future disasters. 



 

 14 

Rebui ld  Iowa Off ice  &  
Advisory Commission Timel ine  

June 2008 

27  Governor Culver’s Executive Order 7 creates the Rebuild Iowa Advisory 
Commission (RIAC) and Rebuild Iowa Office (RIO) 

 

July 2008 

17  RIAC meets for the first time in Des Moines 

31  RIAC meets in Cedar Rapids  

 

August 2008 

5  RIAC meets in Wapello 

19  RIAC meets in Cedar Falls 

22 “Speak Up Iowa!” Public Input Final Report submitted to the RIAC 

25 RIAC meets in Urbandale 

29  RIAC meets in Urbandale 

31   RIAC submits its 45-Day Report to Governor Culver 

 

October 2008 

1  RIAC meets in Des Moines 

31  Unified Task Force Report submitted to RIAC 

 

November 2008 

6  RIAC meets in West Des Moines 

13  RIAC meets in Des Moines 

17  RIAC submits its 120-Day Report to Governor Culver 

23  RIAC meets in Des Moines 

 

December 2008 

9-10  Disaster Recovery Conference in Coralville  

 

February 2009 

2 The RIO hosts its first ―Rebuild Iowa Day at the Capitol― 

 House File 64 is signed into law by Governor Culver establishing the Rebuild 
Iowa Office in code and creating the Rebuild Iowa Coordinating Council 

 

April 2009 

13 The RIO releases its April Quarterly Report 

20 The RIO submits its quarterly EDA progress report 

 

May 2009 

11  RIAC meets in Des Moines 

18 Iowa Recovery Analysis Workshop 

19 First meeting of the Rebuild Iowa Coordinating Council 
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SENATE REBUILD IOWA  
COMMITTEE 
 
CHAIR: 
Robert M. Hogg (D, District 19) 
 
VICE CHAIR: 
William M. Heckroth (D, District 9) 
 
RANKING MEMBER: 
Shawn Hamerlinck (R, District 42) 
 
Staci Appel (D, District 37) 
Swati A. Dandekar (D, District 18) 
Robert E. Dvorsky (D, District 15) 
Randy Feenstra (R, District 2) 
James F. Hahn (R, District 40) 
Wally E. Horn (D, District 17) 
Hubert Houser (R, District 49) 
Pam Jochum (D, District 14) 
Kim Reynolds (R, District 48) 
Roger Stewart (D, District 13) 
 
 

HOUSE REBUILD IOWA & 
DISASTER RECOVERY 
COMMITTEE 
 
CHAIR: 
Tom J. Schueller (D, District 25) 
 
VICE CHAIR: 
Deborah L. Berry (D, District 22) 
 
RANKING MEMBER: 
Pat Grassley (R, District 17) 
 
Kerry Burt (D, District 21) 
Betty R. De Boef (R, District 76) 
Erik Helland (R, District 69) 
Geri D. Huser (D, District 42) 
Dave Jacoby (D, District 30) 
Jeff Kaufmann (R, District 79) 
Mark A. Kuhn (D, District 14) 
Tyler Olson (D, District 38) 
Dawn E. Pettengill (R, District 39) 
Kirsten Running-Marquardt (D, 

District 33)  
Thomas R. Sands (R, District 87) 
Kent Sorenson (R, District 74) 
Todd E. Taylor (D, District 34) 
Roger Thomas (D, District 24) 

http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=6445&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=6443&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=7489&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=6450&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=200&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=125&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=7477&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=795&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=127&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=143&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=35&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=7486&ga=83
http://www3.legis.state.ia.us/ga/member.do;jsessionid=9DAA6ADA3702DC778BF3BAD775857C48?id=267&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=787&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=298&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=6477&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=7492&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=96&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=7509&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=66&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=320&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=780&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=29&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=6482&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=778&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=249&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=7500&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=54&ga=83
http://www3.legis.state.ia.us/ga/member.do?id=192&ga=83
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July 2009 

10 The RIO releases its July Quarterly Report 

21 Rebuild Iowa Coordinating Council meeting 

27 The RIO submits its quarterly EDA progress report 

 

October 2009 

13 Rebuild Iowa Coordinating Council meeting 

 The RIO releases its October Quarterly Report 

27 The RIO submits its quarterly EDA progress report 

 

November 2009 

24 Optional teleconference for RIAC members to update legislative proposals 

 

December 2009 

17 Rebuild Iowa Coordinating Council meeting 

 

January 2010 

8 The RIO releases its January Quarterly Report 

14  Rebuild Iowa Day at the Capitol 

25 The RIO submits its quarterly EDA progress report 

 

April 2010 

9 The RIO releases its April Quarterly Report 

27 Rebuild Iowa Coordinating Council meeting 

28 The RIO submits its Quarterly EDA progress report 

 

May 2010 

20 Optional teleconference for RIAC members 

 

July 2010 

9 The RIO releases its July Quarterly Report 

 

September 2010 

 Final Economic Recovery Strategy due to the Economic Development Administration (grant ends) 

 

October 2010 

 The RIO releases its October Quarterly Report 

 

January 2011 

 Rebuild Iowa Office Transition Plan due to Governor and General Assembly 

 

April 2011 

 The RIO releases its April Quarterly Report 

 

June 2011 

30 Rebuild Iowa Office scheduled to close  
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Even during the initial response phase of the disaster, Iowa’s leaders were already looking to the 

future. They realized the 2008 disasters were of the magnitude that state government’s usual 

resources would not be enough. With help from the Economic Development Administration (EDA), 

the Rebuild Iowa Office (RIO) was formed. The RIO’s main responsibility, through state and EDA 

grant funding, is to guide the recovery process and develop an Economic Recovery Strategy for 

the state. This strategy will help to guide and track disaster recovery progress and suggest 

strategies, policy, projects and other means by which the state can rebuild safer, stronger and 

smarter. 

 Several methods have been, and are being, implemented in order to develop the Economic 

Recovery Strategy Road Map. These methods will help to determine and address damages, 

unmet needs, policy and strategy for Iowa’s long-term economic recovery. 

RIO Quarter ly  Repor t :  Ju ly 2010  

ECONOMIC RECOVERY 
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Obta in & Expedi te  
Disaster  Recovery Funding  

Obtaining and maximizing funding through federal programs, state 

resources and local revenue streams is vital to recovery. So far, more than 

$4 billion has been appropriated for Iowa’s disaster recovery through state 

and federal programs (see Disaster Recovery Funding Sources in 

Appendix). This funding is at various stages in the process of being 

committed to specific projects and individuals and being expended. More 

than $1.3 billion has now been spent.  

 

KEY METHODS 

1) Monitor funding progress and unmet needs and communicate 

that information across all levels of government and to the public 

 The RIO works hard to monitor the progress of funding and 

communicating that information. 

 Monthly expenditure reports - Every month, the RIO collects 

information on every known funding source in disaster recovery. This 

includes information on what funding has been Committed, 

Appropriated and Expended. 

 Committed funds are defined as those funds that have been promised 

to the State of Iowa for disaster recovery but are in various stages of 

program approval and are not necessarily available for use or 

appropriated to specific projects. 

 Appropriated funds are those that have been designated to specific 

projects, areas or individuals. 

 Expended funds are those that have actually been spent on specific 

needs. 

 This information is distributed in a press release each month and 

posted on the RIO Web site. Further information on total funding and 

each funding source can be found in the Appendix. 

 In addition to this statewide information, the RIO collects information 

wherever possible at the county level for each program. While this 

information is not available for every program, of the nearly 40 major 

disaster recovery programs, at least some county-level 

information is available for 24 of the programs. This information is 

also updated monthly and is available on both the RIO and Legislative 

Service Agency Web sites. 

THE RIO DISASTER 

FUNDING CHARTS  
 
 

The RIO has created charts to 
show the movement of funds 
from federal and state disaster 
aid programs to communities, 
businesses and individuals in 
Iowa from the more than $4 
billion which has been promised 
to the state for disaster 
relief. The charts, which are 
updated monthly, detail the 
movement of these funding 
sources.  
 
For each specific source of 
funding, two graphs outline the 
status of Iowa’s progress. The 
first graph details how much has 
been allocated to Iowa from the 
funding source, how much has 
been approved for state and/or 
local programs, as well as the 
amount that has actually been 
spent. The second graph focuses 
on the monthly progress of these 
funds. These charts highlight 
more than 17 different sources of 
disaster aid.  
 
All of the charts can be found on 
the RIO Web site 
www.rio.iowa.gov/funds.html. 
Selected charts can be found in 
the Appendix. 

http://www.rio.iowa.gov/funds.html
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2) Advocate for funding needed to ensure rebuilding and recovery is complete 

 The RIO has worked with Iowa’s leaders at the local, state and federal level to advocate for 

the funding needed to recover and rebuild. To date, Iowa has secured more than $4 billion. 

 One critical source of funding to the state is Community Development Block Grant (CDBG) 

funds from the U.S. Department of Housing and Urban Development (HUD). Iowa has 

received four separate allocations of CDBG funds totaling almost $800 million. Throughout 

the process of allocating these funds, the RIO and others have worked with HUD staff to 

ensure that formulas being used to make those allocations were fair and took a variety of 

disaster impacts factors into account. The first HUD appropriation was focused on Midwest 

disasters and Iowa received a large portion of those. The second (much larger appropriation), 

however, was different. Of the second allocation, Iowa received only about 6 percent of the 

funds allocated despite the magnitude of the 2008 disasters. Working with HUD staff, the 

state was able to make needed changes to HUD’s formula. As a result, Iowa saw a much 

higher percentage of the next allocation, receiving $517 million. 

To date, the state’s action plans have been approved for all these funds. The RIO and the 

Iowa Department of Economic Development (IDED) continue to work with HUD on further 

funding. As a part of the last allocation, HUD held aside $311 million for a special mitigation 

program. States were recently asked to submit information on all of their mitigation-related 

budget items and HUD will use this information to determine the amount each eligible state is 

to receive in matching funds. Currently, however, due to spending constraints at the federal 

level, this funding is in jeopardy of being cut or redirected. The RIO will continue to work with 

Iowa’s congressional delegation to protect this important and necessary funding.  

The RIO and its state partners have also worked with state leaders to secure more than $450 

million in state funds targeted to needs that were not easily met or sufficiently funded by 

existing federal programs. This has included funding for infrastructure programs, home repair 

programs, community funding and other individual assistance.  

3) Ensure program design is effective in reducing red tape and expedite funding and 

ensure that funding is prioritized to meet the most pressing needs and fairly 

distributed both programmatically and geographically 

 The RIO has worked consistently with state and federal agencies to review programs and 

policies relevant to disaster recovery and ensure that their design and implementation was 

equitable, transparent and effective. In some cases changes were able to be made, and in 

others, federal legislation would be needed to make larger reforms. One of the state’s most 

important lessons learned in this disaster is that many federal sources of funding are not 

designed for disaster relief. Therefore, these funding sources have proven difficult to 

administer and in some cases do not meet the needs of many of those impacted, specifically 

in the area of business assistance. 
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The RIO and IDED have continued to work with Cedar Rapids officials, 

staff and business leaders to improve and streamline business 

programs. Several new forms of documentation have been approved 

to assist businesses who lost paperwork in the floods and other 

guidelines have been changed to improve eligibility. In addition, it was 

recently announced that to serve more of those impacted, deadlines 

for all business programs have been moved from June to December 

2010. IDED is also in the process of hiring an accounting firm to 

provide short-term assistance to local business program administrators 

in overcoming paperwork hurdles. 

4) Coordinate recovery efforts with federal, state and local entities 

from all sectors 

 The RIO utilizes several means of coordinating with other entities 

active in the disaster recovery. 

 Federal and State Agencies - Shortly after the disaster, FEMA and 

Iowa Homeland Security and Emergency Management Division 

(HSEMD) created the Interagency Coordinating Team (IACT). This 

group of more than 40 state and federal agencies with disaster 

recovery roles met monthly for the first year of the recovery. As Iowa’s 

response moved into recovery, the RIO became involved and took 

over coordination of the group. 

 The group’s purpose is to establish initial relationships and key 

contacts, acquaint agencies with current activities and capture critical 

issues. The group discussed several critical issues and key projects in 

disaster recovery in order to combine knowledge and resources and 

provide solutions. In the fall of 2009, the group determined that formal 

IACT bi-monthly meetings were no longer needed.  

 In February 2009, House File 64 created the Rebuild Iowa 

Coordinating Council. This Council, made up of state agency 

representatives, local leaders and legislators, was charged with 

facilitating ―communication between state agencies and the RIO.‖ The 

Council met quarterly beginning with an initial meeting in May 2009.  

 At the July 2009 meeting, the Coordinating Council participated in a 

―Road Ahead Workshop.‖ The workshop allowed members of the 

Council to discuss key aspects of the disaster recovery process, 

outline best practices and suggest improvements, goals and 

benchmarks going forward.  

HUD Sec. Shaun Donovan takes a 
tour of downtown Cedar Rapids. 

Sec. Donovan speaks with affected 
homeowners in Cedar Rapids. 

Sec. Donovan announces CDBG 
funds for Iowa’s recovery. 
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In October 2009, the group discussed disaster recovery priorities for the 2010 legislative 

session and reviewed the recovery process suggestions compiled from the July meeting. At 

the December 2009 meeting, the group discussed specific recovery goals for upcoming year. 

At the council’s most recent meeting in April 2010, updates were provided from agencies 

active in ongoing disaster recovery efforts. The RIO also presented information on its June 

24 Long-Term Disaster Recovery Exercise. All council members were asked to participate. 

Coordinating Council meetings will continue through 2010 and 2011. 

Local Government - Local government is represented on the Coordinating Council. The RIO’s 

Intergovernmental Affairs Director has also held regular conference calls with local elected 

officials to keep them updated on current recovery issues. 

 Local Program Administrators - Along with IDED, the RIO participates in frequent conference 

calls, trainings and meetings with those administering programs on the ground. This 

important communication helps those at the state level to share information about recovery 

program changes. It also allows local administrators to share their experiences and issues, 

which helps to identify and address roadblocks. On March 25, 2010, the RIO held its second 

Disaster Recovery Housing Conference. This year’s event once again brought together 

housing program administrators from local governments and state agencies to discuss 

programs, roadblocks, best practices and goals.   

 Councils of Government - Iowa’s Councils of Government (COGs) serve as the main 

administrators for disaster recovery programs for many of Iowa’s small- and medium-sized 

communities. They also serve a regional planning function in many ways. In addition to 

efforts above in which they are involved, the RIO also regularly shares recovery information 

at the COG Directors’ monthly meeting. The RIO is also working on plans to incorporate 

COG recovery strategies into the RIO’s final Economic Recovery Strategy. 

 Non-Profit Service Providers - The RIO’s Voluntary Agency Liaison coordinates the work of 

non-profit and community organizations active in Iowa’s disaster recovery. The RIO holds 

conference calls and trainings with these organizations to help connect their work to the 

overall disaster recovery and solicit their input on programs and policies. These organizations 

are also providing case management services and the RIO has coordinated and assisted in 

those efforts. Over the long-term, the RIO plans to engage these groups in a process of 

planning for their sustainability in future disasters and a more coordinated system of case 

management (see Goal 4: Individual Services and Guidance). 

5) Advocate for changes to the federal system of funding disaster recovery 

Iowa’s disaster recovery experience has led the state to conclude that major reforms are 

needed at the federal level to improve how future major disasters are handled. The RIO staff 

has sought the input of those involved in the state’s recovery at all levels to create a set of 

overarching recommended changes to the federal system. 
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Reforming recovery in the United States requires a fundamental shift 

in the approach to and planning for major disasters. While response 

has a coordinating agency (FEMA) and a structure with established 

programs, recovery does not. In order to ensure well-coordinated 

recoveries that maximize the opportunities that major disasters 

present as well as minimizing the long-term negative impacts, this shift 

in approach is critical. The state’s overarching recommendation is that 

the federal government create a disaster recovery framework with one 

coordinating body, one set of rules and expectations and funding and 

programs designed with long-term recovery in mind. This system must 

address the following issues and elements: 

Flexible and predictable disaster-track funding for a set threshold of 

major disasters 

Provide states with up-front (not reimbursement-based) block 

grant recovery funding immediately following a major disaster. 

Use a formula that is consistent across all states and disasters 

based on damages or other program funding. 

Allow states to set program priorities and parameters including 

income limits and other regulations including lead abatement and 

the use of volunteer labor. 

Allow for a global local match requirement that calls state and 

local governments to contribute a certain percentage to overall 

recovery, not individual programs and projects. 

A shared, real-time data system for all levels of government 

Create a shared database for information and applications from 

those impacted that is a part of a coordinated system of case 

management for impacted individuals. 

Allow impacted individuals to complete one application and sign 

one privacy waiver that allows all government agencies to access 

their recovery information. 

Allow all administering entities to update this database with 

information to improve the speed and accuracy of programs. 

Include comprehensive loss verification for each individual that 

documents all loss so that multiple inspections and other checks 

are not needed. 

THE RIO COORDINATING 
COUNCIL 
 
Rob Berntsen, Iowa Utilities Board 

Elisabeth Buck, IWD 

Pat Callahan, Iowa League of Cities 

Bob Donley, Board of Regents 

Doug Elliott, Governor's Appointee 
from the Councils of Government 

Kevin Fangman, Dept. of Education 

Ro Foege, Dept. on Aging 

Pat Grassley, Legislator 

Rob Hogg, Legislator 

Charlie Krogmeier, DHS 

Rich Leopold, DNR 

Dave Miller, HSEMD 

Bret Mills, IDED 

Karen Misjak, ICSAC 

Terrence Neuzil, Iowa State 
Association of Counties 

Tom Newton, IDPH 

Bill Northey, IDALS 

Joe O’Hern, IFA 

BG Tim Orr, DPD 

Dick Oshlo, DOM 

Cyndi Pederson, DCA 

Jeff Quigle, Dept. of Public Safety 
(State Fire Marshal Division) 

Kim Reynolds, Legislator 

Nancy Richardson, DOT 

Tom Schueller, Legislator 

Roya Stanley, OEI 

Ljerka Vasiljevic, DPS (Director's 
Representation) 

 Lt. Gen. Ron Dardis, RIO Executive 
Director 

Jacqui DiGiacinto, RIO Staff Lead 
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This should include a clear and consistent shared system of checking for duplications of 

benefit that involves all related agencies and creates common definitions and policies 

that prevent fraud while still allowing individuals to receive needed benefits. 

Coordinated damage and needs assessments  

Work with states on a common system for damage assessment data collection that is 

completed in each Presidentially-declared disaster (not abandoned after declaration). 

Designate one agency to provide clear documentation of a state’s overall losses and 

an assessment of funding gaps left by recovery programs. 

Resources and support for immediate case management 

Immediately following the initial response, impacted individuals and businesses 

desperately need a system that  provides them with case management guidance in 

planning for their long-term recovery. 

Such a case management system should be organized at the local level but needs 

federal support and resources in order to successfully provide assistance. 

This system should serve as a gateway for recovery assistance, requiring that individuals 

work with case managers in order to qualify. 

Change the structure of hazard mitigation funding 

FEMA’s HMGP program focuses nearly all resources on states following a major 

disaster. Focusing more resources on pre-disaster work would improve its success. 

Provide greater resources for planning so that mitigation projects can be prepared before 

funding is available. 

Recognize that some elements currently considered mitigation, such as housing buyouts, 

are really recovery programs. Create a separate mechanism for those projects that 

allows for quicker approval so that homeowners are able to move on. 

These recommendations and accompanying information have been shared with Iowa’s 

congressional delegation as well as representatives of several federal agencies, including 

FEMA Administrator Craig Fugate and HUD Secretary Shaun Donovan, both of whom have 

visited the state and learned about Iowa’s disaster recovery first-hand. 

The RIO is also participating in the National Disaster Recovery Framework discussion being 

led by FEMA at the President’s request. In October, a regional video teleconference was 

hosted by FEMA Region VII. Staff from the RIO and other Iowa representatives listened in 

and shared their thoughts about needed changes at the federal level. More information about 

this nationwide effort can be found at www.DisasterRecoveryWorkingGroup.gov. 

http://www.DisasterRecoveryWorkingGroup.gov
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Ident i fy & Quant i fy Disaster  Impacts  

In order to determine and measure disaster progress and identify 

roadblocks and unmet needs going forward, it is critical to develop systems 

of assessing and monitoring the impacts of the disaster and the results of 

programs. 

 

KEY METHODS 

1) Gather disaster data that assists in better understanding the 

impact of the disaster and recovery needs 

 Nationwide, disaster response and recovery activities do not include a 

centralized system for assessing, verifying, tracking and reporting 

disaster impacts beyond the initial damage assessments conducted by 

FEMA for calculation of federal disaster declaration. There is no 

requirement or mechanism for all entities affected by a disaster to 

report damages to a centralized office in a standardized manner. Only 

when people apply for state and/or federal assistance do they become 

a firm statistic that can be counted. However, for a variety of reasons, 

not all individuals apply for assistance; therefore, client statistics do not 

represent a comprehensive assessment of disaster impacts. This lack 

of comprehensive data on disaster impacts in Iowa has made it difficult 

to measure disaster recovery progress and to identify roadblocks and 

continuing unmet needs.  

 To better understand disaster impacts and the status of recovery 

efforts around the state, the RIO’s Long-Term Community Recovery 

Assistance team conducted a survey of community data in the summer 

of 2009 and again in spring 2010. A total of 13 Iowa communities, 

heavily impacted by flooding in 2008 agreed to participate.     

 The objective of this survey was to obtain data to:  

Help measure the initial disaster impacts  

Quantify the  progress and/or results of recovery efforts and the 

continuing unmet needs 

 The RIO sought information on disaster impacts in Iowa in the areas of 

housing, business, government and cultural/arts facilities. The RIO 

began this project with the understanding that communities, at best, 

would be able to report a combination of firm and well-informed 

estimated numbers for their totals. From this information, trends and 

gaps were identified. Data which the RIO has collected can be found 

ECONOMIC RECOVERY STRATEGY METHODS 

Black and white marks are left 
behind after debris is scraped from 
the curbs in Cedar Rapids. 

Buildings displaced due to the 
flood pile against one another in 
Oakville. 

A volunteer clears debris from 
flooded homes in Cedar Rapids. 



 

 

RIO Quarter ly  Repor t :  Ju ly 2010  

25 

 

under the Housing, Business and Infrastructure Goal sections in this report.  

 The following communities were surveyed and able to provide information: 

 

 Iowa State University’s Department of Economics and the RIO entered into an agreement 

last year for ISU to provide a disaster-related economic impact study. Utilizing data from 

disaster funding sources, ISU’s team has created an initial study report. The report analyzes 

disaster spending impacts through December 2009. The entire report can be found on the 

RIO Web site at www.rio.iowa.gov. 

 In summary, the report analyzed the direct, indirect and induced impacts of spending on 

recovery construction and individual assistance that had occurred to date. It estimated that 

$665.2 million in disaster recovery spending has resulted in $997.6 million in total industrial 

output, $336.9 million in labor incomes and has supported the equivalent of 8,543 jobs. 

2) Gather information on recovery programs and their results 

 In addition to the efforts detailed above, the RIO also follows every disaster program closely 

and regularly reports information on the results of those programs. Information on specific 

programs and their results can be found throughout this report and in the Program Guide on 

the RIO Web site. 

Cedar Falls Cedar Rapids 

Charles City Coralville 

Des Moines Elkader 

Iowa City New Hartford 

Oakville Palo 

Vinton Waverly 

Waterloo  

http://www.rio.iowa.gov


 

 

All involved agencies, governments, and interested parties should promote 

and support communications and outreach initiatives to educate and 

support Iowans as they recover and plan for future disasters. (RIAC 

Recommendation #12) 

  

The RIO works diligently to communicate with the media and Iowa 

constituents, as well as local, state and federal agencies about disaster 

assistance programs, updates, meetings, concerns and announcements; to 

correspond in a timely fashion to incoming inquiries and requests for 

information; and to clarify facts/data that may be misconstrued or are 

inaccurate so that Iowans can be well-informed about the disaster impact 

and recovery efforts.  

  

KEY METHODS 

1)    Provide regular updates to increase awareness of disaster 

recovery progress and issues  

Listed below are the RIO outreach efforts that take place on a weekly/

monthly basis and are part of the RIO’s ongoing communication 

schedule. 

The RIO Communications Team started a weekly ―Working to 

Recover‖ series of news releases in Oct. 2009 to show how 

disaster recovery funds and programs have specifically assisted 

individuals, businesses and communities. This effort will be 

continued through the end of 2010. The releases also highlight 

how local, state and federal agencies, as well as non-profits and 

volunteers, are ―working to recover.‖ 

The ―Iowa Recovery Times‖ newsletter is issued monthly to the 

RIO e-mail distribution list. It is also posted to the RIO Web site. 

The RIO Communication team publishes the ―Rebuild Iowa Office 

Legislative Weekly‖ newsletter during the state’s legislative 

session to inform lawmakers about the recovery process. Copies 

can also be found on the RIO Web site. 

The Communications team handles all potential and real crisis 

communications with state departments and agencies, as well as 

COGs and Entitlement Cities about disaster recovery issues. 
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Publ ic  Outreach & Assistance  
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RIO-SPONSORED 
WORKSHOPS & 

CONFERENCES 
 

Dec. 6-7, 2008: 
Disaster Recovery Conference 
Coralville, Iowa 
 

Feb. 18-19, 2009: 
Housing Working Session 
Coralville, Iowa 
 

Feb. 20, 2009: 
LTCR Community Workshop 
Palo, Iowa 
 

Feb. 21, 2009: 
LTCR Community Workshop 
Oakville, Iowa 
 

Feb. 23, 2009: 
LTCR Community Workshop 
New Hartford, Iowa 
 

Feb. 24, 2009: 
LTCR Community Workshop 
Iowa City, Iowa 
 

Feb. 24, 2009: 
LTCR Community Workshop 
Waterloo, Iowa 
 

Feb. 25, 2009: 
LTCR Community Workshop 
Parkersburg, Iowa 
 

Feb. 25, 2009: 
LTCR Community Workshop 
Cedar Rapids, Iowa 
 

Feb. 26, 2009: 
LTCR Community Workshop 
Waverly, Iowa 
 

May 18, 2009: 
Iowa Recovery Analysis Workshop 
Ankeny, Iowa 
 

July 16-17, 2009:  
Smart Growth Public Workshops 
New Hartford, Iowa 

 
(continued in next sidebar) 



 

 

The Communications team makes sure the media and general public are aware of all 

Rebuild Iowa Coordinating Council quarterly meetings and Rebuild Iowa Advisory 

Commission (RIAC) meetings. After every meeting, a press release summarizing what 

was discussed is sent out to the RIO e-mail distribution list. Minutes from every meeting 

are posted on the RIO Web site. The team also posts notifications about task force 

meetings that are related to various pieces of disaster legislation, such as Water 

Resource Coordinating Council (WRCC) meetings, and business and case management 

task force meetings. 

Team members work closely with the Iowa Concerns Hotline to keep a consistent 

message with their operators about new disaster recovery programs and contact 

information. 

After the release of every RIO Quarterly Report, the Communications Team answers 

inquiries and books interviews with various media outlets to provide an update on the 

recovery and progress to-date. 

The RIO continues to maintain a social media presence on sites such as Twitter and 

Facebook to distribute information and news releases from the Rebuild Iowa Office. This 

helps further engage Iowans in new, creative ways outside of the everyday media. 

 2)    Increase awareness of disaster recovery programs and increase participation  

Listed below is information about events, press conferences, forums, open houses and other 

activities that the RIO has been involved in to increase awareness of disaster recovery 

efforts, assistance programs and educational outreach. 

The RIO Communications team frequently works with other local, state and federal 

agencies to get information out to the public by organizing press conferences, writing 

press releases or planning other special events. 

In June and July 2010, the RIO Communications Team helped organize five ―Flood 

Seminars‖ around Iowa. The seminars are designed to help people better understand the 

2008 Iowa floods and how Iowans can better plan and prepare for future flooding. The 

RIO handled all publicity and logistics for the events. Three of the community seminars 

were held in Burlington, Cedar Rapids and Waverly in June, and two more will be held in 

July in Mason City and Ames. The seminars are hosted by the University of Iowa’s 

Center for Global & Regional Environmental Research, Rebuild Iowa Office, University of 

Northern Iowa Center for Energy and Environmental Education, Iowa Department of 

Natural Resources, Iowa Department of Agriculture and Land Stewardship, Iowa State 

University Extension, Iowa League of Cities and the Iowa State Association of Counties. 

The five seminars listed above were an outgrowth of an initial ―Flood Symposium‖ held at 

the Iowa State Historical Building in Des Moines in March 2010. The symposium 
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featured experts in flood-related fields, a book signing and a panel 

discussion about how Iowa is preparing for the future. After this 

event took place, there were requests for similar seminars to be 

put on around the state. 

On June 30, 2010, the RIO worked with officials with the East 

Central Iowa Council of Governments (ECICOG), the Housing 

Trust Fund of Johnson County, the Iowa Finance Authority and 

Iowa Department of Economic Development to host a ribbon 

cutting in North Liberty to mark success in leveraging disaster 

funding with federal homebuyer tax credits. 

In March 2010, the RIO launched a Civic Organization Tour in 

communities across Iowa. Presentations in front of groups such as 

Rotary and Kiwanis clubs, as well as local economic-based 

organizations, reminded Iowans of the state’s continuing efforts to 

recover from the floods, storms and tornadoes of 2008. The 

presentations also educated citizens on ways they can protect 

themselves and their communities from future flooding. 

Presentations were given from March through June 2010 in 

Vinton, Atlantic, Winterset, Cedar Falls, Wapello, Sioux City, 

Davenport, Oskaloosa, Anamosa, Charles City and Mason City. 

In February 2010, the RIO communications staff held weekly 

meetings to organize March as Flood Awareness Month. Once a 

week, a meeting was held with representatives from the RIO, the 

Iowa Insurance Division (IID), Iowa Department of Natural 

Resources (DNR) and Iowa Homeland Security and Emergency 

Management Division (HSEMD). Talking points were put together 

and the RIO set up 36 interviews, two on Des Moines TV Stations 

and 34 on radio stations around the state. On March 4, 2010, Gov. 

Culver signed a proclamation making March Flood Awareness 

Month, and helped spread the Flood Awareness Month Message 

for the second year in a row. In March 2010, the Flood Awareness 

media tour campaign picked up in earnest with more than 30 

interviews divided up among the four main agencies and was 

completed over a three-week period. The talking points included 

information about the National Flood Insurance Program, how 

people can make pre-flood preparations, what to include in 

disaster-ready ―go-kits,‖ and more. 
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RIO-SPONSORED 
WORKSHOPS & 

CONFERENCES (CONT.) 
 

Sept. 29, 2009: 
WRCC Public Input Session 
Mount Pleasant, Iowa 
 

Sept. 29, 2009: 
WRCC Public Input Session 
West Branch, Iowa 
 

Sept. 30 / Oct. 1, 2009: 

Smart Growth Public Workshops 
Cedar Falls, Iowa  
 

Oct. 6, 2009: 
WRCC Public Input Session 
Ankeny, Iowa  
 

Oct. 6, 2009: 
WRCC Public Input Session 
Waverly, Iowa 
 

Oct. 8, 2009: 
WRCC Public Input Session 
Lewis, Iowa 
 

Oct. 8, 2009: 
WRCC Public Input Session 
Storm Lake, Iowa 
 

Nov. 4-5, 2009: 
Smart Growth Public Workshops 
Coralville, Iowa 
 

Nov. 11-13, 2009:  
Smart Growth Public Workshops  
Iowa City, Iowa 
 

Jan. 6, 2010: 
National Commission on Children 
and Disasters Meeting 
Cedar Rapids, Iowa 
 

Jan. 29, 2010: 
Non-Profit Conference with HUD 
Cedar Rapids, IA 
 

March 25, 2010: 
Housing Working session 
Cedar Rapids, Iowa 



 

 

On Jan. 14, 2010, the RIO held ―Rebuild Iowa Day‖ at the Iowa State Capitol Rotunda so 

individuals could learn more about the state’s disaster recovery efforts from the 2008 

floods and tornadoes. The public, state legislators, city officials and the media were 

invited to view displays and speak to representatives from federal and state agencies 

assisting with the recovery from the 2008 severe storms and floods. There were also 

representatives from disaster-affected communities at the event to share their recovery 

stories. Attendees were able to get more information at booths covering the following 

topics: Individual and Business Case Management; Flood Insurance/Flood Mapping; 

Smart Planning/Infrastructure; Water Resource Coordinating Council Recommendations; 

Community Representative; Disaster Funding Housing/Buyouts. 

On Jan. 6, 2010, the RIO assisted in publicizing and organizing a meeting between the 

National Commission on Children and Disasters and federal, state and local officials in 

Cedar Rapids, Iowa, one of the communities hardest hit by the severe flooding and 

tornadoes in 2008. The field visit brought to light the unique challenges of meeting the 

disaster recovery needs of children.  

In order to make sure all Iowans are aware of the resources and funding currently 

available, the RIO worked with the Iowa Newspaper Association to develop and place a 

message in newspapers across the state the weeks of Dec. 20 and Dec. 27 in 2009, and 

Jan. 3 in 2010. The message was placed in 195 newspapers that are in both 

communities that suffered damage in the 2008 disasters and those that did not. Since 

the recovery truly is a statewide effort, the RIO wants all Iowans to be aware of the 

phone number and Web site to contact for assistance. In a survey conducted by the RIO 

in 2009, a large percentage of the responses indicated that disaster victims relied on 

their local newspapers for information about disaster recovery. 

In December 2009, the RIO, along with HSEMD, assisted in organizing a 

groundbreaking for a new safe room at a new school in the Waverly-Shell Rock School 

District. The RIO also assisted with a groundbreaking for a new development project in 

the Cedar Rapids downtown area utilizing disaster-related tax credits. 

In November 2009, the RIO staff assisted the Linn Area Long-Term Recovery Coalition 

with a holiday Open House. More than 200 disaster impacted families attended to get 

information from various non-profits that assisted with disaster recovery efforts. 

In November 2009, team members worked with the Iowa Department of Economic 

Development and Governor’s Office to organize the announcement of four new business 

and landlord disaster assistance programs.   

The RIO played an active role in organizing a visit in September 2009 to Cedar Rapids 

by Craig Fugate, Administrator of the Federal Emergency Management Agency 
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(FEMA). The RIO has also assisted in planning visits by Janet 

Napolitano, U.S. Secretary for Homeland Security and Shaun 

Donovan, U.S. Secretary for Housing and Urban Development. 

In August and September 2009, the RIO planned and staffed 

Flood Forums around the state. More than 200 Iowans affected by 

the floods of 2008 met with agency and program representatives 

during four flood forum events that reached out to eight different 

communities and the surrounding areas. Information about the 

disaster-recovery programs discussed during the forums is 

accessible to Iowans by visiting the RIO Web site. The flood 

forums were held initially in the towns of Cedar Rapids, Wapello 

and Mason City as an additional way to connect disaster-affected 

Iowans with the services available at the federal, state and local 

levels. As a final wrap-up, the Rebuild Iowa Office held a Flood 

Forum which originated at Camp Dodge in Johnston and was 

broadcast through the Iowa Communications Network to sites in 

Elkader, Iowa City, Waterloo and Vinton. 

The RIO Communications team scheduled and staffed media 

tours via TV, radio and newspaper to update Iowans about the 

role of the Rebuild Iowa Office in long-term recovery and to inform 

Iowans about programs such as the Iowa Unmet Needs Disaster 

Grant Program in April and October 2009. 

In March 2009, the RIO worked with the IID and DNR to organize 

and declare the State’s first ―Flood Awareness Month.‖ 

In November 2008, the RIO worked with the Iowa Department of 

Human Services on a mental health media campaign which 

provided disaster victims resources to combat stress, mental 

anguish and mental illness.  

3) Ensure accuracy through messaging by monitoring third-party 

reports, media stories, etc. 

The RIO assists with managing expectations, correcting 

misinformation in the media or impacted communities and ensuring 

that appropriate messaging reaches intended audiences across the 

state. 

Local news outlets and media clips are monitored on a daily basis 

to ensure accuracy of messaging relating to the disasters and 
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REBUILD IOWA OFFICE 

CALL STATS 
 
 

The RIO receives many phone calls 
regarding the 2008 disasters and 
recovery effort. Below is a breakdown 
of the calls by category from June 
2008 through June 2010. 
 
 

These numbers are strictly related to 
constituent inquiries and do not 
include calls that are part of the RIO 
staff’s daily routine. 

TOTAL CALLS 6,272 

Complaint 35 

Education 7 

Employment 13 

Family Farm 34 

Federal Issue 124 

Floodplain /Levee 67 

Housing 2,057 

Housing-Rental 165 

Insurance 35 

IWD/DUI/EJP 57 

Legal Aid 7 

Legislative 3 

Local Issue 54 

LTRC ONA Unmet Needs 421 

Non-profit 40 

NOT FLOOD RELATED 88 

Public Asst. 80 

General Recovery Asst. 199 

Recovery Info & Outreach 2,304 

Scheduling/Commemorations 11 

Small Business 191 

Student Aid 6 

Taxes 25 

Thank you 19 

Vendor 192 

Volunteer 34 

Waiver 4 



 

 

recovery. The RIO Communication Team follows up with media outlets that provide 

misinformation to the public and ask for a correction. 

The RIO’s Communications Director attends once-a-month meetings with the Cedar 

Rapids’ C3 team, which is made up of local public information officers within the Cedar 

Rapids and Linn County area. 

The RIO’s Constituent Liaison keeps track of topics, issues and concerns that 

constituents mention in phone calls, letters and e-mails to the RIO and Governor’s 

Office. The team then uses that information to make necessary program improvements 

or provide necessary public messages via the media. 

4) Handle constituent issues efficiently and effectively and use that information to make 

necessary program improvements or provide necessary public messages. 

Beyond surveys, conferences, workshops and other avenues for gaining feedback which are 

outlined in the Obtain Public & Expert Input section, the following are examples of topics that 

needed clarification or additional messaging to ensure impacted Iowans had the most up-to-

date resources. 

The RIO’s Constituent Liaison specifically responds to phone calls, e-mails and letters 

from constituents. The Liaison then conveys the needs and questions of disaster-

impacted Iowans to RIO staff members for clarification or further program improvements. 

The RIO issues press releases that outline passed and proposed legislation addressing 

disaster-related topics. 

In January 2010, the RIO created and released a ―Funding Chart Booklet‖ which explains 

the intricacies behind each state and federal disaster funding source (see Appendix). 

The RIO worked with the Iowa Department of Revenue to address specific problems that 

may arise when disaster victims file their taxes in 2009 and 2010. 

The RIO worked with FEMA to help clarify messaging when constituents were confused 

about their move-out date and/or issuance of rent in the Temporary Housing Unit  

program. 

5) Provide a clearinghouse of information for those impacted by and interested in Iowa’s 

disaster recovery 

Transparency in the recovery system is imperative. The RIO constantly works with a 

multitude of recovery partners to collaborate on messaging and make certain information 

being distributed from this Office is correct, accessible, timely and easy to understand. 

The RIO Web site serves as an additional tool to get disaster-related information out to 

the people who need assistance. The site includes links to all disaster programs and 
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information on Long-Term Community Recovery efforts and Case 

Management. The RIO Web site is updated daily with the latest 

program information, news releases and more. 

The most recent additions to the Web site include a disaster 

assistance program section broken out by category and a new 

section for information about Floodplain Management and Iowa 

Smart Planning.  

  

FUTURE COMMUNICATIONS EFFORTS  

The RIO will be organizing press conferences and public events to 

recognize one couple, five individuals and three non-profit 

organizations around the state with the Rebuild Iowa Award for 

Service. The award recognizes Iowans who have gone above and 

beyond the call of duty in Iowa’s 2008 disaster recovery efforts (July 

2010). 

The RIO plans to host another Rebuild Iowa Day at the Capitol in 2011 

to update legislators and the general public about progress and 

challenges in Iowa’s disaster recovery (January 2011). 

The RIO will assist with publicizing and educating legislators and city 

officials about the RIO’s transition plan which outlines how the Office’s 

responsibilities and tasks will be transferred to other agencies as the 

Office’s sunset date approaches (January 2011). 

The RIO will create a ―briefing booklet‖ that features stories and 

photos, and outlines achievements and challenges encountered in the 

2008 disaster recovery effort (January 2011).  

The RIO will continue to work with the IID, DNR and HSEMD to 

establish activities to promote March as Flood Awareness Month in 

Iowa (March 2011). 

The RIO will continue to work with the IID and DNR to promote 

awareness of the National Flood Insurance Program and other 

mitigation efforts through a statewide, individual and community-based 

outreach campaign (Ongoing). 

The RIO will further update the comprehensive Disaster Program 

Manual which can be accessed on the RIO Web site (Ongoing). 
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RIO WEB STATS 

 
The RIO Web site 
(www.rio.iowa.gov) is a 
comprehensive collection of 
information and the latest 
developments in Iowa’s disaster 
recovery. Thousands of Iowans 
have accessed the RIO Web site 
for more information about 
recovery task forces, programs,  
reports and the Office itself. The 
RIO Web site also offers links to 
disaster program applications, to 
contact information for local 
program administrators and to all 
press releases the RIO has 
released. The following offers a 
glimpse of the RIO Web site’s 
traffic (Aug. 2008 - June 2010). 
 
UNIQUE VISITORS: 

The RIO Web site averages 

more than 3,200 unique visitors 
every month. 

Oct. 2008 saw the monthly 

record of 7,130 unique visitors. 
 
NUMBER OF VISITS: 

The RIO Web site averages 

more than 5,600 visits every 
month. 

Oct. 2008 saw the monthly 

record of 12,857 visits. 
 
HITS: 

The RIO Web site averages 

more than 159,500 hits every 
month. 

Oct. 2008 saw the monthly 

record of 362,296 hits. 
 
PAGES VIEWED: 

The RIO Web site averages 

more than 19,600 pages viewed 
every month. 

Oct. 2008 saw the monthly 

record of 48,289 pages viewed. 
 

http://www.rio.iowa.gov


 

 

The RIO will continue to work with federal lawmakers to convey Iowa’s suggestions and 

recommendations for a ―disaster track‖ for federal funds. The RIO continues to advocate for 

federal funds with fewer restrictions so assistance can flow faster to disaster-impacted 

individuals and communities in need (Ongoing). 
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In addition to the outreach already described, it is critical to seek out and 

utilize the input of experts related to disaster recovery and members of the 

public interested in and impacted by the disaster recovery process. 

  

KEY METHODS 

1) Ensure that Iowans have a voice in recovery strategy planning 

Throughout the process of creating a recovery strategy for the State of 

Iowa, the RIO has made several efforts to obtain and utilize input and 

ideas from those impacted, local officials, experts and a variety of 

other stakeholders. The RIO has welcomed and gathered this 

information through surveys, workshops, conferences and public 

meetings. At the beginning of this disaster recovery effort, the 

information was used to create the RIAC’s 45- and 120-day reports to 

the Governor and Iowa Legislature. Those two reports guide the RIO’s 

efforts in formulating policy and addressing programmatic needs and 

changes. 

In addition to the RIAC reports, the RIO works every month to gain 

feedback and expertise from individuals, businesses and various 

groups at the local, state and federal levels. The outcomes of all RIO-

conducted surveys, conferences, and public meetings can be found in 

each Quarterly Report. 

It is important to note that given the personal challenges disaster 

victims are facing, it can be difficult to obtain input from impacted 

individuals, business owners and even community leaders. Any 

method of doing so, whether a task force meeting, town hall event or 

survey, requires time and effort that those impacted may not have to 

give. For this reason, the RIO has undertaken several different types of 

input methods in order to reach the most people on the terms that are 

best for them. 

Iowa Recovery Analysis Workshop and Online Survey - The Iowa 

Recovery Analysis Workshop was held on May 18, 2009. This effort 

was held in partnership with the U.S. Department of Homeland 

Security FEMA National Integration Center, the State of Iowa and the 

RIO. The goal was to conduct a mid-course analysis of actions and 

processes in Iowa’s disaster recovery that worked best, where 

improvements are needed and what should be continued, as well as 

best practices to share with other disaster-impacted jurisdictions. 
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In addition to feedback from 
Iowans during the Rebuild Iowa 
Advisory Commission (RIAC) 
and Task Force meetings in 
2008, the RIO toured the state to 
reach out to Iowans in impacted 
areas. Speak Up Iowa! public 
input sessions provided an 
opportunity for RIO staff and 
federal agencies to connect 
Iowans to initial recovery 
resources, information and 
assistance. The RIO also sought 
feedback from all individuals 
regarding circumstances, issues 
and experiences with the disaster 
and recovery effort. 
 

Outreach sessions were held in 
five disaster-affected areas 
across the state: 
 

July 31, 2008 – Cedar Rapids 

August 5, 2008 – Wapello 

August 11, 2008 – Red Oak 

August 12, 2008 – Fort 

Dodge 

August 19, 2008 – Cedar 

Falls 
 

More than 650 Iowans 
participated during a 45-day 
information-gathering time period 
(July 17 – Sept. 2, 2008) through 
Task Force meetings, Speak Up 
Iowa! public input sessions and 
through online and telephone 
feedback. 

ECONOMIC RECOVERY STRATEGY METHODS 



 

 

People participating in this workshop included officials from local, state and federal levels. 

Those participating also identified potential changes needed in national disaster recovery 

policy. FEMA and the RIO also used two other methods to solicit responses from officials and 

administrators from impacted communities: an online survey and individual interviews. The 

endeavor resulted in valuable findings that continue to be used to modify Iowa’s disaster 

recovery programs and policies and suggest national reforms. A summary can be found on 

the RIO’s Web site 

Speak Up Iowa Surveys and Listening Sessions - When the disasters first hit Iowa, the RIO 

held ―Speak Up Iowa!‖ listening sessions across the state to allow Iowans to share how they 

had been impacted and what their immediate needs were for recovery. 

In 2009, the RIO distributed a similar survey, called the ―Speak Up Iowa II Survey‖ to citizens 

in impacted communities across Iowa to see if the state was on the right track. Various 

groups of people completed the survey, including disaster victims, business owners, 

volunteers, etc. It asked questions about public perception of the disaster recovery and 

communication efforts, what programs people had applied for and what programs people 

needed additional information on. More than 250 surveys were returned. The RIO shared the 

data collected in the questionnaire during a statewide media tour in July and August 2009. 

During the media tour, recovery programs and services that survey respondents said they 

were not aware of were publicized again to inform Iowans about the resources available.  

In May 2010, the RIO sent a ―Speak Up Iowa III Survey‖ to more than 1,000 impacted 

homeowners, business owners and community leaders to gauge how they perceived the 

disaster recovery effort was going. The survey was also posted on the RIO’s Web site for 

Iowans to access and submit. The survey asked constituents what programs they utilized for 

disaster assistance, how much they received and their opinion on how easy or difficult the 

application process was to go through. More than 400 people responded to the survey. 

Below are some of the questions that were asked on the survey and a brief summary of the 

respondents’ results:  

1) Iowa is on the right track to recover from the floods, tornadoes and storms of 2008. 

 Strongly Agree: 8 percent 

 Agree: 62 percent 

 Disagree: 22 percent 

 Strongly Disagree: 8 percent 

2) Was your employment status directly affected by the natural disasters? 

 Yes: 46 percent 

 No: 54 percent 
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3) Please explain how individual recovery programs (such as FEMA 

Assistance, Jumpstart Housing, buyouts, SBA loans, etc.) were or 

were not helpful. 

 The vast majority of respondents to this question articulated that 

individual assistance programs available, i.e., Jumpstart, FEMA, 

SBA loans, non-profit assistance, and others were very helpful in 

their ability to return to their homes, make repairs, rebuild or buy 

new homes. However, most stated excessive time elapsed before 

receiving those funds or that funds received was not enough. 

Specific comments about FEMA were mixed from extremely 

happy and satisfied to very disappointed. Some respondents with 

negative answers to this question indicated a lack of 

understanding of the rules and regulations relative to what 

individual assistance programs will or will not pay for, considering 

these programs were never designed to make people whole. 

4) Please explain how business recovery programs were or were not 

helpful. 

 The majority of disaster affected business respondents stated that 

business recovery programs (Jumpstart Small Business 

Assistance, SBA loans, and others) got their businesses back in 

operation offsetting recovery costs, lost revenue, meeting payrolls, 

re-supplying, re-tooling, rebuilding, and generally keeping the 

business open. The few business that were critical of these 

programs stated they did not provide enough capital to overcome 

the damage received.  

5) The current Iowa recovery process is rebuilding a safer, stronger, 

smarter Iowa. 

 Strongly Agree: 4 percent 

 Agree: 42 percent 

 Disagree: 41 percent 

 Strongly Disagree: 13 percent 

6) How have you covered your personal risk for future disasters? 

(Numbers indicate the percentage of people that responded to 

each task out of 375 respondents.) 

Purchased Flood Insurance: 42 percent 
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SPEAK UP IOWA II 

 

Speak Up Iowa II surveys were 
distributed in 11 disaster-affected 
communities across the state in 
May and June 2009. The Rebuild 
Iowa Office distributed the 
surveys at each community’s one
-year disaster commemoration 
events. 
 
 

May 24, 2009 – Parkersburg 

May 25, 2009 – New Hartford 

May 30, 2009 – Waterloo 

June 6 & 13, 2009 – Vinton 

June 7, 2009 – Mason City 

June 12, 2009 – Oakville 

June 12 & 13, 2009 – Cedar 

Rapids 

June 13, 2009 – Waverly 

June 20, 2009 – Atalissa 

June 23, 2009 – Elkader 

June 24, 2009 – Cedar Falls 
 
 

Surveys were also available at 
the Governor’s booth at the Iowa 
State Fair and were distributed 
during the Rebuild Iowa Office 
Flood Forums held in Cedar 
Rapids, Wapello, Mason City, 
Iowa City, Vinton, Elkader, 
Waterloo and Johnston. 
 
The survey could also be 
completed and submitted via the 
Rebuild Iowa Office Web site 
through Oct. 5, 2009. 
 
In total, the Rebuild Iowa Office 
received more than 250 survey 
responses.  
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Purchased Insurance for Personal Property: 22 percent 

Compiled Personal Records in a Safe Location: 24 percent 

Moved Out of the High-Risk Floodplain: 21 percent 

Rebuilt Above the High-Risk Floodplain: 8 percent 

Developed a Person Safety/Evacuation Plan: 16 percent 

7) Have you had the opportunity to offer input in your community/state recovery plan? 

Some respondents indicated they have been given the opportunity to participate in 

community decisions but the majority of respondents to this question were critical of their 

communities’ lack of asking for their input. These comments indicate a trend of futility 

and may be a sign that some communities are not listening to those most directly 

affected by the disasters. Additionally, there is a sense of anger throughout the answers 

with most respondents feeling that they have been forgotten over the past two years. 

Many people do not feel enough is being done for mitigation. More publicity may be 

needed to correct this concern. 

The ―Speak Up Iowa III‖ survey is the last public input survey that the RIO will release. The 

results gathered from all three ―Speak Up Iowa‖ surveys will continue to serve as a guideline 

for improving disaster programs offered nationwide and specifically in Iowa. 

As a result of the various input methods, the following activities have occurred to respond to 

the concerns of impacted Iowans and/or encourage feedback: 

Constituent inquiries that come in via mail, e-mail and phone calls are answered daily. 

Team members provide follow-ups via mail, e-mail and phone calls to concerned 

constituents regarding updates to recovery programs and potential funding. 

The RIO Web site allows users to submit questions to the RIO and contact staff directly. 

The RIO Communications team drafts letters to individual homeowners about new 

assistance programs for which they may qualify. 

 2)   Create a strategy for the state that is driven by Iowans impacted by the disaster and 

subject matter experts who can provide valuable input 

The efforts described above for obtaining public and expert input have fed into the 

development of Iowa’s Long-Term Disaster Recovery Strategy. That strategy is outlined in 

the quarterly reports the RIO produces. Each quarter, it is updated and expanded upon to 

further refine goals and objectives and provide more information on the strategies and status 

of the success of those strategies in meeting the RIO’s goals. This strategy will be finalized 

upon the RIO’s sunset date of June 30, 2011, and will include specific information on how the 

goals should be carried forward for the remainder of the state’s recovery and beyond. 



 

 

Flood Forum participants discuss 
recovery in Cedar Rapids, 
August 2009. 

Attendees speak with RIO staff at 
the Wapello Flood Forum, 
August 2009. 

Attendees speak with state housing 
representatives at the Wapello 
Flood Forum, August 2009. 

July 2008 

31 Speak Up Iowa Listening Session in Cedar Rapids 

 

August 2008 

5  Speak Up Iowa Listening Session in Wapello 

7 Public input for Speak Up Iowa at the Iowa State Fair in Des Moines begins 

11 Speak Up Iowa Listening Session in Red Oak 

12 Speak Up Iowa Listening Session in Fort Dodge 

17 Public input for Speak Up Iowa at the Iowa State Fair in Des Moines ends 

19 Speak Up Iowa Listening Session in Cedar Falls 

 

May 2009 

24 Speak Up Iowa II surveys collected at Parkersburg commemoration event 

25 Speak Up Iowa II surveys collected at New Hartford commemoration event 

30 Speak Up Iowa II surveys collected at Palo and Waterloo commemoration 
events 

 

June 2009 

6 Speak Up Iowa II surveys collected at Vinton commemoration event 

7 Speak Up Iowa II surveys collected at Mason City commemoration event 

12 Speak Up Iowa II surveys collected at Oakville commemoration event 

13 Speak Up Iowa II surveys collected at Cedar Rapids, Waverly and Iowa City 
commemoration events 

20 Speak Up Iowa II surveys collected at Atalissa commemoration event 

23 Speak Up Iowa II surveys collected at Elkader commemoration event 

24 Speak Up Iowa II surveys collected at Cedar Falls commemoration event 

 

August 2009 

12    Flood Forum in Cedar Rapids 

26 Flood Forum in Wapello 

 

September 2009 

2  Flood Forum in Mason City 

16 Flood Forums in Johnston, Elkader, Iowa City, Waterloo and Vinton 

29  Floodplain  Management Task Force public input events held in Mount 
Pleasant and West Branch 

 

October 2009 

6  Floodplain  Management Task Force public input events held in Ankeny and 
Waverly 

8  Floodplain  Management Task Force public input events held in Lewis and 
Storm Lake 

 

November 2009 

19 Flood Recovery Open House at Cedar Rapids Recovery Center 

 

May 2010 
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1      Speak Up Iowa III surveys distributed via mail  

5      Speak Up Iowa III surveys available online 

20    Deadline to submit Speak Up Iowa III survey 

 

June 2010 

16    Flood Seminar in Burlington 

21    Flood Seminar in Cedar Rapids 

30    Flood Seminar in Waverly 

 

July 2010 

14    Flood Seminar in Mason City 

19    Flood Seminar in Ames 



 

 

The 120-Day Report prepared by the Rebuild Iowa Advisory Commission 

included twelve goals and related strategies to ensure that Iowa is better 

prepared for future disasters. This ―urgent call to action‖ has served as the 

basis for federal and state legislative policy proposals. 

The 2008 disasters in Iowa and the Midwest came just 15 years after the 

horrific floods of 1993. Many of the RIAC’s recommendations are similar to 

those proposed in 1994 by the Interagency Floodplain Management 

Review Committee (IFMRC) at the federal level, and the Iowa Flood 

Disaster Report at the state level. Gerald E. Galloway, lead author of the 

1994 federal report, says in Chapter 25 of the book A Watershed Year: 

Anatomy of the Floods of 2008,  ―In 1994, the IFMRC proposed widely 

accepted, solid, science-based proactive measures to reduce, across the 

nation, future flood losses and the trauma they bring. Yet, because 

memories of floods fade rapidly and dealing with many of these 

recommendations would have brought political push-back, few of the 

measures were adopted. Now, with both Katrina and the Midwest floods of 

2008 still on our minds, will we once again avoid the issue?‖ 

The Iowa General Assembly has taken significant action on each of the 

twelve RIAC goals by passing the following legislation:  

 

RIAC GOAL #1: Individual Services and Guidance – Iowa will provide 

advice and support to individuals and families seeking assistance in 

making their way through the challenges of rebuilding their lives in a 

disaster case management framework that has ongoing, lasting 

organizational capacity and processes in place to be sustained during 

non-disaster times. 

2009 

HF64, Disaster Assistance Bill, Division II appropriates $10 million to the 

Iowa Department of Human Services for the Iowa Unmet Needs Disaster 

Grant Program. This program provides up to $2,500 to disaster-impacted 

households for needs not met by other programs. Out of this funding, 

$250,000 is transferred to the Iowa Department of Human Rights for 

Individual Development Accounts. 

SF377, Prescription Drug Donation allows the Iowa Department of Public 

Health to receive and distribute drugs after a disaster. The bill also provides 

immunity from civil or criminal prosecution to the Departments, its 

employees, agents and volunteers who act in good faith. 
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ANATOMY OF IOWA 
FLOODS - SEMINAR 

SERIES 

 

The RIO Communications Team 
is assisting the Center for Global 
and Environmental Research with 
hosting five flood seminars 
around Iowa designed to help 
people better understand the 
2008 Iowa floods and how 
Iowans can better plan and 
prepare for future flooding. The 
seminars feature experts in flood-
related fields and a panel 
discussion with presenters and 
local elected officials. 
 
Three of the community seminars 
have already been held in 
Burlington, Cedar Rapids and 
Waverly in June, and two more 
will be held in July in Mason City 
and Ames. 
 
These seminars were an 
outgrowth of an initial seminar 
held at the Iowa State Historical 
Building in Des Moines in March. 
Following the initial seminar, 
requests came in for additional 
seminars around the state. 
 
The five seminars are being 
hosted by the University of Iowa’s 
Center for Global & Regional 
Environmental Research, Rebuild 
Iowa Office, University of 
Northern Iowa Center for Energy 
and Environmental Education, 
Iowa Department of Natural 
Resources, Iowa Department of 
Agriculture and Land 
Stewardship, Iowa State 
University Extension, Iowa 
League of Cities and the Iowa 
State Association of Counties. 

http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&ga=83&hbill=HF64
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&hbill=SF377


 

 

SF457, Financing Options for Cities and Counties After Disaster authorizes disaster recovery 

housing project tax credits for eligible properties affected by the 2008 disasters. 

SF478, Standing Appropriations Bill, Division XV appropriates $1 million of the original $10 million 

Unmet Needs Disaster Grant funding to the Rebuild Iowa Office for payment to area long-term 

recovery committees (LTRCs) for expenses incurred in setting up the case management system, 

and authorizes LTRCs to seek reimbursement from DHS for payments made to households for 

unmet needs. Also appropriates $1,150,000 to tornado-damaged communities, leaving 

$7,850,000 for the Iowa Unmet Needs Disaster Grant Program. 

2010 

HF2422, Individual Case Management helps make the individual case management system 

implemented after 2008 disasters permanently available for future disaster victims. 

HF2294, Voucher Program in Smaller Disasters uses local long-term recovery committees (part of 

the case management system) to administer a voucher program to distribute individual assistance 

funds in smaller disasters. 

HF2531, (Standing Appropriations Bill – Income Tax Penalties) waives penalty and interest to 

amend 2008 state income tax return due to claiming disaster benefits that were only allowed on 

federal tax returns. 

 

RIAC GOAL #2: Housing – State and local governments will place a high priority on 

ensuring availability of adequate, affordable housing and the ability of individuals and 

families to rent or purchase those homes. 

2009 

HF64, Disaster Assistance Bill, Division I appropriates $24 million to the Iowa Finance Authority 

for the Jumpstart Housing Program. 

2010 

HF2531 (Standing Appropriations Bill – Housing Trust Fund) contains a provision authorizing Iowa 

Finance Authority to utilize Housing Trust Fund monies to support the Iowa Mortgage Help 

Initiative. 

 

RIAC GOAL #3: Businesses and Non-profits – The state should provide incentives for 

Iowa’s struggling small businesses, microenterprises, and non-profits for restoration and 

rebuilding of their businesses from this disaster and future major disasters. 

2009 

HF64, Disaster Assistance Bill, Division III appropriates $22 million to the Iowa Homeland Security 
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http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&hbill=SF457
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&ga=83&hbill=SF478
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?category=billinfo&service=billbook&GA=83&hbill=HF2422
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?category=billinfo&service=billbook&GA=83&hbill=HF2294
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?category=billinfo&service=billbook&GA=83&hbill=HF2531
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&ga=83&hbill=HF64
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?category=billinfo&service=billbook&GA=83&hbill=HF2531
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&ga=83&hbill=HF64


 

 

and Emergency Management Division for Community Disaster Grants to 

cities and counties for various needs including non-profit and business 

assistance. 

SF478, Standing Appropriations Bill, Division XV,requires the Iowa 

Department of Economic Development to create a Disaster Assistance 

Loan and Credit Guarantee Program to provide loan and credit guarantees 

to eligible businesses damaged by the 2008 disasters, not to exceed 10 

percent of the loan or $25,000, whichever is less. 

2010 

HF2422, Business Case Management establishes a Business Disaster 

Recovery Task Force to outline recommendations for business disaster 

recovery. 

SF2389, (RIIF Bill – Small Business Assistance) appropriates $20,000 for 

IDED to develop a business assistance internet site and $5 million to 

develop and fund a small business loan program – Save our Small 

Businesses Fund. 

 

RIAC GOAL #4: Infrastructure Investments – The state should lead in 

planning, establishing expectations statewide, and securing funding 

for infrastructure repair, rebuilding and/or construction. 

2009 

HF705, Weather Safe Rooms requires State Building Code Commissioner 

to develop standards for use by property owners who wish to incorporate 

weather safe rooms into public and private buildings. The rules will not be 

adopted until after the General Assembly has convened in 2010 and has 

had a chance to consider the proposed rules and a joint report from the 

Commissioner, the Department of Public Defense, the Department of 

Natural Resources, and the Rebuild Iowa Office on best practices in the 

design, construction, and maintenance of safe rooms. The joint report is 

due to the governor and General Assembly by 12/15/09. 

HF820, Federal and Stimulus Appropriations outlines use of federal funds 

in Iowa, including explanation of the Fall 2008 appropriation of 

$125,297,142 from CDBG funds under federal Consolidated Security, 

Disaster Assistance, and Continuing Appropriations Act, 2009, Pub. L. No. 

110-329 to the Iowa Department of Economic Development for disaster 

relief, long-term recovery and restoration of infrastructure. 
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Ecologist Connie Mutel, editor of “A 
Watershed Year,” talks during a 
flood seminar in March.  

Witold Krajewski, director of the 
Iowa Flood Center, answers 
questions during the seminar.  

State Senator Rob Hogg, center, 
joins a panel to answer questions 
during the seminar. 

http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&ga=83&hbill=SF478
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?category=billinfo&service=billbook&GA=83&hbill=HF2422
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?category=billinfo&service=billbook&GA=83&hbill=SF2389
http://coolice.legis.state.ia.us/Cool-ICE/default.asp?Category=billinfo&Service=Billbook&menu=false&ga=83&hbill=HF705
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HF822, Infrastructure Appropriations, Division I appropriates $24.7 million to the Iowa Department 

of Transportation to assist local governments to rebuild and repair local roads, with 50 percent 

allocated to cities and 50 percent to counties. 

SF376, I-Jobs Bonding Bill provides 

$165 million for disaster-related projects, including $46.5 million for specific projects and 

$118.5 million for competitive grants for local infrastructure projects related to disaster and 

flood rebuilding and prevention; 

$13.5 million to DNR for purposes including construction or repair of structures for purposes 

including mitigating flood damage or the threat of flood damage in areas most severely 

affected by the 2008 flood; 

$5 million to IFA for Disaster Damage Housing Assistance grants to ease and speed recovery 

efforts from the natural disasters of 2008, including stabilizing neighborhoods, preventing 

population loss and neighborhood deterioration, and improving health, safety and welfare of 

persons living in disaster-damaged neighborhoods; 

$11.5 million to IDALS for purposes including reconstruction or repair of permanent soil and 

water conservation practices damaged by the 2008 flood; 

and makes changes to the bonding authority of the Iowa Board of Regents, allowing them to 

bond for construction of replacement facilities and flood recovery and flood mitigation 

expenses resulting from a disaster proclaimed in accordance with Iowa Code Section 29C.6. 

SF482, Iowa Summer Youth Corps and Iowa Green Corps Programs, authorizes the Iowa 

Summer Youth Corps to participate in service learning activities covering six areas, including 

emergency and disaster preparedness; and the Iowa Green Corps will use AmeriCorps or Iowa 

Summer Youth Corps Program volunteers to provide capacity building activities in certain 

projects, including storm water reduction and management projects, and targeted in communities 

working with existing community improvement programs or requiring disaster remediation 

activities in an area declared a disaster area by the president or governor. 

2010 

HF2531, (Standing Appropriations Bill – Cedar Rapids/Linn County Appropriations) contains $4.5 

million for Linn County’s administrative building and $2.1 million for Cedar Rapids’ federal 

courthouse renovation. 

SF2389, (RIIF Bill – Disaster and Watershed Improvement Appropriations) contains I-JOBS 

funding for projects in several flood-impacted cities and counties, plus $30 million for a Disaster 

Prevention Program (see RIAC Goal #8) and $2 million for the Watershed Improvement Review 

Board (see RIAC Goal #9.) 
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RIAC GOAL #5: Local and State Government Rebuilding - The state 

should identify, create, and sustain funding options and provide 

flexibility for local and state governments to assist in rebuilding an 

even better Iowa. 

2009 

HF64, Disaster Assistance Bill appropriates $22 million for Community 

Disaster Grants to cities and counties. 

SF44, Local Option Sales Tax expedites the process for a disaster-affected 

communities to allow voters to consider imposing a local option sales tax. 

SF81, School District Disaster Recovery assists schools with recovering 

from disaster by changing the approval method for transfers from the 

emergency fund, modifying other funding provisions related to disaster 

recovery, and authorizing AEA boards to purchase and lease-purchase 

property. 

SF142, Certain Economic Development Appropriations authorizes use of 

funds from other programs for Jumpstart. 

SF336, Optional Waiver of Local and Private Match Requirement for 

applicants from declared disaster areas to Community Attraction and 

Tourism (CAT) and River Enhancement CAT (RECAT) Programs. 

SF344, Economic Development Programs authorizes use of specified 

economic development programs for disaster-related funding in the future. 

SF376, I-JOBS Bonding Bill see listing under Recommendation #4. 

SF415, City Acquisition of Disaster-affected Abandoned Property creates 

an alternative process for cities in 2008 disaster areas to acquire 

abandoned property damaged by disaster that constitutes a public 

nuisance and is not feasible to rehabilitate. It also requires a city to attempt 

to notify the owner at least 30 days before filing a petition to award title to 

the city, and requires waiting at least 60 days after filing the petition to hold 

a public hearing. The petition must be dismissed if the court receives 

written request from the owner. It also requires the city to pay the fair 

market value of the current condition of the property. If the payment is not 

claimed within two years, the funds are transferred to the city. 

SF457, Financing Options for Cities and Counties After Disaster includes 

changes for cities and counties affected by disaster related to local 

bonding, contract letting, lease or lease-purchase contract requirements, 

loan agreement requirements, definitions of essential county purpose and 
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Ecologist Connie Mutel shakes 
hands with an attendee at the March 
flood seminar in Des Moines.  

Presenters come together to 
answer questions from the 
audience.  

Kamyar Enshayan, Cedar Falls City 
Council member, discusses his 
city’s floodplain initiatives. 
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essential corporate purpose; legalizes certain actions taken in response to natural disaster; and 

allows disaster-affected cities and counties to amend their FY08 budgets. It also authorizes 

disaster recovery housing project tax credits for eligible properties affected by the 2008 disasters. 

SF474, Regents Bonding authorizes the Iowa Board of Regents to issue $100 million in revenue 

bonds, secured by student fees and charges and institutional income, for flood repair and 

mitigation at the University of Iowa; and $15 million for ISU’s veterinary medical facilities 

SF478, Standing Appropriations Bill, Division XIII appropriates $1.15 million to seven Iowa 

communities damaged by tornadoes in 2008. 

SF478, Standing Appropriations Bill, Division XXII authorizes cities to collect up to 5 percent in 

franchise fees, and requires that fees collected in excess of inspection and regulation costs for 

utilities be used for property tax relief, disaster projects or other specified purposes. 

2010 

HF2531, Standing Appropriations Bill (Bond Issue Votes) provides more flexibility on dates that a 

bond issue vote may be scheduled in disaster-impacted communities. 

SF2310, Natural Resources Outdoor Recreation Trust Fund outlines implementation of a 

proposed amendment to the Iowa Constitution. 

 

RIAC GOAL #6: Emergency Management - The state must invest in local emergency 

management agencies for the central coordination function and work in all areas of 

emergency management – preparedness, response, recovery, and mitigation – to achieve 

the baseline capacity needed to keep Iowa safer from future disasters. 

2009 

SF280, Disaster Emergency Assistance Immunity clarifies that an emergency for which immunity 

is provided to volunteers includes disasters for which the governor has declared a disaster 

emergency. 

SF441, Modifying Statewide Mutual Aid Compact by including local emergency management 

commissions as participating governments in the statewide mutual aid compact. 

2010 

Budget constraints made this difficult to address in 2010. 

 

RIAC GOAL #7:  Community Identify - The state should ensure policy and programs that 

sustain community identity, quality of life and cultural heritage.  

2009 
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SF114, Historic Preservation Grants allows more than one grant per county 

by authorizing funding for projects totaling no more than $200,000 per 

county, with a limit of $100,000 per project. 

SF481, Historic Preservation Tax Credits increases cap from $20 million to 

$50 million per year, with 20 percent of the tax credits dedicated to disaster 

recovery projects. Unused credits from projects in Cultural and 

Entertainment Districts (which receive 30 percent of the total credits) and 

projects that create 500 or more new jobs (which receive 20 percent of the 

total credits) will revert to use for disaster recovery projects. 

HF822, Infrastructure Appropriations, Division VIII outlines criteria for 

projects considered for  River Enhancement Community Attraction and 

Tourism funding. These projects create or enhance recreational 

opportunities and community attractions on and near lakes or rivers or river 

corridors within cities across Iowa. 

2010 

SF 2380, Tax Credit Changes retains the Historic Preservation Tax Credit 

program but reduces its cap from $50 million to $45 million beginning July 

1, 2012. 

SF2389, (RIIF Bill – Economic Development Appropriations) appropriates 

$12 million for Community Attraction and Tourism grant funding and $4 

million for River Enhancement Community Attraction grant funding, plus 

funding for Main Street projects. 

 

RIAC GOAL #8: Planning Guidance - The state will lead in developing 

guidance and support for integrated, regional planning to address 

recovery and leverage multi-jurisdictional strengths for ongoing 

initiatives. 

2009 

HF756, Floodplain Management Task Force requires Iowa’s Water 

Resources Coordinating Council to submit funding and policy 

recommendations by Nov. 15, 2009 promoting watershed management to 

reduce the adverse impact of future flooding on residents, businesses, 

communities, and soil and water quality. 

SF 2389, (RIIF Bill – Smart Planning) establishes Smart Planning. 

The legislation established 10 Smart Planning Principles: 
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State Senator Bob Dvorsky (third 
from right) at a North Liberty new-

housing ribbon cutting on June 30. 

Homeowner Ken Catlin talks about 

how he was assisted by ECICOG.  

Officials from state, regional and 
local agencies listen at a housing 
press conference.  
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1) Collaboration. Stakeholder, Community & Regional Collaboration in Development 

Decisions. 

2) Efficiency, Transparency and Consistency. Predictable, Fair & Cost Effective 

Development Decisions. 

3) Clean, Renewable and Efficient Energy. Clean Energy Production & Increased Energy 

Efficiency. 

4) Occupational Diversity. Increase Diversity of Job & Business Opportunities. 

5) Revitalization. Concentrate Development & Mix Land Uses 

6) Housing Diversity. Expand Housing Opportunities & Choices. 

7) Community Character. Foster Distinctive, Attractive Communities with a Strong Sense of 

Place. 

8) Natural Resources and Agricultural Protection. Protect, Preserve & Wisely Utilize Natural 

Resources & Working Lands. 

9) Sustainable Design. Green Building & Infrastructure Design. 

10) Transportation Diversity. Variety of Transportation Choices. 

The legislation also established comprehensive Planning Guidance for cities and counties: 

1) Public Participation 

2) Community Issues and Opportunities 

3) Land Use 

4) Housing 

5) Public Infrastructure and Utilities 

6) Transportation 

7) Economic Development 

8) Agricultural and Natural Resources 

9) Community Facilities 

10) Community Character 

11) Hazards 

12) Intergovernmental Collaboration 

13) Implementation 

The legislation also established a Smart Planning Task Force to develop statewide planning 
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goals, evaluate and develop incentives for comprehensive planning, 

develop a model for regional comprehensive planning, and develop 

recommendations for state comprehensive planning programs 

Lastly, a $30 million Disaster Prevention Program was created with I-

JOBS funding, eligibility contingent on following Smart Planning. This 

will be administered by the Iowa Finance Authority. 

 

RIAC GOAL #9: Floodplain Management - The state will move state 

policy forward and lead the discussion with regional and local 

interests on floodplain and watershed management. 

2009 

HF756, Floodplain Management Task Force requires Iowa’s Water 

Resources Coordinating Council (WRCC) to submit funding and policy 

recommendations by Nov. 15, 2009 promoting watershed management to 

reduce the adverse impact of future flooding on residents, businesses, 

communities, and soil and water quality. It also includes a provision 

clarifying that nothing in Iowa Code Section 455B regarding authority of the 

Iowa Department of Natural Resources for floodplain control shall be 

construed as limiting the authority of a city or county to adopt an ordinance 

regulating a junkyard located within a five hundred year floodplain. 

HF822, Infrastructure Appropriations, Iowa Flood Center, establishes the 

Iowa Flood Center at the University of Iowa in Division VI and appropriates 

$1.3 million to the Iowa Flood Center in Division I. Purposes for this funding 

include developing hydrologic models for flood forecasting and floodplain 

inundation mapping, establishing community-based programs to improve 

flood monitoring, sharing resources and expertise, and to develop a 

knowledgeable workforce regarding flood research, prediction and 

mitigation strategies. 

2010 

SF2389, (RIIF Bill) appropriates $2 million for the Watershed Improvement 

Review Board for wetland easements and flood prevention. 

SF2371, Dredging Royalties reduces royalty fees for removing sand and 

gravel from rivers in Linn and Black Hawk Counties on a pilot basis through 

June 30, 2015. 
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Doug Elliott, ECICOG Executive 
Director (right), with mayors from 

North Liberty, Coralville and Tiffin. 

Eric Beck expresses appreciation 
for the funding programs that 
helped him purchase a home.  

State and local officials talk about 
the importance of disaster funding 
to increase housing in Iowa.  
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The WRCC generated 16 policy recommendations and nine funding recommendations. The 

funding recommendations from the WRCC were not addressed in 2010 due to budget constraints, 

however five policy recommendations passed and were included in the following legislation: 

HF2531 (Standing Appropriations Bill – Floodplain Issues) requires the WRCC and others to 

extent feasible to: 1) work on establishing an Iowa chapter of State Floodplain Managers 

Association, 2) education and 3) marketing for flood risks and floodplain awareness. 

HF2459 Watershed Bill 4) authorizes that funding be sought for pilot watershed projects 

involving IDALS, DNR and the Iowa Flood Center, and 5) outlines potential watershed 

governance via Watershed Management Authorities. 

 

RIAC GOAL #10: Floodplain Mapping - The state will complete floodplain mapping for the 

entire state using state-of-the-art technology. The state will pursue and implement the 

mapping process and related activities as expeditiously as is reasonable and practical. 

2009 

HF822, Infrastructure Appropriations, provides funding and FTEs to the Department of Natural 

Resources for floodplain management to support the mapping process (funding for the mapping 

was secured from federal sources) and authorizes funding for flood gauges; and charges the Iowa 

Flood Center at the University of Iowa with developing models for floodplain inundation mapping. 

2010 

SF2389, (RIIF Bill – Floodplain Mapping) allocates existing CDBG funds to the Iowa Flood Center 

for floodplain mapping efforts. 

 

RIAC GOAL #11: Rebuild Iowa Office Roles and Responsibilities – The state must formalize 

the RIO and associated responsibilities related to the 2008 disaster recovery. 

2009 

HF64, Disaster Assistance Bill, Division IV formalizes the Rebuild Iowa Office until June 30, 2011 

and establishes the Rebuild Iowa Coordinating Council. 

HF809, Administration and Regulation Appropriations Bill, authorizes FTEs and FY10 funding for 

the RIO. 

2010 

SF2367, Administration and Regulation Appropriations Bill,  appropriates $647,014 and maintains 

12 FTE’s to support the RIO during FY11. Additional RIO funding is provided through federal 

sources. 
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RIAC GOAL #12: Coordinated Communication and Outreach - All 

involved agencies, governments, and interested parties should 

promote and support communications and outreach initiatives to 

educate and support Iowans as they recover and plan for future 

disasters. 

2009 

HF64, Disaster Assistance Bill, Division IV establishes the Rebuild Iowa 

Coordinating Council to facilitate communication between state agencies 

and the Rebuild Iowa Office, and requires state agencies to cooperate with 

and provide support to the Rebuild Iowa Office to the greatest extent 

practicable. 

HF811, Health and Human Services Appropriations, Division XI places a 

new ―Iowa Public Health Modernization Act‖ in Iowa Code to address 

components of public health including preparation for, response to, and 

recovery from public health emergencies and disasters. 

2010 

The Rebuild Iowa Coordinating Council, established by HF64 in 2009, 

ensures this recommendation is met. 

 

FUTURE LEGISLATIVE FOCUS 

Although the policy areas to be addressed during 2011 have yet to be 

identified, the following bills address various policy areas identified by RIAC 

recommendations and could receive renewed attention: 

SF2294, Disaster Recovery Fund would have created a future state 

disaster recovery fund once emergency funds were replenished, but did not 

pass. 

HSB672/SSB3187, Emergency Management Trust Fund would have 

established an Emergency Management Trust Fund, funded by a 

surcharge on property and casualty insurance policies purchased by Iowa 

property owners ($1 on renters’ policies, $2 for policies on single family 

homes, mobile homes and condos; and $4 on commercial policies), but did 

not pass. 

SSB3178, Property Tax Floor for Emergency Services would have set a 

floor property tax rate for emergency services at 40.5 cents per $1,000 

property value, but did not pass. 
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FEMA Administrator Craig Fugate 
discusses recovery at a flooded fire 
station facility in Cedar Rapids. 

Governor Culver discusses flood-
affected public infrastructure in 
Cedar Rapids. 

FEMA Administrator Craig Fugate 
tours a flooded neighborhood with 
state and local officials. 
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SSB3170 and HSB608, 500-Year Floodplain Development explored the idea that state financial 

support should be withheld from certain development in the 500-year floodplain, but these bills did 

not pass. 

SF2316, Floodplain Management Policies not passed in 2010 include: 

Regulating the .2 percent (500-year) floodplain (or a model ordinance) 

Establishing stormwater standards (or best practices) 

Enhancing safety for critical facilities (require continued operation or safe cessation during 

500-year flood event) 

Holding a hydrological tiling study 

Integrating multipurpose wetlands into watersheds 

Updating conservation practice criteria to reflect changing precipitation 
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The goals and objectives of Iowa’s economic recovery were developed through the Rebuild Iowa 

Advisory Commission (RIAC) and associated Task Force meetings in the summer and fall of 

2008. Input obtained through ―Speak Up Iowa‖ Public Input Sessions and surveys was also 

utilized, along with the continuing work of the RIO team assigned to creating Iowa’s Economic 

Recovery Strategy through funding from the Economic Development Administration and the state. 
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Goal  1 :  Housing Recovery  

State and local governments will place a high priority on ensuring 

availability of adequate, affordable housing and the ability of individuals and 

families to rent or purchase homes. (RIAC Recommendation #2) 

  

BACKGROUND 

An estimated 38,000 people were displaced from their homes by the floods 

and tornadoes of 2008. Initially, people stayed in emergency shelters, 

motels and with family or friends. As the debris was cleared and 

floodwaters subsided, households made more permanent housing plans. 

Tornado-impacted households filed insurance claims and rebuilt their 

homes; flood-impacted households repaired their homes or moved into 

replacement housing. Replacement housing included relocating to existing 

housing units elsewhere in the community or region. Some households 

purchased newly constructed homes. Residences in 100-year floodplains 

are being purchased through voluntary programs and removed to create 

permanent green space. Numerous federal and state programs were 

designed and implemented to address the immediate and long-term 

housing needs of displaced individuals and households. 

 

PROGRAMS & POLICIES 

Small Business Administration (SBA) - SBA provided for disaster relief 

through a loan program designed to assist individuals and households with 

long-term rebuilding and repair. Loans are based on the cost to repair the 

damage and capacity to repay the loan. The SBA typically places a lien on 

the damaged or replacement home and loans are repaid at the time of any 

voluntary buyout or future sale of the property. 

FEMA Housing Assistance - Housing Assistance was provided to eligible 

registrants whose primary residence was damaged by the disaster. The 

purpose of the program was to provide funding to return individuals and 

households to permanent housing as quickly as possible. Financial 

assistance was available to meet the following housing needs:    

Temporary Housing: FEMA provided financial assistance to assist 

displaced households with funds to rent a different home if a suitable 

home could be located. FEMA provided temporary housing units when 

rental properties were not available. FEMA provided 592 temporary 

housing units (mobile homes) by securing mobile home pads in 25 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

JUMPSTART HOUSING 

PROGRAM 

 

The Jumpstart Iowa Housing 
Assistance Program is 
administered through the Iowa 
Finance Authority and the Iowa 
Department of Economic 
Development. 
 
This program uses state and 
federal funding to help disaster-
impacted homeowners make a 
down payment on a new house, 
repair their current home or 
maintain their mortgages while 
waiting for a potential buyout. For 
down payment assistance and 
housing rehabilitation assistance, 
a receding loan is issued and will 
be forgiven if the homeowner 
stays in the house for 5 years. 
 
Below are the statewide figures 
as of July 2, 2010. 
 

Total number of applicants: 

 4,323 

Total amount requested in 

those applications: 
 $73.1 million 

Total number of applicants 

approved to-date: 
 3,725 

Total amount obligated: 

 $65.4 million 

Total amount disbursed: 

 $57.1 million 

Average award: 

 $17,533 

Applications ineligible for the 

program: 
 622 
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commercial mobile home parks in 13 communities in seven counties. A total of 506 mobile 

homes were located in commercial parks and a total of 86 mobile homes were provided to 

displaced persons on private land. Typically, these sites were in rural areas or smaller towns 

where the property owner had the ability to place a mobile home on the same lot adjacent to 

their damaged home.  

Repair: Financial assistance from FEMA was also made available to homeowners to repair 

damages to their primary residence that was not covered by insurance. The goal was to 

make the damaged home safe, sanitary, and functional. 

Replacement: Financial assistance was available to homeowners to replace their home 

destroyed in the disaster that was not covered by insurance. The goal was to help the 

homeowner with the cost of replacing their destroyed home. 

Jumpstart Housing Assistance Program - The Iowa Finance Authority (IFA) and the Iowa 

Department of Economic Development (IDED) contracted with 11 entities across the State of 

Iowa to disburse funding under the ―Jumpstart‖ program. The eleven entities are as follows: East 

Central Intergovernmental Association; East Central Iowa COG; Iowa Northland Regional COG; 

Northern Iowa Area COG; Southern Iowa COG; Southwest Iowa Planning Council; Cedar Falls; 

Cedar Rapids; Des Moines; Iowa City and Waterloo. 

IFA administered the state-funded portion of the program, which had less restrictive eligibility 

requirements. IDED administered the federally-funded portion of the program.   

Eligible housing activities included Housing Repair/Rehabilitation, Homebuyer Assistance; and 

Interim Mortgage Assistance (IMA). Program eligibility for federal housing assistance was based 

on whether a household had received FEMA funds and if their household income is at 100 

percent or below the area median income. No duplication of benefits is allowed.  

No repair/rehabilitation benefits are allowed to a structure located within the 100-year floodplain or 

a designated buyout area, unless the activity meets all HUD environmental requirements, 

applicable design standards and the property is insured by Federal Flood Insurance. The 

maximum amount a person may receive for repair/rehabilitation is $60,000; for homebuyer 

assistance it is $60,000 and for interim mortgage assistance (IMA) it is $3,000. The $60,000 limit 

included $10,000 which could be used to purchase energy efficiency appliances and 

improvements. IMA is only available to persons whose principal residence will be acquired 

through an acquisition program. 

“Jumpstart Express" Emergency Repair Option - "Jumpstart Express" Emergency Repair was 

an option under the Jumpstart Iowa Housing Assistance Program. The application process for 

"Jumpstart Express" was the same as Jumpstart Iowa Housing Assistance. This option helped 

homeowners repair their current home without having to meet all of the previous requirements. 

The maximum award was a $24,999 loan which will be forgiven if the homeowner stays in the 

house for 5 years. Jumpstart Express is administered through Iowa Finance Authority. 



 

 

Voluntary Property Acquisition Programs - There are two voluntary 

programs that provide financial assistance to the state that are passed on 

to communities and counties for acquiring substantially damaged 

properties. The Hazard Mitigation Grant Program (HMGP) is through FEMA 

and is managed by the Iowa Homeland Security and Emergency 

Management Division (HSEMD). The other program uses Community 

Development Block Grant (CDBG) funding through the U.S. Department of 

Housing and Urban Development (HUD) and is managed by the Iowa 

Department of Economic Development (IDED). 

Hazard Mitigation Grant Program (HMGP): HMGP provides grants 

to States and local governments to implement long-term hazard 

mitigation measures after a major disaster declaration. 

Acquisition projects funded under the HMGP are voluntary and 

property owners are under no obligation to sell their homes. 

Communities considered numerous options for mitigation projects, but 

in some areas state and local officials determined that the most 

effective mitigation measures would be the acquisition of properties 

and the removal of residents and structures from the hazard area. 

Acquisition projects are based on the principle of fair compensation for 

property.  

Community Development Block Grant (CDBG): The CDBG 

Property Acquisition Program acquires additional properties that are 

located in the floodway or the regulatory floodplain and are located in 

an area that may be at risk for future flooding, but were not eligible for 

HMGP funding. IDED is responsible for administering this program. 

Both voluntary acquisition programs use federal funding to acquire 

property. Federal funding requires a review process to determine that a 

household is not being twice for the same loss. This is referred to as the 

―Duplication of Benefits‖ (DOB) review.  

Duplication of Benefits Restrictions - Duplication of benefits prevention 

policy is one of the most complex and least understood aspects of the 

property acquisition process. Established in the Stafford Act, it is designed 

to prevent the duplication of benefits for disaster recovery, including 

national flood insurance, and with other sources of funds for disaster 

assistance for the same purpose. Therefore, federal agencies consider 

such assistance to be advances toward the purchase price of a property 

and deducts those amounts from the price paid to the property owner. 
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The RIO’s Executive Director Lt. 
Gen. Ron Dardis discusses housing 
production in Cedar Rapids. 

Residents utilizing the housing 
production program speak at a 
Cedar Rapids press conference.  

Lt. Gen. Ron Dardis talks with a 
reporter about  the Single Family 
New Construction housing program. 
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FEMA does not deduct benefits for which the property owner can provide receipts to show that 

the money received was used for its intended purposes such as home repair. Disaster relief is 

provided primarily by FEMA and the Small Business Administration (SBA) to meet short-term 

recovery needs. HUD’s CDBG funds are generally for long-term needs such as economic 

redevelopment in disaster affected areas and are being used in this disaster to assist in the 

voluntary buyout acquisition program. HUD advises state and local governments that funds from 

two or more government agencies cannot be used for the same costs. Because government 

funds were used to provide down payment assistance to acquire replacement housing, a 

duplication of benefit policy issue was raised that those funds would be subtracted from the 

buyout awards. 

Small Project Rental Rehabilitation Assistance - IDED developed a program to assist 

landlords with rehabilitation of damaged residential units. A small project involves seven or fewer 

units. The program allows for landlords to receive up to $24,999 per unit for rehabilitation if the 

property owner agrees to comply with the program requirements. These requirements include 

meeting the CDBG National Objective of primarily benefitting low and moderate income persons. 

This means that at least 51 percent of the units in any project must be occupied by persons or 

households with incomes at or below 80 percent of the area median income limits.  

Large Project Rental Rehabilitation Assistance - IDED has also designed a program to assist 

landlords with more than eight units in a project. The program eligibility and guidance are similar 

to the requirements for the small project rehabilitation program noted above. 

Residential Landlord Business Support Program (RLBS) - In December 2009, IDED 

introduced several new programs to assist businesses with disaster recovery. One of these 

programs, Residential Landlord Business Support Program was designed to compensate for lost 

rental revenue for residential landlords providing affordable housing whose rental units were 

physically damaged by the disaster. Landlords were eligible to receive up to $15,000 per business 

tax identification number. 

New Single Family Unit Production - IDED developed a program to encourage new single 

family construction to provide permanent housing in disaster-impacted counties. Administrative 

entities were selected to administer the initial round of program funding. IDED announced in 2009 

that a second round of funding would be available with applications due May 2010. The units 

developed under this program are offered to sale to households with incomes at or below the 

median income limits established by HUD. The maximum per unit development cost is $180,000. 

For one-half of all the units constructed there is a maximum sales price of $150,000.   

Multiple Family (Rental) Unit Production - IDED previously announced a second round of 

funding for the Multi-Family Unit Production. The 11 CDBG Disaster Recovery Housing Recovery 

Recipients were eligible to apply before June 30, 2010. Applications could be submitted to either 

replace lost housing units or add rental housing to an area impacted by the disasters. The 

maximum per-project cap limitation is $3 million and the maximum per-unit development cost cap 



 

 

is $60,000 unless it is an adaptive re-use which has a cap of $66,000. 

Low-Income Housing Tax Credit (LIHTC) Program - Annually, the 

Internal Revenue Service (IRS) makes a per capita allocation of federal tax 

credits to each state as part of the Low-Income Housing Tax Credit 

program. IFA received a combination of funding which included the ―per 

capita‖ funds and a special allocation of Disaster Tax Credits which are 

intended to help the state recover from the natural disasters and is charged 

with allocating those credits to developers of affordable housing in Iowa. 

Developers who receive tax credits sell them to investors to generate 

equity for the housing developments. The tax credits are a dollar-for-dollar 

reduction to the investor’s federal tax liability on ordinary income. 

Disaster Tax Relief Act - The Heartland Disaster Tax Relief Act of 2008 

provided specific tax relief to Midwestern disaster areas which included 

counties in Iowa. The Act allowed taxpayers to use distributions from their 

retirement accounts without the typical tax penalties if they sustained loss 

or damage to their main home. The Act provided an additional exemption to 

taxpayers providing housing in their main home to displaced individuals, 

excluded certain cancellations of indebtedness due to the natural disaster, 

and provided tax relief for temporary relocation. 

State Historic Tax Credits - The State Historic Preservation Office 

(SHPO) is responsible for oversight of historic tax credits. SHPO reserved 

20 percent of the tax credit allocation for any tax credit year in a disaster 

recovery fund for projects located in a governor- or presidentially-declared 

disaster area. The eligible property must have been physically impacted as 

a result of the natural disaster. The initial application for the project must be 

submitted within the five year time frame of the initial disaster declaration. 

Lead–Based Paint Training Program - In January 2009, IDED recognized 

that Iowa had a shortage of trained and certified lead contractors, workers, 

and inspectors primarily in the realm of lead abatement. Iowa's 2008 

disasters compounded the problem. To build the capacity and meet the 

demand for these services, IDED implemented a lead-based training 

program for contractors and workers registered in Iowa. Attendees could 

receive reimbursement for the course upon obtaining a certificate and 

refreshers or recertification was also covered by the program. 

Courses that are eligible under the program are Sampling Technician, 

Inspector-Risk Assessor, Sampling Technician & Inspector-Risk Assessor 

Refresher parts 1 and 2, Abatement Contractor, Abatement Worker, 

Abatement Contractor/Worker Refresher, and Safe Work Practices.  
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The newly-renovated Brown 
Apartments in Cedar Rapids 

Flood-damaged homes, like this 
one in Oakville, are still being 
gutted and rebuilt. 

A home being constructed in 
Parkersburg 
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SHORT-TERM OBJECTIVES 

1) Provide assistance that allows people to repair their homes and be able to live in them 

again 

Progress to Date: By the end of May 2010, the City of Cedar Falls and Southern Iowa 

Council of Governments (SICOG) had expended their Jumpstart awards. The other 

Entitlement Cities and COGs that administer Jumpstart funds are completing inspections, 

submitting receipts, and verifying duplication of benefits. Most of the administrative entities 

anticipate expending the committed Jumpstart funds by the end of 2010. 

 Measures:  

FEMA’s Housing Assistance program provided $122.4 million to 23,289 registered 

households as of June 14, 2010.  

The SBA processed 26,060 home loans totalling nearly $161 million.  

The federally-funded portion of the program approved 996 applications and the average 

award was $22,378. A total of 787 reviews for duplication of benefits (DOB) have been 

completed and 1,107 inspections have been conducted by July 2, 2010. The federal 

program approved $22.2 million and by July 2, 2010, $17.2 million had been dispersed. 

The Iowa Finance Authority (IFA) administered the state Jumpstart Program. The state-

funded portion of the program had less restrictive eligibility requirements and approved 

2,729 applications and the average award received was $15,793 as of July 2, 2010. The 

total funds obligated under the state program were $43 million and by July 2, 2010, 

$39.8 million had been disbursed or expended. 

Strategy Going Forward: The RIO will work with IFA to assist in recommending how the 

state Jumpstart funds that remain unallocated may be redistributed to areas where 

assistance there is remaining unmet needs for housing repair and rehabilitation. 

 2)  Provide assistance that allows landlords to repair damaged rental units 

Progress to Date: The City of Cedar Rapids is providing a new housing rehabilitation 

program called the Residential Property Disposition Program. The program’s purpose is to 

rehabilitate houses acquired by the City that are structurally and economically feasible. 

Individuals can partner with an experienced contractor or developer before applying for the 

program. The City Council adopted this program in June 2010; applications will be accepted 

between June 30 and July 30, 2010. 

Measures: As of June 23, 2010, 233 rental rehabilitation projects with seven or fewer units 

have received funding from IDED for a total cost of $7,267,981.30. The amount designated 

for this activity was $14.5 million dollars. Three large rental rehabilitation projects have been 

funded at a cost of $1,031,535; 88 units were repaired. Two of the three projects requested 



 

 

the maximum amount ($24,999) per unit for rehabilitation. 

Strategy Going Forward: The RIO will continue to coordinate with 

IDED to monitor program participation in the rental rehabilitation 

programs available to small and large rental projects.   

3) Help those living in FEMA mobile homes find a permanent 

housing solution 

Status: Complete 

Progress: Immediately following the disaster, FEMA located mobile 

home pads in 25 commercial mobile home parks in 13 communities in 

seven counties. A total of 506 mobile homes were located in 

commercial parks and a total of 86 mobile homes were provided to 

displaced persons on private land. Typically, these sites were in rural 

areas or smaller towns where the property owner had the ability to 

place a mobile home on the same lot as their damaged home. FEMA 

has closed this program.  

Measures: A total of 592 households have been relocated out of 

temporary housing units and none remain in FEMA temporary housing 

units. 
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FEMA MOBILE HOME UNIT 

MOVE OUT REASONS 

 
More than 550 FEMA mobile homes 
were occupied by Iowa families after 
the 2008 disasters. As of June 27, 
2010, every Iowan had found 
alternative housing and the federal 
housing operation officially 
ended. Below are a list of reasons 
for why people moved out over time: 

Reason # 

Abandoned unit 11 

Built new home 27 

Found alternate housing 7 

Found apartment 44 

Moved in with friends/family 25 

Found rental 46 

Moved to Rental Repair Prog. 1 

Moved to new home 1 

Moved to leased property 2 

Moved out of state 7 

Purchased new home 114 

Purchased condo 7 

Purchased new mobile home 33 

Purchased FEMA Mobile Home 6 

Returned to damaged home 220 

Applicant declined to inform 6 

Other 9 

SUBTOTAL 566 

FEMA Mobile Home Units that Remain in Iowa  
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LONG-TERM OBJECTIVES 

1) Provide incentives and gap funding to enable the building of new, affordable housing 

to replace what was lost in the disaster 

Progress to Date: 

Single Family New Construction Program - The first round of Single Family New Production 

Program is nearing completion. IDED announced that $30 million was available in the second 

round of funding for the construction of new single family homes with applications due at the 

end of May 2010.   

Multiple-Family New Construction Program - Cedar Rapids sustained the most damage to its 

housing inventory where over 40 percent of the damaged housing stock was rental units. The 

first round of funding provided for new multiple-family housing in Cedar Rapids and Iowa City. 

As of June 23, 2010, the programs’ second round has received applications from 10 

developers with proposed projects in Des Moines, Waterloo, Woodbine, Cedar Rapids and 

Altoona. The total dollars committed for these new housing developments is $13,085,765. 

Development proposals were due June 30, 2010.   

Replacement Housing - Because of the gap between the average value of a damaged home 

and the cost of a similar-sized replacement home, the RIO worked with IDED to request that 

HUD allow homebuyers to retain up to $25,000 in down payment benefit after their buyout. 

Without this effort to allow retention of the down payment assistance benefit, any down 

payment assistance households received would be subtracted from their buyout offer as a 

duplication of benefit. The buyout program assistance may come from the CDBG Homebuyer 

Assistance Program, CDBG Single Family New Production, State Down Payment Assistance 

or FEMA’s Replacement Housing Incentives.  

Measures:  

Multiple- Family New Construction Program - The first round of new construction produced 

135 units of housing in two projects in Cedar Rapids. IDED committed $3.5 million in funding 

for these two projects. In Iowa City, one project produced 22 new rental units and received 

$2.9 million from IDED. 

Single Family New Construction Program - As of June 22, 2010, 301 homes have been sold, 

including pre-sold homes, and 289 of the sold homes are completed. Homes are under 

construction in Cedar Falls, Des Moines, Waterloo, Parkersburg, Waverly and Linn and 

Johnson counties. Cedar Rapids, Dyersville, and Iowa City have completed their first round. 

IDED had approved applications for 495 new single family housing units in the communities 

of Cedar Rapids and Waterloo. Linn, Dubuque, Cass, Black Hawk, Cerro Gordo, Franklin, 

Mitchell, Hancock, and Winnebago counties have also been selected for new housing 

developments.  
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Low Income Housing Tax Credits - As of June 2010, IFA has approved 

11 projects to construct 314 units for a total awarded of  $13,085,765. 

The projects are proposed in Des Moines, West Des Moines, 

Mitchellville, Waterloo and Woodbine.  

Strategy Going Forward: Program recipients will have until Dec. 31, 

2011, to have all single-family dwelling units under this activity under 

construction. The RIO will continue to review monthly progress reports 

from the participants. As the buyouts progress throughout 2010 and 

households continue to make permanent housing plans, the RIO will 

continue to analyze the need, demand, and market for additional single

-family and housing in flood-impacted communities regions. 

 2) Reduce the risk of housing damage and impacts in future 

disasters  

Progress to Date: IDED has committed $23 million of the $230 million 

for housing activities to demolition. No demolition occurred during the 

winter months. A 19-point checklist must be followed in order for FEMA 

to reimburse communities for demolition. The estimated cost ranges 

from $12,500 to $15,000. This cost includes assessment, remediation 

and demolition costs. 

Elevation - While removing homes from the floodplain is the primary 

method of preventing future risk, some homeowners choose to repair 

their home and elevate it by raising the first floor at least one foot 

CEDAR FALLS TAKES 

ACTION 

 
Since the 2008 disasters, Cedar 
Falls officials have taken decisive 
action to lesson future flood 
damage. After the floods, Cedar 
Falls took its original ordinance, 
which required any development 
in the 100-year floodplain be built 
to one foot above flood level, and 
broadened the restrictions to 
include all land within the 500-year 
floodplain as identified by current 
floodplain maps, explained Ron 
Gaines, director of development 
services for Cedar Falls. The 
restrictions cover about 25 percent 
of Cedar Falls. 
 
Some exceptions were made, 
such as allowing a commercial lot 
to continue to be used for the 
same purpose as long as a 
building stays within the same size 
as an original building. Residential 
lots in the 500-year floodplain may 
be sold and reused, but only for 
the same size and use as the 
original structure. If that previous 
structure was more than 50 
percent damaged, then a new or 
majorly renovated structure would 
have to be raised one foot above 
the 500-year floodplain. 
Additionally, no new lots or 
subdivisions will be allowed to be 
built in the 500-year floodplain. 
 
Because the ordinance change is 
very restrictive, the city has 
formed a task force to look at any 
unintended consequences the 
ordinance modifications have 
caused. 

The chart below shows progress of the Single Family New 

Construction Program as of June 2010. 
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above the base flood elevation (BFE). The BFE is the elevation for the 100-year flood. An 

estimated 56 percent of the damaged or destroyed homes were within the 100-year 

floodplain. The RIO’s February 2010 community survey asked the communities to estimate 

the number of repaired homes in the 100-year floodplain that had been elevated as part of 

the repair or rehabilitation from the June 2008 floods. Seven communities indicated that 82 

homes had been elevated.   

Relocation - Another option for hazard mitigation is to actually remove the home from its 

current location and transport it to another area outside of the floodplain. The community 

survey reported that one home each was moved in Elkader, Iowa City and Waverly. 

Measures:  

HMGP - As of June 30 2010, HSEMD reported that they have acquired a total of 668 

properties. There are currently 44 Notice of Intent Projects filed with FEMA that identify 2,593 

properties. The current number of properties listed for acquisition is 988. There are 765 

properties that have been identified as ―substantially damaged‖ and 88 properties that are 

repetitive loss properties. This total includes commercial and industrial properties; however, 

most are residential. 

CDBG - IDED will have processed buyout draws totaling $1.1 million as of the end of June, 

2010. The administrative entities are preparing property files for duplication of benefit review 

and are continuing to schedule closings. As of June 24, 2010, 747 DOBs have been 

completed and 539 property files have been determined to be eligible for a buyout. Because 

the acquisitions are voluntary, property owners can withdraw up until the time of closing. This 

makes it difficult to project how many acquisitions will be completed in 2010. Property owners 

can also appeal the amount offered which can further delay the acquisition process. Most of 

the administrative entities hope to complete the acquisition process by the end of 2010. 

Demolition - To date, 257 structures have been demolished using HMGP funding; no 

structures have been demolished to date using CDBG funding. As the CDBG acquisitions 

continue, administrative entities will be demolishing structures for green space and 

redevelopment. Some structures may be sold and rehabilitated. 

Strategy Going Forward: The funding programs for new construction and repair or 

rehabilitation all contain program guidelines that prohibit investment of program dollars in 

buyout areas or 100-year floodplains. While this is a mitigation strategy under FEMA’s HMGP 

program to reduce future risk and impact, it is also a recovery strategy using HUD’s CDBG 

programs to guide new investment away from areas of potential risk. As new programs are 

proposed and existing programs analyzed, adherence to limiting reinvestment in flood-prone 

areas will continue to be a strategy to reduce future losses.  

The RIO will continue to monitor progress toward completing voluntary acquisitions and 

demolitions with FEMA, HSEMD, IDED and the administrative entities. The RIO will assist in 



 

 

coordinating resolution of any policy or program issues that arise in the 

acquisition and demolition process. The RIO will also continue to 

coordinate outreach and provide information to the public regarding 

policies to reduce and eliminate future risk by conducting Flood 

Seminars, working with FEMA to encourage the use of flood 

insurance, and providing technical assistance to the Smart Planning 

Task Force. The RIO will provide assistance and informational 

resources to administrative entities preparing and implementing open 

space and greenway plans. 

3) Work to ensure that new housing meets quality standards, long-

term sustainability and energy efficiency goals 

Progress to Date: It is the RIO and IDED’s goal to utilize CDBG 

Supplemental Funds to guide new single-family housing development 

to be green-built, sustainable structures. For all available in-fill lots and 

all existing subdivision lots for single-family construction, all newly 

constructed single-family housing should, to the extent possible, meet 

the requirements of the Iowa Green Streets Criteria, particularly with 

regard to structure design considerations. Newly created subdivisions 

must meet the Iowa Green Streets Criteria pertaining to both unit 

design and site-related considerations. All newly constructed multi-

family housing is required to meet the Iowa Green Street Criteria. 

Measures:  

Energy Efficiency Program - IFA provided funding for an Energy 

Efficiency Program through the entitlement cities and Council of 

Governments (COGs) to assist relocated property owners with 

vouchers or funds to purchase energy efficient appliances, heating and 

air conditioning and home improvements supplies that reduce energy 

demand. Each participating household was eligible to request up to 

$10,000 to assist with purchasing equipment or supplies including 

programmable thermostats, water heaters, ductwork, windows, doors, 

insulation, Energy Star appliances and lighting. 

Approximately $3.1 million was disbursed to assist relocated 

homeowners with appliances and heating and air-conditioning 

purchases. The intent of the program was to reduce future energy 

demand and assist the flood-damaged property owners with managing 

their future utility bills by obtaining supplies and equipment that would 

lower their future overall housing costs (utilities, taxes, insurance, and 

mortgage). These funds were disbursed as part of the program that 
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OPT-OUTS & ADD-INS 

 
As the voluntary acquisition 
programs move forward, 
administrative entities have 
indicated that some property 
owners are deciding not to have 
their homes acquired. 
 
For properties that could be 
acquired under the HMGP 
program, the reasons given were 
that they liked living along the river 
and did not want to move. Others 
had flood insurance and the 
amount received made the buyout 
amount unattractive compared to 
what they thought they could 
receive on the open market 
without insurance proceeds 
deducted from the buyout offer. 
Others had medical or health 
reasons or were planning to move 
after completing school in a couple 
of years and wanted to wait to sell.  
 
Under the CDBG program, 
reasons for not participating were 
that they didn’t want to leave the 
neighborhood, the DOB amount 
was too high and it wasn’t feasible 
to sell. 
 
At the same time property owners 
are deciding not to have their 
primary residences acquired, other 
owners are coming forward and 
requesting to be acquired. In some 
cases, this requires counties and 
communities to request an 
amendment to their HMGP 
applications.  
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assisted people with up to $60,000 in down payment assistance and appears as part of the 

State Jumpstart award dispersals. 

Lead-Based Paint Training Program - Since March 1, 2009, the Iowa Department of Public 

Health (IDPH) has processed 928 initial professional certifications and 475 renewal 

professional certifications. Individuals are required to certify the firm for whom they work if it is 

not already certified. Since March 2009, IDPH has processed 379 initial and renewal firm 

certifications. As of June 24, 2010, there are approximately 1,650 professional applications to 

be processed and 1,000 firm applications to be processed. IDPH is receiving 30 to 50 

applications per day. IDED has served 232 people in the reimbursement program since 

March 2009, and the reimbursement for their training was $109,559. In 2010, 139 people 

have participated in the training program and have been reimbursed $70,741. 

Strategy Going Forward: The RIO will continue to monitor, review, and measure progress of 

funding programs requiring residential development to be located outside of the 100-year 

floodplain or buyout areas and to meet sustainable building criteria.  

 4) Review state and local policies that may expedite action in times of disaster, and 

where needed, create waivers and/or special conditions to benefit housing response 

and recovery 

Progress to Date: The RIO has convened a Housing Task Force which includes attendees 

representing IDED, IFA, the RIO and Jim Davis, RIAC Housing Task Force Chair. The Task 

Force meets regularly to discuss immediate issues and long-term recovery strategies. Recent 

meetings included implementing a housing needs assessment and determining the tax base 

increases to communities that have participated in the new construction programs. 

Strategy Going Forward: The Housing Task Force will continue to meet as needed 

throughout 2010. Most all of the administrative entities hope to close out Jumpstart programs 

by the end of 2010 and complete the acquisition process. 
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Goal  2 :  Business & Workforce  Recovery  

The State should provide incentives for Iowa’s struggling small businesses, 

microenterprises, and non-profits for restoration and rebuilding of their 

businesses from this disaster and future major disasters. (RIAC 

Recommendation #3) 

 

BACKGROUND 

With the assistance of business programs, SBA loans and private loans, 

businesses in the affected areas are making ends meet, but more needs to 

be done for these businesses to succeed as well as to mitigate similar 

problems in the future.  

According to the RIO’s summer 2009 community survey data from 13 

affected communities, over 2,000 large and small businesses were 

estimated to have closed due to physical damage to property or a lack of 

accessibility to the operations for 24 hours or more due to the 2008 floods.  

It is also estimated that about 2,000 jobs were lost due to the floods, the 

majority of which are considered to be a permanent loss. At the end of 

August 2009, over 10 percent of the flood-affected businesses were still 

closed. Over 80 percent of those are thought to be closed permanently. 

Of those that reopened, two-thirds are in the same location as pre-flood 

and one-third have moved to a different location or their status is uncertain. 

One-third of the communities report that at least one new business has 

opened in their town as a result of the floods. 

 

PROGRAMS & POLICIES 

Jumpstart Iowa Small Business Assistance Program - Through the 

Jumpstart Small Business Assistance Program, the Iowa Department of 

Economic Development (IDED) provided financial assistance to businesses 

suffering physical damage or economic loss due to the 2008 storms, 

tornadoes and floods. The Jumpstart Small Business Assistance Program, 

launched in September 2008, used state and federal funding to provide 

forgivable loans of up to $55,000 to impacted businesses, assisting them in 

disaster-related repairs and lost revenues. The loan is forgivable if the 

business reopens within 12 months of the award date. 

The Jumpstart Small Business Program stopped accepting applications on 

April 15, 2009, due to a reduction in incoming applications. A new disaster 

program, the Business Rental Assistance Program (BRAP) was then 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

EDA FUNDS FOR CEDAR 

RAPIDS 

 
In April 2010, U.S. Commerce 
Secretary Gary Locke announced 
$38 million in U.S. Economic 
Development Administration (EDA) 
grants would be allocated to Iowa to 
help the region rebound 
economically from the 2008 floods.  
 
The funding includes $35 million to 
the city of Cedar Rapids to assist 
with the construction of their new 
downtown events center and $3 
million to the Cedar Rapids Area 
Chamber of Commerce to build the 
Regional Commerce Center and 
Small Business Incubator. 
 
―The Obama Administration is 
committed to helping Iowa, and 
other states, impacted by natural 
disasters recover, rebuild and 
create jobs,‖ said Secretary 
Locke. ―These EDA grants will go a 
long way in helping Cedar Rapids 
revitalize its downtown business 
and entertainment center and 
stimulate the entrepreneurial spirit 
needed to create new, sustainable 
jobs.‖ 
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announced April 16, 2009. 

Community Economic Betterment Account (CEBA) Program - The CEBA disaster recovery 

program helped finance business operations; including biosciences; advanced manufacturing and 

information solutions/financial services. 

The program provided financial assistance to companies that create new employment 

opportunities and/or retain existing jobs and make new capital investments in Iowa. 

Additionally, the CEBA disaster recovery program has closed and has been replaced (as of July 

1, 2009) with the Grow Iowa Values Fund Disaster Recovery Component. There has been one 

award through this program: Accent Media Corp in Cedar Rapids for the amount of $5,000. 

U.S. Small Business Administration Loans - SBA provides low-interest disaster loans to 

homeowners, renters, businesses of all sizes and private, non-profit organizations to repair or 

replace real estate, personal property, machinery & equipment, inventory and business assets 

that have been damaged or destroyed in a declared disaster. 

High Quality Job Creation Program - As businesses change and grow, flexible programs are 

needed to help businesses meet the demand of providing value-added goods on a world-

economy scale. Financial programs are available to assist companies in promoting growth and 

profitability while creating quality job opportunities for Iowans. 

The High Quality Jobs program provides qualifying businesses tax credits to off-set the cost 

incurred to locate, expand or modernize an Iowa facility. To qualify for this very flexible assistance 

package that includes tax credits, exemptions and/ or refunds, a business must be a non-retail or 

non-service business and meet wage threshold requirements. 

Business Rental Assistance Program (BRAP) - The Business Rental Assistance Program was 

introduced on April 16, 2009, by IDED. The program provides financial assistance to companies 

located in, or planning to locate in, rental space that was physically damaged by the 2008 natural 

disasters. The program is meant to help offset building rental lease payments for a maximum of 

six months, not to exceed a total award amount of $50,000. Now in addition, recipients will be 

allowed to apply for up to $75,000 for expenses associated with replacing damaged machinery, 

office furniture, supplies and other equipment. This program is called Expanded Business 

Rental Assistance Program (EBRAP). 

The award is in the form of a forgivable loan and is provided to a business that has entered into a 

minimum one-year market rate lease agreement. If the business stays open for the six month time 

period, the loan is forgiven. 

This program is different from the Jumpstart Small Business Assistance Program, which provided 

emergency funds to more than 1,000 disaster-impacted businesses. Instead, this program will 

assist not only businesses currently located in disaster areas, but will create an incentive and an 

opportunity to attract new businesses to grow and expand into these communities. 
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Equipment Reimbursement Assistance Program (ERAP) - The 

Equipment Reimbursement Assistance Program is to provide financial 

assistance to businesses that (1) owned their own building, or (2) leased 

rental space, during the 2008 natural disaster(s). The building or rental 

space must have sustained physical damage to machinery, equipment, 

furniture, inventory or supplies. 

Awards are limited to 75 percent of replacement cost, not to exceed a total 

amount of $75,000 per business. Any business awarded funds must 

be located in a presidentially-declared county at the time assistance is 

provided. Businesses eligible under the Business Rental Assistance 

Program (BRAP), will not be eligible for additional assistance under this 

element. Additionally, in-home businesses are not eligible for assistance. 

Flood Insurance Reimbursement Program - The Flood Insurance 

Reimbursement program is to provide financial assistance by reimbursing 

businesses for the cost of flood/sewer backup and related business 

interruption insurance coverage. Businesses are eligible if they meet one of 

the following criteria: (1) had water in their building as a result of the 2008 

disaster(s), involving overland flow or sewer backup; and/or (2) are located 

in the 100 or 500-year floodplain. Under option (2), businesses that located 

to either floodplain subsequent to the disaster may also be eligible for 

assistance. Reimbursement would be for a one-time, one year of coverage, 

up to $5,000 per qualified business. 

Residential Landlord Business Support Program - This program is 

designed to compensate disaster-impacted residential landlords providing 

affordable housing for lost rental income. Landlords may receive up to 

$15,000 per business impacted by the disaster. 

Loan Interest Supplement Program - The Loan Interest Supplement 

Program provides assistance in the form of interest supplements to 

businesses who have obtained physical disaster loans and / or economic 

injury loans from an eligible lender. 

An eligible business has received a disaster loan for economic injury and/or 

physical damage as a result of the 2008 natural disasters. The business 

must be open and operating at the time of application and at each 

disbursement. Common ownership must be in place both pre-disaster and 

post-disaster. 

An eligible business may apply for interest supplements up to $50,000 for 

the first three years of the disaster-related loans executed prior to June 30, 

CIRAS 

 
After the disasters of 2008, the Iowa 
EDA University Center (operating 
within the Center for Industrial 
Research and Service [CIRAS]) 
conducted a survey of 
manufacturing businesses in the 
state. The survey concentrated in 
the zip codes of the disaster area 
which covered 1,400 businesses. Of 
the 1,400, CIRAS contacted 1,074 
businesses. Surveyors were able to 
connect with 78 percent of the 1,074 
manufacturers. Fifty percent of the 
manufacturers reported being 
directly or indirectly affected by the 
flood. 
  
The most pressing issue expressed 
to the surveyors was the workforce. 
Not only was the workforce unable 
to get to work because of washed-
out roads and bridges, but they also 
had to deal with the devastation at 
home. This created problems for 
manufacturers including delays in 
order delivery, short-term lost sales, 
lost customers and other added 
costs. For companies directly 
impacted by the disasters, the 
median value of capital damage 
reported per employee was $3,100, 
and the median value of lost income 
or profits per employee was $2,200. 
The median value of lost income or 
profits of companies indirectly 
affected was $400 per employee. 
 
It is difficult to accurately assess the 
total impact of the flooding and 
tornadoes on manufacturing. Many 
manufacturers could not be reached 
during the survey period. Only 46 
percent of the companies that 
provided detailed information would 
provide cost estimates. Despite the 
uncertainty in the data, it is 
reasonable to expect damages and 
lost income to exceed $100 million.  
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2010. Economic injury disaster loans must have closed prior to June 1, 2009. Maximum allowable 

reimbursement is calculated on the first 36-months of interest on the original disaster loan or line 

of credit. 

Commercial Rental Revenue Gap Program - CRRG provides assistance with cash flow for 

commercial building owners to offset the loss of revenue from rental space that was physically 

damaged by the disaster. 

To be eligible the business must provide lease agreements from tenants prior to the disasters. 

The business must provide lease agreements from current tenant or documentation of final 

inspection by local government showing rehabilitation/repair of the building is complete and ready 

to be occupied by a tenant. 

The maximum award for CRRG is up to 12 months lost rental revenue to businesses who own 

commercial rental property, up to $25,000 per unit. 

EDA Revolving Loan Funds - The Economic Development Administration’s regional offices 

around the nation award competitive grants to establish revolving loan funds to government, 

educational and non-profit organizations and agencies, as well as EDA-approved economic 

development district organizations. 

In Iowa, Councils of Government (COGs) are the recipient of these awards. The COGs, in turn, 

disburse money from the revolving loan fund for loans at interest rates that are at or below market 

rate. The loans are made to small businesses or to businesses that cannot otherwise borrow 

capital. As the loans are repaid, the COGs use a portion of interest earned to pay administrative 

expenses and add the remaining principal and interest repayments to the funds’ capital base so 

there is money to make new loans. 

 Following the 2008 disasters, COGs were given additional funding for these loans in order to help 

disaster-impacted businesses. 

Midwestern Disaster Area Bonds (MDA) - The Heartland Disaster Tax Relief Act (HDTRA) of 

2008 provides assistance to areas in the Midwest that suffered severe storms, tornadoes and 

flooding in the spring and summer of 2008. One of the provisions of HDTRA is the creation of 

MDA bonds. 

MDA bonds are a new kind of private activity tax-exempt bond designed to facilitate the economic 

recovery and rebuilding of areas damaged by the severe weather. The bonds are issued on a 

conduit basis; that is, the borrower (business) is responsible for repaying the debt. Rates and 

terms will be dependent on the credit-worthiness of the borrower. Iowa was provided $2.6 billion 

in bonding authority for MDA bonds.  

To qualify, the business or trade must have suffered a loss attributable to the severe storms, 

tornadoes or flooding or, the business must be replacing a business or trade that suffered a 

loss. Because Iowa lost so many businesses from the storms, tornadoes and flooding, most 
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businesses locating, expanding or improving facilities in Iowa can be 

considered replacing a business that suffered a loss.  

Emergency Public Jobs Program for Unemployed Workers - This 

program was designed to put Iowans who have lost their job due to the 

tornadoes or floods back to work (up to 1,040 hours - approximately 6 

months). The program was administered by Iowa Workforce Development 

(IWD) and the wages were paid at the prevailing wage for the worksite. 

Disaster Unemployment Assistance (DUA) - Disaster Unemployment 

Assistance was coordinated by IWD. The program provides benefits to 

persons unemployed due to federal disasters who are not eligible to 

receive regular unemployment insurance. The benefits cover self-employed 

workers not usually entitled to unemployment insurance, including Iowa 

farmers. 

Those eligible for benefits in addition to individuals who lost their jobs 

directly due to the severe storms, flooding and tornadoes may also include: 

individuals who are unable to reach their job or self-employment 

location because they must travel through the affected area and are 

prevented from doing so by the disaster, 

individuals who were to commence employment or self-employment 

but were prevented by the disaster, 

individuals who became the breadwinner or major support for the 

household because of the death of the head of the household due to 

the disaster, or 

individuals who cannot work or perform services in self-employment 

because of an injury caused as a direct result of the disaster. 

Program benefits have since concluded with $6,681,951 paid to roughly 

2,106 eligible claimants out of 3,025 applicants. 

Iowa Workforce Development Small Business Disaster Recovery 

Grant Program - The Small Business Disaster Recovery Grant provided 

assistance specifically with the goal of ensuring that businesses were able 

to maintain staffing levels and avoid disaster-related lay-offs. Utilizing a 

portion of the National Emergency Grant from the Department of Labor, 

Iowa Workforce Development created the Small Business Disaster 

Recovery Grant (otherwise known as the Business Capitalization Grant). 

The purpose of the business grant was to assist small businesses with 25 

or fewer employees, return to full employment in the aftermath of the 

BUSINESS RENTAL 
ASSISTANCE PROGRAM 

(BRAP) 

 

An excellent example of BRAP 
serving affected communities is with 
the Waterloo-based family 
counseling service Heal the Family. 
Prior to receiving BRAP funding, 
Mike Robinson, owner of Heal the 
Family, and his 5 employees were 
housed at a local business 
incubator. Mike’s goal was to 
expand his business while 
remaining in the downtown 
community; and that was just what 
he did. After receiving BRAP 
funding Heal the Family was able to 
nearly tripled the number of 
employees which lead to an 
expansion in the client base. Mike 
credits a lot of his success to the 
assistance he received from the 
administrative entity. 
 
According to Shane Graham with 
the city of Waterloo, the program 
also benefits the community by 
encouraging businesses to remain 
in or relocate to buildings or areas 
that have been affected by the flood 
of 2008. In the City of Waterloo's 
case, a majority of the flooding 
problems occurred in the downtown 
area. This program has benefited 
the community by encouraging 
businesses to remain in the 
downtown area or to relocate there, 
instead of moving to another area of 
the city, or to a different city 
altogether. 
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disaster. The maximum grant allowable was $5,000. Because National Emergency Grants are to 

assist dislocated workers, the focus of the business grant was on the number of workers 

dislocated and to help the owner return to the pre-disaster level of employees. The application 

deadline for the program was Sept. 30, 2009. 

One-hundred and seventeen (117) grants totaling $494,829 were issued to Iowa small businesses 

through the program. 

Safeguard Iowa Partnership - The Safeguard Iowa Partnership is a voluntary coalition of the 

state's business and government leaders, who share a commitment to working together to 

prevent, prepare for, respond to and recover from catastrophic events in Iowa. Created in 2007 by 

the Iowa Business Council and state agency officials, the partnership helps integrate business 

resources, expertise and response plans with those of government during all stages of disaster 

management. 

 

SHORT-TERM OBJECTIVES 

1) Help businesses closed by the disaster to reopen and stay open  

Progress to Date: The RIO works in collaboration with local Chambers of Commerce, 

statewide business organizations and other business partners to evaluate the needs of 

disaster-impacted businesses. Businesses have so far received assistance in the form of low-

interest Small Business Administration loans, other loans, CDBG-funded assistance 

programs and state assistance programs, such as the Jumpstart Assistance Program. CDBG 

funds are allocated by the U.S. Department of Housing and Urban Development (HUD). 

In November 2009, Governor Culver announced four new CDBG-funded disaster assistance 

programs for small businesses and landlords impacted by the 2008 storms and floods, as 

well as improvements to the duplication of benefits policy for homeowners. 

The two newest programs announced this spring by IDED and the RIO were created by the 

affected business owner community. The Flood Insurance Reimbursement Program and 

Equipment Reimbursement Assistance Program guidance was approved by HUD in April 

2010.  

CDBG has been instrumental in Iowa businesses getting back on their feet. However, these 

CDBG funds were never intended to be used for disaster recovery. They are not user-friendly 

and come with a multitude of restrictions, including the Duplication of Benefits process. The 

business owner must prove that they have not received previous assistance for that particular 

need. It’s a lengthy, complicated process that slows down the recovery effort. Numerous 

discussions have taken place with state officials and CDBG recipients about these difficulties. 

The RIO’s Executive Director Lt. Gen. Ron Dardis has traveled to Washington, D.C., to share 

these concerns with federal officials from HUD and other agencies.   
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This struggle to get dollars out the door is most evident in Cedar 

Rapids, which sustained a large portion of the damage in 2008. In an 

effort to expedite the document verification process, IDED has issued 

a request for proposal to hire an accounting firm to aid in the 

deployment of disaster relief funding in Cedar Rapids. The target date 

for the firm to be in place is July 9, 2010.  

Measures: Jumpstart Small Business figures to date are included 

below: 

Total number of applicants: 1,169 

Total number of businesses assisted: 1,020 

Total amount distributed: $29,880,662 

Average award: nearly $29,000 

Though using CDBG funds can be quite laborious, the administrative 

entities have been able to get dollars out the door. Nearly 575 

applications have been approved for business disaster program 

funding – that is more than $12.5 million in funds expended. 

Strategy Going Forward: COGs and Entitlement Cities administering 

the new business programs are completing the contracts and have 

begun accepting applications for the new programs. The RIO will 

continue to monitor the success of these programs and the status of 

impacted businesses to determine future assistance. 

2) Attract new businesses to disaster-impacted areas 

Progress to Date: IDED and the RIO worked closely with business 

leaders and landlords across the state to develop the Business 

Rental Assistance Program (BRAP).  

Measures: Participation in BRAP increased steadily since the program 

was rolled out in November 2009. More than 550 applicants have been 

approved funding assistance with over $9 million expended.  

Strategy: The benefit of BRAP is two-fold. There is an incentive for a 

business to stay or relocate to a disaster-affected area with the 

assistance of rental payments for six months or $50,000. The 

commercial landlords also benefit from the incentive renters have to 

stay or relocate in the disaster-impacted area, leaving less vacant 

store fronts and office space. The RIO, IDED and local communities 

will continue to promote and administer this program. 

BUSINESS DISASTER 
CASE MANAGEMENT 

(HF2422) TASK FORCE  

 
Task Force Members 

Joe Folsom, Small Business 

Administration (SBA) 

Jim Heckmann, Small Business 

Development Centers (SBDC) 

Francisco Molina, Safeguard 

Iowa Partnership (SIP) 

Deb Crosser, Professional 

Developers of Iowa (PDI) 

Mike Rizor, Iowa Association of 

Business and Industry (ABI) 

Jim Henter, Iowa Retail 

Federation (IRF) 

Meridith Marshall, Iowa 

Department of Economic 
Development (IDED) 

Susan Dixon, Iowa Homeland 

Security & Emergency 
Management Division (HSEMD) 

Joe Myhre, Iowa Association of 

Regional Councils (IARC) 

AJ Mumm, Iowa Emergency 

Managers Association (IEMA) 

Maureen Osako, a disaster 

affected business owner from 
Cedar Rapids 

Liz Kennedy, a disaster affected 

business owner from Des Moines 
  
Ex-officio Members 

Senator Rob Hogg (D) 

Senator Shawn Hamerlinck (R) 

Representative Kirsten Running-

Marquardt (D) 

Representative Betty DeBoef (R) 

 
Staff 

Jacqui DiGiacinto, Rebuild Iowa 

Office 



 

 

RIO Quarter ly  Repor t :  Ju ly 2010  

73 

 

3) Create and retain jobs in recovery and provide skills training to help connect people to 

those jobs 

Progress to Date: The State of Iowa received a National Emergency Grant from the U.S. 

Department of Labor for $28.7 million dollars toward the Emergency Public Jobs Program 

and the Small Business Disaster Recovery Grant.  

Measures: The application deadline for the Small Business Disaster Recovery Grant 

program was Sept. 30, 2009. A total of 117 grants totaling $494,829 were issued to Iowa 

small businesses through this program. 

As the program was winding down in March 2010, IWD had 120 workers statewide at 

approximately 35 worksites remaining. The EPJ program spent nearly $24.4 million of the 

National Emergency Grant through May 2010. 

Strategy Going Forward: The program concluded on June 24, 2010. Workforce-based 

training for participants will conclude on June 30, 2011. 

 

LONG-TERM OBJECTIVE 

1) Increase business preparedness and state and local contingency planning for future 

disasters 

Progress to Date: The Safeguard Iowa Partnership (SIP) has developed a web-based 

catalog of the private-sector resources that businesses may make available to emergency 

management officials on a paid or voluntary basis in an event of an emergency. This registry 

provides a streamlined process for businesses to assist local and state officials respond and 

recover from disasters. 

Through legislation passed during the 2010 legislative session, the HF 2422 Business Case 

Management Task Force has been developed to recommend steps for preparing assistance 

in the case of another disaster. 

The first meeting of the Task Force is Tuesday, July 13, 2010 at the RIO. The agenda 

includes objectives and goals for the task force and an overview of case management. The 

task force will meet monthly to discuss and create the framework and suggestions for the 

legislature on Business Disaster Case Management. 

Measures: The SIP is offering free Business Continuity Training to help businesses develop 

individual continuity plans for use during a disaster. Attendees cover four different aspects of 

a continuity plan each day of the session to have a plan finalized by the session’s end. 

Strategy Going Forward: The RIO will continue to work with the HF 2422 Business Disaster 

Case Management Task Force in the development of recommendations for the legislature. 
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Goal  3 :  Infrastructure Investments  

The State should lead in planning, establishing expectations statewide, and 

securing funding for infrastructure repair, rebuilding, and/or construction. 

(RIAC Recommendation #4) 

 

BACKGROUND 

Repair, maintenance, improvements and new development of Iowa’s 

infrastructure continues to be a struggle; especially after the disasters of 

2008. Infrastructure is a key component in rebuilding Iowa communities 

and businesses safer, stronger and smarter. Iowa’s economy will not grow 

and prosper without a sustainable and affordable foundation of 

infrastructure. While there have been new and innovative infrastructure 

programs developed since the disasters, the number of new projects 

outweighs the available sources for funding. 

The Rebuild Iowa Office continues to play an active role in advocating for 

funding for disaster-related infrastructure projects.   

 

PROGRAMS & POLICIES 

FEMA Public Assistance Funds - FEMA has committed $1.2 million in 

Public Assistance dollars to rebuild and restore the state’s impacted 

infrastructure. The work ranges from repairing bridges to relocating public 

buildings. These dollars are invaluable to the recovery of Iowa.  

CDBG Infrastructure Funds - Community Development Block Grant 

money has been committed to improving the State’s infrastructure. In total, 

CDBG dollars committed to infrastructure is $127,788,621. Being the most 

flexible source of funding, CDBG is playing an important role in the 

recovery process for individuals, businesses and non-profits. Iowa was 

awarded two appropriations for infrastructure funding through CDBG. The 

first appropriation was for $25.75 million and the second was for $96.66 

million, totaling slightly over $122 million. Additionally, IDED provided 

nearly $5 million in Opportunity and Threats funds to enhance CDBG 

infrastructure projects. 

I-JOBS Infrastructure Investment Initiative - Governor Culver's signature 

initiative, I-JOBS, focuses much emphasis on rebuilding Iowa’s 

infrastructure. The $830 million three-year program was passed in 2009 

and includes several parts, but focuses on disaster recovery. The I-JOBS 

Initiative is funded with bonds to be repaid by state gaming revenue. 

A levee being rebuilt near Oakville 

Gov. Culver discusses investing in 
infrastructure at the Cedar Rapids 
Public Works building. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Gravel-filled railcars were not able 
to keep this Cedar Rapids bridge 
from being pulled off its pilings. 



 

 

RIO Quarter ly  Repor t :  Ju ly 2010  

75 

 

There has been $118.5 million in competitive grants awarded to 58 projects statewide for 

reconstruction of local public buildings and flood control prevention in communities hit by the 2008 

disasters. There was also $46.5 million in grants targeted to specific key projects.   

Rebuild Iowa Infrastructure Fund - In the 2010 legislative session, Senate File 2389 (the 

―Rebuild Iowa Infrastructure bill‖) also made several flood-related appropriations, including $30 

million in additional I-JOBS funding to establish a Disaster Prevention Grant Program at the Iowa 

Finance Authority. Cities and counties that follow smart planning principles and comprehensive 

planning guidance outlined in SF 2389 will be eligible to apply. 

Department of Transportation Funding - The Iowa DOT received federal disaster transportation 

funds totaling more than $37 million for damaged roads and rail systems. DOT’s Transportation 

Commission also approved more than $3.3 million for seven rail improvement projects as part of 

the Railroad Revolving Loan and Grant Program. The projects are expected to help create 84 new 

jobs, leverage nearly $25 million in new capital investment and provide $1 million to rebuild a 

Waterloo rail bridge destroyed by the 2008 flood. 

The RRLGP received $1.5 million in funding through I-JOBS. Many modes of transportation in 

Iowa will benefit from I-JOBS, including a total of $115 million in investments in the state’s roads 

and bridges, freight and passenger rail systems, recreational trails, general aviation airports and 

public transit systems. 

The RRLGP provides assistance to rail facilities that create jobs and spur economic development, 

and railroads for the preservation and improvement of the rail transportation system. Applications 

may be submitted at any time and are reviewed as funding is available.  

 

SHORT-TERM OBJECTIVES 

1) Develop a statewide, comprehensive infrastructure strategy that provides strategic 

direction, including goals and priorities for investment 

 Status: Complete 

Progress to Date: The final report is complete and can be found on the RIO Web site.  

2) Repair and replace damaged infrastructure 

Progress to Date: With several disaster-related infrastructure funding sources, rebuilding is 

underway. Infrastructure projects across the state are being supported by state, federal and 

local partnerships. 

Measures: The RIO’s February 2010 community data survey from 13 heavily impacted 

communities reported a total of 108 government buildings were closed following the 2008 

floods. As of March 2010, more than 60 percent had been reopened, most at the same 

location. Of the 40 percent of facilities still closed, local officials plan to reopen all but five. 
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Nearly 50 cultural and arts facilities closed after the floods in 13 

impacted communities. As of March 2010, all but four facilities have 

been reopened.    

Cities included in survey: Cedar Falls, Cedar Rapids, Charles City, 

Coralville, Des Moines, Elkader, Iowa City, New Hartford, Oakville, 

Palo, Vinton, Waterloo and Waverly. 

Of current approved / obligated Public Assistance projects, the 

following percentages represent the current total projects reported as 

complete broken out by category. Since applicants are not required to 

have their progress reports in at the exact end of the quarter, this 

information includes reported status from March 31, 2010 reports as 

well as those that have been turned in to date for quarter ending June 

30, 2010: 

 Emergency Work/Debris Removal (Cat A) - 93 percent complete 

Emergency Work/Emergency Protective Measures (Cat B) - 92 

percent complete 

Permanent Work/Road Systems and Bridges (Cat C) - 89 percent 

complete 

Permanent Work/Water Control Facilities (Cat D) - 75 percent 

complete 

Permanent Work/Buildings, Contents and Equipment (Cat E) - 63 

percent complete 

Permanent Work/Utilities (Cat F) - 49 percent complete 

Permanent Work/Parks, Recreational and Other (Cat G) - 73 

percent complete 

There are two types of work eligible for reimbursement through a 

Public Assistance Grant: emergency work and permanent work. Each 

of these work types are further divided into categories based on the 

action being performed for emergency work, or the type of facility 

repaired for permanent work. The categories of work are often 

identified by a single letter. 

Strategy Going Forward: The Rebuild Iowa Office will continue to 

encourage more funding from FEMA and champion disaster-related 

projects seeking I-JOBS funding. The RIO will also monitor the already 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

A flooded building at the University 
of Iowa dries after the flood water 
recedes in Iowa City.   

University of Iowa and FEMA 
representatives review the flooded 
Mayflower dorm in Iowa City. 

University of Iowa and FEMA  
officials review flooded ventilation, 
water and electrical systems. 
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approved projects to make sure Iowa’s communities are being good stewards of the funding. 

It is important to note that the shortfall in infrastructure dollars in Iowa is significant; both I-

JOBS and CDBG programs received more applications than could be funded. The CDBG 

program was unable to fund more than $260 million in project applications. The I-JOBS 

program was unable to fund more than $200 million in project applications. State officials will 

continue to investigate ways to fund remaining infrastructure needs. 

3) Complete needed demolition while reducing waste and increasing salvage 

Progress to Date: Thousands of disaster-damaged structures are scheduled to be 

demolished. The debris and general waste stream created from this activity places great 

stress on Iowa’s landfills. Additionally, many valuable, high-quality materials could be buried 

and lost forever. 

Preservation Iowa approached FEMA, state agencies and communities to start a dialogue 

regarding salvaging of disaster-affected historic properties. This activity has never been 

executed on a large scale following a U.S. disaster. 

In early 2009, the RIO convened a group of relevant state and federal agencies to discuss 

the concept, address concerns, and guide the development of a salvage process. It became 

clear that there were many obstacles to implementing such a process, including ensuring 

appropriate safety and hazard precautions, contractual issues from local government and 

demolition contractor viewpoints, and funding. 

However, Preservation Iowa, state agencies, and other partners have been able to overcome 

some of these obstacles. Spearheaded by Preservation Iowa, salvaging work will take place 

in many disaster-impacted communities including Mason City, Cedar Falls, Waterloo, 

Waverly and Elkader. The RIO continues to work with other agencies to develop a salvaging 

plan for future disasters to ensure historic and high-quality building materials are being saved 

and pressure on Iowa’s landfills is being reduced.  

Measures: According to FEMA, 2,813 structures have been identified for demolition. Of 

those structures, 1,848 will be demolished due to Health and Safety concerns and 965 will be 

demolished after buyouts.  

A total of 662 demolitions have been completed as of June 14, 2010, leaving 2,151 remaining 

to be demolished. 

Strategy Going Forward: Cities have been developing demolition plans to fit the needs of 

their specific communities. In Cedar Rapids, which has the most damaged structures, officials 

are continuing to do environmental assessments and abatements prior to demolition. 

Demolition of the next round of 400 properties is set for completion by late winter 2010. 
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LONG-TERM OBJECTIVE 

1) Ensure that new infrastructure is safer, stronger and smarter and 

incorporates smart planning and energy efficiency principles 

Progress to Date: Several agencies, including the Office of Energy 

Independence, Department of Cultural Affairs and IDED, are already 

working toward improving Iowa’s energy efficiency, sustainability, 

community identity and quality of life. The proposed Iowa Smart 

Planning bill reinforces each of these concepts. 

Two other initiatives developed as a result of the 2008 disasters 

provide assistance to communities, professionals and citizens 

regarding rebuilding and planning in a more economically and 

environmentally sustainable manner; the Rebuilding a Sustainable 

Iowa Program and the Smart Growth Partnership. 

 Measures: The RIO will work to implement recommendations from the 

EPA’s technical assistance reports the five participating communities. 

Strategy Going Forward: The RIO submitted an Iowa Smart Planning 

initiative for the 2010 Legislative Session. The Iowa Smart Planning bill 

language was incorporated into the Rebuild Iowa Infrastructure Fund 

(RIIF) bill (SF2389), passed by both chambers of the General 

Assembly on March 29, 2010, and was signed by Governor Culver on 

April 26, 2010. The Iowa Smart Planning Bill is enabling legislation that 

provides authority to, but does not mandate, local governments to 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

CEDAR RAPIDS STEAM 

CONVERSION 

 
This program provides financial 
assistance to benefit businesses, 
who are former steam plant 
customers that relied on generating 
stations in Cedar Rapids, which 
were heavily damaged by the 2008 
flood. There are two components: 
Steam Conversion and Buy-Down 
of Higher Steam Rates. 
 
Steam Conversion: This program 
provides funds based on a pro-rated 
share of actual costs, to convert 
buildings to a new energy 
source. Maximum award amount for 
steam conversion is up to 50 
percent of actual conversion costs.  
 
Buy-Down of Higher Steam Rates: 
Business can be reimbursed for a 
portion of the difference between 
pre-flood steam charges and user 
costs for the new energy source. 
Funds are allocated to the business 
on a pro-rated share based on 
actual usage. 
 
The program is scheduled to 
provide nearly $5 million in 
assistance to pre-flood steam 
customers to assist with high bills 
and approximately $16 million for 
costs to convert to new energy 
systems. 

Structures Demolished 
Current July 1, 2010 
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create and implement comprehensive plans. The bill includes Iowa Smart Planning 

Principles, local comprehensive plan definition and creates a smart planning task force to 

examine how to encourage local comprehensive planning, consider how to integrate smart 

planning principles into state programs and recommend a structure for regional planning. The 

Department of Management will coordinate task force activities, with assistance from the RIO 

and the Iowa Association of Regional Councils. A report outlining the task force’s 

recommendations is due to the Governor and General Assembly by Nov. 15, 2010. 
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Goal  4 :  Individual  Services  & Guidance  

The state will provide advice and support to individuals and families 

seeking assistance in making their way through the challenges of rebuilding 

their lives in a disaster case management framework that has ongoing, 

lasting organizational capacity and processes in place to be sustained 

during non-disaster times. (RIAC Recommendation #1) 

 

BACKGROUND 

By mid-summer 2008, 85 Iowa counties were declared for federal 

assistance. Of those 85 counties 78 were declared for individual 

assistance. Individual assistance provides impacted Iowans the opportunity 

to seek FEMA assistance to help meet disaster-caused needs such as 

housing, personal property, and medical expenses. In addition, many non-

government and voluntary organizations provide monetary and in-kind 

resources to assist those with their disaster-related unmet needs. 

In addition to federal and private assistance, the Iowa legislature passed 

HF 64 providing $10 million to support the unmet needs of Iowans. Also, 

any non-profit, voluntary and faith-based organizations active in disaster 

provide resources to help individuals and families get back to a state of 

normalcy following the disaster through the organization of Long-Term 

Recovery Committees and providing disaster case management services.       

Long-Term Recovery Committees (LTRCs) are a consortium of agencies 

representing community services to assist individuals through the disaster 

recovery process by providing services based on need through the 

voluntary member organizations and local resources. Disaster Case 

Management services are typically provided through these LTRCs.   

Many historic structures were 
impacted during the 2008 disasters 

WHAT IS 

DISASTER RECOVERY 

CASE MANAGEMENT? 

 

Disaster Recovery Case 
Management services plan, 
secure, coordinate, monitor and 
advocate for unified goals and 
services with organizations and 
personnel in partnership with 
individuals and families. 
 
Disaster Recovery Case 
Management services include 
practices that are unique to 
delivery of services in the 
aftermath of emergencies and 
major incidents. These services 
are delivered under difficult 
environmental conditions that 
typically result in loss of 
infrastructure, disruption of 
operations and special 
challenges for communication, 
record keeping, coordination and 
efficiency. Distinct service 
delivery challenges are 
associated with an influx and 
simultaneous deployment of 
local, regional, state and, in a 
declared disaster area, federal 
assistance. Services may be 
delivered within, or separate 
from, a multi-service 
organization. 
 
(adapted from Council on 
Accreditation) 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Counties Served by a Long-Term Recovery Committee for 2008 
Disaster Recovery 
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Voluntary and Community Organizations most commonly represented on LTRCs in Iowa include 

American Red Cross, Christian Reformed World Relief Committee, Lutheran Disaster Response, 

Presbyterian Disaster Assistance, The Salvation Army, United Church of Christ, United Methodist 

Committee on Relief and United Ways.   

Typical Committees that comprise the full LTRC may include an Executive Committee, case 

management, construction, volunteer management, spiritual / mental / emotional, housing, 

finance, mitigation, donations management and employment committees. 

Note that smaller communities may combine functions so long as they address Administration/

Fiscal, Case Management, Donations Management, Volunteer Management and Spiritual/

Emotional Care. 

Iowa Disaster Case Management’s mission is to:: 

Strengthen coordination of voluntary organizations and local and state governmental 

agencies; 

Ensure that all Iowans receive the necessary assistance and access to resources to recover 

from disaster; and 

Develop a communication system and strengthen information systems to provide the most up

-to-date information for disaster assistance to the public. 

The Iowa Disaster Case Management system is funded through $1,160,300 million in Community 

Development Block Grant (CDBG) funds. These funds are sub-granted to non-profit agencies that 

provide for the administration and support of disaster case advocates working to assist impacted 

individuals and families. The sub-grantees that provide these services are as follows: Central 

Iowa Chapter of the American Red Cross, Clayton County Food Shelf, Iowa State Des Moines 

County Agricultural Extension District, Lutheran Services in Iowa, Northwest Central Regional 

Disaster Recovery Inc, United Way of East Central Iowa, United Way of Johnson County, and 

United Way of Muscatine.  

On March 22, 2010, Governor Culver signed into law the Disaster Recovery Case Management 

bill. This bill provides for the establishment of a statewide system of disaster case management to 

be activated following the governor’s proclamation of a disaster emergency of the declaration of a 

major disaster by the president of the United States. The bill highlights the need to institutionalize 

disaster case management services so that individuals and families have access to information 

and resources in a timely manner following a disaster. The bill calls on DHS to create coordination 

mechanisms and standards for the establishment and implementation of a statewide system. This 

system will include disaster case management standards and policies, reporting requirements, 

and eligibility criteria. It will also include the development of formal working relationships with 

agencies and create interagency agreements for those providing disaster case management 

services. Most importantly this bill will create the development of a central point of coordination for 
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services related to disaster recovery. Additionally, this bill also creates a 

business disaster case management task force to research disaster 

recovery case management assistance needed for businesses following a 

major disaster.    

The Iowa Disaster Human Resource Council (IDHRC) brings together 

faith-based, voluntary and government organizations active in disaster 

services to foster a more effective response and recovery for the people of 

Iowa in times of disaster. The IDHRC works with county emergency 

managers and city leaders to identify available resources to address unmet 

needs of Iowans impacted by a disaster. 

The principles of coordination, cooperation, collaboration and 

communication guide the work of the Council and it's committees. These 

principles have assisted the Council, through the three committees, to: 

Provide webinars assisting communities in Iowa wanting to develop a 

COAD, Citizens Corps Council or Citizen Emergency Response Team 

(CERT).   

Provide technical assistance and guidance through one-day events to 

share best practices, introduce the elements of COAD development, 

and build local community partnerships to address unmet needs after 

disasters.    

Assist in bringing together special needs’ providers and federal, state, 

and local entities involved in disaster preparedness, response, and 

recovery to increase involvement of and improvement of services of 

people with special needs affected by disaster. The goal is to increase 

the participation of Iowans with special needs and their support 

systems in local community organizations involved in disaster 

response. 

Utilizing the vast expertise from the over one hundred faith-based, 

voluntary, non-profit, and government, partners, the IDHRC will 

provide training, technical assistance, and guidance to communities in 

disaster preparedness, response, and recovery.   

Even in non-disaster times, the IDHRC is active encouraging the formation 

of local Long-Term Recovery Committees and identifying groups of 

volunteers that can be quickly organized once a disaster strikes. This group 

is also known as the COAD (Community Organization Active in Disaster) 

Community Relations Committee of the IDHRC. This committee provides 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Many historic structures were 
impacted during the 2008 disasters 

LTRC BECOMES COAD 

 

Recovery work related to the 
2008 floods is coming to an end 
for the Winneshiek-Allamakee 
Long-Term Recovery Committee 
(LTRC). However, the 
committee’s mission continues 
as LTRC officials stand ready to 
assist area residents affected by 
both natural and manmade 
disasters. 
 
In response to the flooding, the 
Winneshiek-Allamakee LTRC 
interviewed two-thirds of the 
approximately 450 people who 
applied for assistance from the 
Federal Emergency Management 
Agency following the floods. As a 
result, the committee awarded 
more than $64,000 through the 
Iowa Unmet Needs Disaster 
Grant Program, and an additional 
$10,000 to individuals from 
locally-raised funds administered 
by the Committee. 
 
Since the flood work has 
dissipated, Committee members 
are now in the process of 
creating a COAD, short for 
Community Organizations Active 
in Disasters. Once formed, the 
COAD, made up of agencies, 
individuals and non-profit 
organizations which take part in 
long-term recovery following a 
disaster, will become the 
umbrella organization for the 
Winneshiek-Allamakee Long-
Term Recovery Committee. 
 
The goal is to expand the 
outreach, and keep the definition 
of a disaster broad enough to 
include catastrophic events 
created by a host of forces, 
whether they be manmade or 
natural disasters. 
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local communities guidance and support on recruiting, training and sustaining Long-Term 

Recovery Committees to become COADs. 

A Community Organization Active in Disaster (COAD) is a group based in a community or 

geographic area that is composed of representatives from public, private and non-governmental 

agencies that enhance a community’s ability to prepare for, respond to and recover from disasters 

helping to ensure that individual’s needs are met.  

 

PROGRAMS & POLICIES 

FEMA Individuals and Households Program - Once a disaster is presidentially declared and 

individual assistance is authorized, homeowners and renters impacted by disaster can apply for 

financial assistance with their housing and other necessary expenses. To be considered for 

assistance the home must be the individual’s primary residence and must be located in the 

individual assistance declared area. The individual must apply for assistance with FEMA to be 

reviewed for eligibility for the following programs. In 2008 these programs provided a maximum 

benefit of $28,800.  

Other Needs Assistance (ONA) - For other necessary expenses related to the disaster, 

homeowners and renters may be eligible to receive financial assistance through the ONA 

program. Registrants cannot apply for ONA, but are referred if ineligible or denied for an SBA 

loan. The ONA program provides assistance for necessary and serious needs caused by the 

disaster. 

Iowa Unmet Needs Disaster Grant Program - House File 64, passed on Feb. 2, 2009, created 

the Iowa Unmet Needs Disaster Grant Program (IUNDGP), which provides reimbursements and 

vouchers to disaster victims to cover remaining unmet needs including child care, transportation, 

food, home repairs and personal property. The program was administered through LTRCs and 

developed to provide a grant of up to $2,500 to households for unmet needs related to the 

disaster. Eligibility requirements include applicants at or below 300 percent of the federal poverty 

level, must have registered with FEMA, and have disaster caused unmet needs. The application 

deadline was Oct. 16, 2009. The program was closed when all funding was committed.  

Individual Development Accounts - The disaster-related Individual Development Account (IDA) 

Program was created in 2009 by the Iowa Legislature. The Legislature appropriated $250,000 to 

the Iowa Department of Human Rights (DHR) for a ―state match to account holders affected by a 

natural disaster occurring in 2008 for which the President of the United States declared a disaster 

area, and who have a household income that is equal to or less than three hundred percent of the 

federal poverty level.‖ 

Pertinent facts about the Rebuild Iowa IDA Program:  

Eligibility: At or below 300 percent of the federal poverty limit.  
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Matching Funds: Individuals who save $2,000 can have their savings 

matched $1 for $1; while families who save $4,000 can have their 

savings matched $0.50 for $1. If the family’s income is at or below 200 

percent of the federal poverty limit, they can have their savings 

matched $2 for every $1 they save up to $2,000 for an individual or 

$4,000 for a family.   

Approved Uses of Savings and Match: Closing costs and down 

payment for a first-time homebuyer; Closing costs and down payment 

for a homeowner who has not owned a home in the past 36 months; 

Funds to start or expand a small business; Funds to pay for post-

secondary education or job training; Funds to purchase a vehicle if the 

saver does not currently own one; Funds for improvements to a 

primary residence that increases the taxable value of the property; 

Emergency medical costs for the account holder or for a member of 

the account holder’s family; Assistive technology, home or vehicle 

modification, or other device or physical improvement that assists an 

account holder or family member with a disability. 

Qualifications to Receive Savings Match: Become a member of a 

participating credit union; Make a minimum deposit of $25 per month; 

Save for a minimum of six consecutive months; Complete an approved 

financial education program; Complete a home buyer or small 

business education program if the saver wants to buy a home or start 

a small business. 

Social Services Block Grant (SSBG) Disaster Assistance - The SSBG 

Disaster Assistance funding resulted from special action taken by the U.S. 

Congress in the late summer of 2008. The overall award of $11,157,944 

was made to the Iowa Department of Human Services, with sub-awards to 

the Iowa Department of Public Health and the Iowa Department on Aging, 

due to the collaborative efforts of the three departments in addressing the 

needs of Iowans impacted by the nationally declared disasters in Iowa. 

Iowa Department of Public Health (IDPH) Programs: 

Substance Abuse Prevention and Treatment - In July 2009, IDPH was 

awarded $3.1 million in Social Services Block Grant funding from the U.S. 

Department of Health and Human Services for substance abuse disaster 

relief prevention and treatment services. Since then, 22 community-based 

prevention agencies and 21 community-based treatment agencies have 

provided a variety of substance abuse disaster relief services statewide. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

COLLEGE STUDENT AID 
COMMISSION DISASTER 

RELIEF GRANT 

 
The Iowa Disaster Relief Grant, a 
one-time authorized program of 
$500,000, provided assistance to 
students impacted by the 
numerous natural disasters 
throughout Iowa. 
 
Student awards were based on 
family loss from the tornados and 
floods as reported by the Federal 
Emergency Management Agency 
(FEMA) and financial need as 
determined from the Free 
Application for Federal Student Aid 
(FAFSA). 
 
This program provided 382 
students from 45 Iowa counties 
with awards averaging $1,164. 
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Disaster-related substance use problems may not show up for 12 to 36 months post-disaster.   

There have been three different categories of substance abuse disaster relief services: 

Statewide prevention campaign and associated local activities to decrease substance 

abuse through TV and radio messages, billboards, and newspaper articles, all referencing a 

statewide toll-free response and referral telephone helpline.  Local prevention activities were 

aligned with the statewide prevention campaign but varied based on each communities 

issues and needs.  

Focused outreach to substance abuse clients who left treatment or who may have relapsed 

during or after the weather disasters.  

Enhanced treatment services to clients and families responding to the prevention campaign 

and focused outreach or who identified themselves as impacted by disaster. 

Home and Community Based Public Health Services - IDPH was approved to receive SSBG 

funding as a result of weather conditions during 2008. The Bureau of Local Public Health Services 

received SSBG funding in the amount of $1,450,000.  

Funding has provided additional resources to assure the delivery of home and community-based 

services (public health nursing, home care and supportive services, screening and assessment 

services, family support home visiting, and case management services) to caseloads that have 

exponentially increased in the months since the tornadoes and flooding.   

Iowa Department on Aging Programs: 

The portion awarded, $1.628 million, to the Iowa Department on Aging (IDA) is restricted to 

serving Iowans age 60 and older who were impacted by the declared disasters to meet continuing 

needs resulting from those disasters. The IDA has worked with six of the 13 Area Agencies on 

Aging to identify and serve disaster-impacted older Iowans. 

Iowa Department of Human Services (DHS) Programs: 

Ticket to Hope - Ticket to Hope provides disaster-affected Iowans with up to eight free mental 

health counseling sessions from a licensed professional. The goals of Ticket to Hope are to: 

increase access to professional mental health services for people affected by the 2008 

natural disasters. 

provide a simple, non-invasive process for engaging people in needed mental health 

services. 

reduce barriers to improving mental health and overall quality of life. 

This program has been extended until Sept. 28, 2010. Individuals can receive more information by 

contacting the Iowa Concern Hotline (1-800-447-1985) or by visiting www.tickettohope.org. 

http://www.tickettohope.org


 

 

IOWA DEPT. ON AGING - 

DISASTER RELIEF 

 
The IDA and the Area Agencies on 
Aging (AAAs) were deeply 
involved in the immediate 
response to the disasters of 2008. 
 
Initially the Iowa Aging Network 
portion of the SSBG Disaster 
Assistance funding was directed 
toward ongoing needs of older 
Iowans who had sought assistance 
through various programs and for 
whom the AAAs had lists of 
impacted elderly. Efforts included 
direct mailings and telephone calls 
to all individuals on the lists, to 
help be sure that the needs had 
been met. 
 
As time went on, AAAs working 
with various county and local 
disaster relief organizations were 
able to identify additional elders 
impacted by the disasters whose 
needs had not been fully meet.  
 
AAAs will be finishing up their work 
under the SSBG Disaster 
Assistance grants, as well as 
closing out their grants by the end 
of July 2010. 
 
IDA’s total SSBG award: 
$1,628,000 
 
 
EXPENDITURES BY CATEGORY: 
 
Home-Based Services: $1,182,661 
Case Management: $237,461 
Home-Delivered Meals: $119,440 
Congregate Meals: $46,492 
Prevention & Intervention: $33,946 
Legal Services: $8,000 
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County Pharmacological and Mental Health Services - In July 2009, 

DHS launched a program to provide funding for limited mental health and 

medication/medication management benefits for people of all ages 

experiencing mental health problems related to the 2008 natural disasters. 

Specifically, this program provides limited community-based mental health 

services with a licensed prescribing clinician and limited pharmacy benefits 

to cover the costs of necessary pharmaceuticals. Many of these recipients 

would not be able to pay for these services, thereby resulting in ongoing 

inability to function in daily activities, such as employment, family 

participation, and other areas of life. Access to these services has been 

extended until Sept. 30, 2010. 

Disaster Behavioral Health Response Teams - The Division of Mental 

Health and Disability Services at the DHS has developed an organized 

team of volunteer behavioral health providers to respond to the mental 

health needs of Iowans following disasters and critical incidents. Six 

regional Disaster Behavioral Health Response Teams can be deployed 

anywhere in Iowa. These teams respond when local resources have been 

depleted or are insufficient. The goal of the team is to provide an organized 

response to victims, families, volunteers, first responders, survivors and 

others affected in order to lessen the mental health effects of trauma.  

Project Recovery Iowa - The mission of the Crisis Counseling Assistance 

and Training Program (CCP), called Project Recovery Iowa, was to assist 

individuals and communities in recovering from the challenging effects of 

natural and human-caused disasters through the provision of community-

based outreach and psycho-educational services. Project Recovery Iowa 

was a strengths-based model promoting resilience, empowerment and 

recovery. Services were anonymous and outreach-oriented. Crisis 

counseling was provided in the community rather than in an office-based 

setting. The Project Recovery Iowa program ended on Sept. 30, 2009. 

 

SHORT-TERM OBJECTIVES 

1) Develop and maintain a statewide disaster case management 

system 

Progress to Date: Through the work of LTRCs, non-profit agencies 

and faith-based organizations, disaster case management services 

continue to provide assistance to many individuals and families still 

recovering. Assistance provided includes financial and in-kind 

ECONOMIC RECOVERY STRATEGY ROAD MAP 
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donations as well as referral services to other community service providers that can assist in 

the recovery process. 

These agencies are helping individuals get back to a state of normalcy by providing financial 

resources and connecting them to community services. Agencies are working to help families 

rebuild their lives and get back into permanent housing.  

One of the groups instrumental in this process in 2008 and even today is the IDHRC. This 

group is coordinated through the Iowa Homeland and Emergency Management Division and 

assisted with the establishment of LTRCs across the state.  

Measures: Iowa had 78 counties declared for individual assistance and each was 

represented by an LTRC. The data below represents the case management data from these 

LTRCs. 

Strategy Going Forward: The RIO will continue to monitor the progress of the sub-grantees. 

Of the eight sub-grantees, one has completed services and two have requested an extension 

through September 2010. The RIO will start the close-out process with all other sub-grantees 

in July. This process will take 60-90 days and a full report will be provided once all sub-

grantees have been successfully closed out.   

Many of the LTRCs active for the 2008 disaster event have completed their work. Of the 24 

active LTRCs only 3 continue to be active. Some services provided by the LTRCs are now 

transitioning to community-based services to help those still in need.   

2) Provide financial support for individual and family unmet needs  

Progress to Date: The majority of the programs listed in this section have provided financial 

support to individuals and families.   

Measures: The following is a list of programs and progress made to date: 

Number of people assisted 17,929 

Number of open cases 6,243 

Hours worked by Case Advocates 77,090 

Number of outside community referrals made 2,967 

Total dollars given to clients $3,748,769 

Dollars expended by CDBG Disaster Case Management $737,585 

FEMA and ONA -  
 

 

Total FEMA registrations approved 24,888 

Total funding approved $138,749,926.87 

Other Needs Assistance $16,346,074.85 

Total households approved for the IUNDGP 3,303 

Total number of individuals assisted 8,500 

Total amount awarded as of March 18, 2010 $7,640,648 
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Iowa Unmet Needs Disaster Grant Program - 99 percent of the funds 

have been expended with 5,155 applications received providing 

$7,551,545 in assistance to individuals and families.  

Individual Development Accounts - Currently, no savers are enrolled in 

the disaster-related program. Various outreach strategies have been 

undertaken since the fall of 2009 to identify eligible individuals and 

households. The outreach and referral network includes credit unions, 

community action agencies, home ownership counseling agencies, 

and various community organizations. 

Iowa Department on Aging – A total of 1,130 Iowans aged 60 years 

and older and 6 adults of unknown age have received assistance for 

disaster related needs. Case management services were provided to 

508 Iowans and 403 received home-based services. There have been 

29 congregate meals served, 110 home-delivered meals. And 86 older 

Iowans have received prevention and intervention services.   

Strategy Going Forward: Programs that have provide monetary 

assistance for individuals and families affected by the 2008 disasters 

has started to wind down. Many programs have ended and those few 

remaining are in the final stages of closeout. The RIO will continue to 

provide updates for the remaining assistance programs and provide an 

overall report once all assistance programs have been completed.   

3) Provide mental health services for all those who need it 

regardless of income 

Progress to Date: DHS created an education and media outreach 

campaign to raise more awareness of the Ticket to Hope program and 

the county mental health and medication services. The outreach 

campaign includes print media, radio announcements, television 

advertising and newspaper outreach. 

DHS has also participated in community meetings, attended 

conferences and talked with community providers to promote ease of 

access for mental health services and to reduce the stigma 

surrounding mental health issues. 

Measures:  

Iowa Department of Human Services 

County Pharmacological and Mental Health Services - 12 counties 

were contracted to provide services and 6 counties have submitted 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Congressman Dave Loebsack 
speaks at the Disaster Recovery 
Learning Conference. 

Workgroup attendees discuss best 
practices at the Disaster Recovery 
Learning Conference. 

Attendees discuss local, state and 
federal disaster policy at the 
Disaster Recovery Learning 
Conference. 
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service amounts to be reimbursed by DHS. 

Project Recovery Iowa – Provided services in 31 counties through established contracts with 

7 local mental health and substance abuse providers to provide the Crisis Counseling 

Assistance and Training Program.   

During the Immediate Services Program and Regular Services Program grant periods, 

16,055 individuals received crisis counseling and 33,172 individuals participated in group 

counseling sessions. Seventy percent of people served in Project Recovery Iowa 

experienced damage to their homes and 71 percent witnessed the destruction of their 

communities. Thirty-eight percent experienced other financial losses and 35 percent were 

evacuated from their homes. 

Ticket to Hope – This program provided services in over 50 counties, 116 locations, and 

mailed 1,216 vouchers to Iowans. There were 62 approved contracts, including nearly 340 

Iowa Department of Public Health-licensed providers which resulted in 30 percent increase in 

vouchers mailed to Iowans since launching marketing and media outreach campaign in 

March 2010. 

Strategy Going Forward: The Ticket to Hope Program will continue to provide grassroots 

outreach to community service and faith-based groups, businesses, schools and agencies in 

the 30 targeted Project Recovery Iowa counties and the entire state. They will also continue 

to run a full-scale marketing and media outreach campaign through television, radio and print 

ads to increase program awareness.  

 

LONG-TERM OBJECTIVES 

1) Establish a case management framework that can be in place for future disasters that 

includes continuity and consistency in practices and training 

Progress to Date: An Iowa Disaster Case Management Advisory Council (IDCMAC) was 

formed that brings together key partner agencies and individuals active in the disaster case 

management services in Iowa. The IDCMAC is in response to the Disaster Case 

Management bill that passed the legislature in 2010. 

Strategy Going Forward: The IDCMAC will convene four times and a final framework will be 

produced for implementation in January 2011.   

2) To establish and sustain Community Organizations Active in Disaster statewide 

Progress to Date: The IDHRC is working together with local communities, county 

emergency managers, non-profit and faith based organizations to help establish COADs. 

Measures: There are 16 functioning COADs, 5 COADs in the formation stages, and 4 in the 

planning stages.  
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Strategy Going Forward: The IDHRC will continue to work with 

communities in helping them establish COADs to be more prepared for 

the next large disaster event and help meet the need of individuals and 

families.   

3) Improve disaster behavioral health response in future events 

Progress to Date: The Disaster Behavioral Health Response Team 

(DBHRT) is offering services and support to field staff who are working 

with survivors of the disasters in 2008. 

Measures: Since June 2009, The Iowa DBHRT has signed on 320 

volunteers and trained over 1,000 individuals in a combination of 

Psychological First Aid, Disaster Behavioral Health Response, Critical 

Incident Stress Management and Mental Health First Aid. The DBHRT 

has responded to six requests for service. 

Strategy Going Forward: The Disaster Behavioral Health Response 

training schedule is geared to assist communities to respond to the 

ongoing needs of community residents in the process of long term 

recovery from the disasters in 2008. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

IOWA DISASTER CASE 
MANAGEMENT 

ADVISORY COUNCIL 

 
The purpose of the IDCMAC is to 
provide input and guidance to the 
development of a statewide 
disaster case management 
framework, focusing on: 

Standards 

Policies 

Reporting Requirements 

Eligibility Requirements 

Coordination Mechanisms 

 
The roles of this Advisory 
Committee will be to assist in 
development and review of 
standards, policies, and 
coordination mechanisms; provide 
suggestions and direction; and 
develop relationships with others 
that have a role in individual 
services related to disasters. 
 
The Advisory Committee is 
comprised of the following entities: 

Rebuild Iowa Office 

Department of Human Services 

Iowa Homeland Security and 

Emergency Management 

Iowa Disaster Human Resource 

Council 

Iowa Emergency Management 

Association 

Local LTRC/COAD 

representatives 

Faith-based organization 

representatives 

Iowa Department of Economic 

Development 

Lutheran Disaster Response 

Iowa Association of Regional 

Councils 

FEMA Region VII Voluntary 

Agency Liaison 
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Goal  5 :  Local  Economic  Recovery  

The State should identify, create, and sustain funding options and provide 

flexibility for local and state governments to assist in rebuilding an even 

better Iowa. (RIAC Recommendation #5) 

  

BACKGROUND 

The weather disasters of 2008 had a broad impact in Iowa, resulting in 85 

counties being presidentially-declared disaster areas. In a new book 

published by the University of Iowa Press, A Watershed Year: Anatomy of 

the Iowa Floods of 2008, chapter author Daniel Otto says property 

destruction from flooding ―damages the economic capacity of a region and 

disrupts normal economic activity. While spending on rebuilding becomes 

economic gain for the construction and building supply sector, there is loss 

of future growth potential because public and private resources are diverted 

away from other productive uses and into flood recovery.‖ 

Although one can attempt to measure certain effects of flooding, numbers 

don’t necessarily describe the full picture of the toll caused from lost homes 

and businesses, family possessions and jobs. The timing of the 2008 

floods, occurring just as the nation was entering a recession, exacerbated 

the economic impacts of flooding. It has proven to be important to target a 

variety of programs to meet the specific needs of each area.  

 

PROGRAMS & POLICIES 

Long-Term Community Recovery Assistance - The RIO established a 

long-term community recovery team to focus on recovery and rebuilding of 

Iowa’s communities during the first two years following the 2008 weather 

disasters. Partnering with FEMA’s Emergency Support Function (ESF) #14 

Long-Term Community Recovery, the RIO connected local leadership with 

resources to develop long-term recovery plans, reports and implementation 

strategies. One of the tools produced through this partnership is the 

Community Recovery Toolbox (see the sidebar). The RIO promotes the 

utilization of the tools at every opportunity including community workshops, 

conference presentations, online availability, distribution of CDs and 

through articles in publications that facilitate outreach to impacted 

communities. RIO Community Liaisons were placed in the field to work with 

impacted communities, providing a vital link to the RIO’s coordination and 

advocacy capabilities to address the individual recovery needs of each 

community in a timely manner.   

ECONOMIC RECOVERY STRATEGY ROAD MAP 

RECOVERY TOOLBOX 

 
A partnership between the RIO and 
FEMA’s Emergency Support 
Function (ESF) #14 Long-Term 
Community Recovery Team 
produced strategies and 
comprehensive recovery plans. 
 
To provide a framework to organize 
recovery activities, a Community 
Recovery Toolbox was developed 
and is available to all communities 
on the RIO Web site at 
www.rio.iowa.gov.  
 
Tools in the Toolbox include: 

Communications Mapping Tool - 

A guide to identify community 
recovery stakeholder 
communications networks and 
implementation techniques  

Decision-Making Tool - A process 

and template to guide community 
recovery decision-making 

Project + Program Development 

Guide - A guide and template 
assisting development of 
community recovery projects and 
programs  

Resource Guide - A directory for 

community recovery technical 
assistance resources and funding 
opportunities  

http://www.rio.iowa.gov
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Smart Growth Partnership - The RIO is partnering with the Environmental Protection Agency 

(EPA), FEMA, U.S. Department of Agriculture and IDED to bring smart growth technical 

assistance to five Iowa communities devastated by the natural disasters of 2008 (more details on 

this initiative are found in Goal 6). 

Community Disaster Loan (CDL) Program - FEMA Community Disaster Loans (CDL) can be 

made to any local government in need of financial assistance to perform essential services. 

Applicants may include fire and police departments that provide critical community services during 

and in the immediate aftermath of disasters, as well as school boards, district court offices, and 

local governments. 

Following the 2008 weather disasters in Iowa, the U.S. Department of Homeland Security 

approved loans from this program for five Iowa communities, including a maximum $5 million loan 

amount for Cedar Rapids:  

Cedar Rapids ($5 million) 

New Hartford ($118,811) 

Oakville ($51,588) 

Palo ($304,722) 

Parkersburg ($385,295) 

Community Disaster Grant (CDG) Program - CDG is a $22 million disaster-relief program 

established by House File 64 and signed into law on Feb. 2, 2009 (see legislative section). 

Eligible counties (those receiving a presidential disaster declaration following the weather 

disasters of 2008) and cities within those counties must have submitted an application to Iowa 

Homeland Security and Emergency Management Division (HSEMD) no later than April 1, 2009. 

Each city or county received a minimum of $2,000, and the remainder of the program funds were 

granted to those entities based upon a pro rata share of damage costs (using the FEMA Individual 

Assistance (IA) Program and Small Business Administration (SBA) Disaster Loan Program data 

as of Feb. 2, 2009 for each respective city or county). 

The grants were used for disaster-related costs not yet covered by other federal or non-federal 

resources for the following:  

Non-profit organization assistance. 

Assistance for the public purchase of land and accompanying structures if financial 

assistance for such purchases is not available from FEMA or when a non-federal match is 

required for a grant involved in the public purchase of land and accompanying structures. 

Assistance for the repair, replacement, or upgrade of disaster-damaged public infrastructure 

including measures to assist in the mitigation of future damage due to natural disasters. 
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Assistance for the increased costs associated with the revaluation and 

assessment of property due to a natural disaster that occurred in 2008. 

Small business assistance. 

Assistance for the replacement and rehabilitation of housing. 

The applicant is responsible for determining the best uses for the grant 

funds based on their own unique situation. Reports were required to be 

submitted by Jan. 1, 2010, outlining the use or projected use of the funds 

including a description of the problem that occurred in 2008; why the 

project was considered a remedy for the problem; what was actually done 

to remedy the problem; the total project cost and a listing of sources of 

funds, including the Community Disaster Grant; and what measures were 

used or will be used to determine the success of the project. 

Tornado-Impacted Community Funding - Recognizing the special 

challenges faced by tornado-damaged communities, a total of $1.15 million 

was appropriated in the 2009 legislative session to the RIO for distribution 

to the following adversely affected political subdivisions: 

Marion county for the benefit of Attica ($25,000) 

Dunkerton ($50,000) 

Fairbank ($50,000) 

Hazleton ($50,000) 

New Hartford ($200,000) 

Delaware county for the benefit of Oneida ($25,000) 

Parkersburg ($750,000) 

Local Option Sales Tax (LOST) - SF44, passed in 2009, allowed cities 

and counties more flexibility in calling for a vote on a local option sales tax 

(LOST) for disaster relief. Two key impacted cities, Iowa City and Cedar 

Rapids, were successful in passing this tax and it has served as an 

important source of revenue for recovery. 

Disaster Prevention Grant Program - Cities and counties that follow 

―Smart Planning‖ principles and guidelines outlined in SF2389, passed in 

2010, are eligible to apply for funding for infrastructure programs that have 

a disaster mitigation component. The program is administered by the Iowa 

Finance Authority. More information is available in Goal 6.  

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Many disaster-affected 
businesses rebuilt and reopened 
after the floods. 

Owners of Simply Divine Gift and 
Candy Shoppe in Cedar Rapids 
work to reopen their store. 

Downtown Cedar Rapids business 
works to reopen after the 2008 
flood. 
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SHORT-TERM OBJECTIVE 

1) Connect local governments with programs, technical assistance and funding sources 

to enable the development and implementation of long-term recovery plans 

Progress to Date: Two years into the recovery process, different communities have reached 

different levels in the recovery progress and the RIO’s coordination of local services has 

evolved to target assistance where it is most needed at this point. Two RIO Community 

Liaison positions that had served several Eastern Iowa communities have been eliminated. A 

third Community Liaison remains in Cedar Rapids since that community’s recovery needs are 

still extensive. The RIO’s Long-Term Recovery Director is returning to the Iowa Homeland 

Security and Emergency Management Division (HSEMD), where she will serve as a vital 

connection between the two agencies. The responsibilities of two planning specialists have 

become even more focused on the planning and floodplain management needs of 

communities, and a housing specialist provides focus to this important recovery need. 

Progress of individual cities varies, as the following examples indicate: 

Parkersburg, which was heavily damaged by a tornado in May of 2008, has rebuilt many of 

its damaged homes and is now planning on a major rework of the highway that passes 

through town where the tornado's path was. A Visioning Committee has been formed to plan 

for the improvements that will be implemented. With the assistance of Iowa Northland 

Regional Council of Government (INRCOG), a design engineer will be hired to finalize the 

suggestions. Restructuring the highway corridor will help attract new businesses and 

residents. The community has replaced over 80 percent of the homes that were lost and 13 

of the 15 businesses. Parkersburg has also had five new businesses come to town. School 

enrollment also saw an increase, despite the loss of some residents.   

Cedar Falls has several projects underway to stabilize and strengthen the local economy in 

the wake of the 2008 floods, and be proactive to minimize future flood damage. They are 

developing a new 103-acre industrial park with federal Economic Development Administration 

(EDA) ―flood assistance" funding and local money. The first occupant will be the East Central 

Iowa Cooperative, which was severely damaged in the 2008 flood, and other flood-damaged 

companies are considering relocation from flood-prone sites to the new Industrial Park. The 

City has also set up a local citizen committee to work with a consultant to develop a long-

range development plan for northern Cedar Falls. The plan, to be developed this year, will 

detail opportunities in areas such as economic development, roadways and recreation to 

improve the investment climate in the flood-damaged area of Cedar Falls. The City has also 

implemented new floodplain regulations that prohibit development in the 100-year floodplain 

and restrict development within the 500-year floodplain. These new regulations coupled with 

the current FEMA Buyout Program will hopefully minimize future flood damage. 

New Hartford, which was impacted by both a tornado and flooding in 2008, lost its only gas 
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station/convenience store which also served as the center of the 

community. To help businesses and individuals recover and rebuild, 

city leaders are teaming up with a local, private developer to build a 

convenience store and a hardware store, both scheduled to open in 

August. The community has also embarked on a campaign to improve 

the beautification of the downtown area and repair sidewalks 

throughout of the community. Local civic groups such as the American 

Legion, Women’s Club and Lions Club are working with the city to put 

signage along the main streets and important sites within the city. 

Trees Forever will donate trees and native plants to be planted around 

the school, and other suited areas. CDBG money received in New 

Hartford has been used to rebuild the City Hall and clean debris left by 

the tornado and floods from the drainage system. This spring, the city 

will be building storm sewers. 

Waverly continues to recover from the 2008 floods by initiating grant 

applications for buyout assistance, seeking qualified applicants to 

participate in the Single Family New Construction program that will 

allow for five homes to be constructed, and by assisting INRCOG in 

providing Jumpstart assistance to qualified businesses. 

Johnson County established a grant program immediately after the 

flooding to assist businesses in meeting payroll and other short-term 

needs. Grants of up to $5,000 were made available. Many business 

owners in Iowa City and Coralville credit the program with helping 

them to continue business operations during a critical time.  

Strategy Going Forward: The RIO Planning Specialists have also 

developed the following to assist with the development of long-term 

planning that sets a framework for recovering safer, stronger and 

smarter. 

 

LONG-TERM OBJECTIVES 

1) Monitor revenue projections and plan for future local government 

needs 

Progress to Date: The Rebuild Iowa Office works closely with 

impacted communities to determine the impacts of the disaster on their 

tax base and budgets. The RIO has worked to provide means of 

raising revenue and direct funding sources through legislation and 

other programs and will continue to do so as needed and as feasible. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

THE RIO’s LONG-TERM 
COMMUNITY RECOVERY 
ASSISTANCE TEAM 
 

RIO began working with the following 
communities soon after the disaster to 
help each plan for its long-term recovery. 

Cedar Falls/Waterloo 

Cedar Rapids 

Coralville 

Iowa City 

New Hartford 

Oakville 

Palo 

Parkersburg 

Waverly 

 
The RIO additionally reached out to the 
22 cities below to offer individualized 
assistance:  

Anamosa 

Charles City 

Chelsea 

Clarksville 

Columbus Junction 

Davenport 

Des Moines 

Dyersville 

Elkader 

Evansdale 

Greene 

La Porte City 

Manchester 

Mason City 

Oakland 

Olin 

Oxford Junction 

Rochester 

Rockford 

Shell Rock 

Vinton 

Webster City 
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Some of the impacts may not be felt for years to come, and the focus on this critical issue 

needs to remain. 

Measures: In addition to obtaining direct feedback from local government officials and 

citizens through face-to-face discussions and surveys, local economic data can be measured 

such as changes to the property tax base, sales tax collections, and employment data.  

Strategy Going Forward: The RIO will continue to assess recovery needs and assist with 

continuing and emerging recovery issues in communities that continue to experience major 

rebuilding efforts. The RIO will continue to promote the recovery tools that have been 

developed and work with other interested stakeholders in the policy areas of smart planning, 

economic recovery and resiliency, flood mitigation and regional planning to address recovery 

and leverage multi-jurisdictional strengths for ongoing initiatives. The RIO will continue to 

identify recovery needs and work with communities to develop workable recovery strategies. 

2) Create new revenue and contingency options for state and local governments in times 

of disaster 

Progress to Date: In both the 2009 and 2010 legislative sessions, The RIO worked with the 

Governor’s office and General Assembly to pass several bills providing local governments 

with additional funding options and other contingency measures in times of disaster. 

Examples include providing direct appropriations to disaster-affected communities; providing 

funding flexibility to allow disaster-impacted communities to help themselves such as allowing 

more dates to hold a bond issue vote or expediting a public vote to implement a local option 

sales tax; authorizing disaster recovery housing project tax credits for eligible properties 

affected by the 2008 disasters, helping to improve available housing stock; creating an 

alternative process for cities in 2008 disaster areas to acquire abandoned property damaged 

by disaster that constitutes a public nuisance and is not feasible to rehabilitate and making 

other changes that will help cities and counties affected by disaster are related to local 

bonding, contract letting, lease or lease-purchase contract requirements, loan agreement 

requirements, definitions of essential county purpose and essential corporate purpose. 

Measures: 

Community Disaster Grant (CDG) Program - HSEMD administered the Community Disaster 

Grant (CDG) Program and reports that as of March 19, 2010, all $22 million in CDG funds 

have been obligated for projects by the eligible cities and counties. 

While a majority of the work has been completed, work continues in areas that experienced 

the deepest impacts from 2008. A few project examples include the purchase of pumps, 

elevation of electrical services boxes, cleaning of drainage ways, repair of park facilities and 

providing funding to keep businesses viable. These projects were identified by the localities 

as immediate needs in response to 2008 or as a long-term problem the funds would allow 

them to address. 
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Local Option Sales Tax - Cedar Rapids and Iowa City are two flood-

affected cities that were successful in passing this tax which has 

served as an important source of revenue for recovery efforts. 

The City of Cedar Rapids announced a new $10.5 million Personal 

Possessions Replacement Program funded from local option sales tax 

revenue that will provide up to $10,000 in assistance to flood-

impacted, owner-occupied households to replace personal 

possessions lost in the flood of 2008. The program is expected to 

provide assistance to 1,400 residents. Other uses of local option sales 

tax revenue in Cedar Rapids include reimbursing property owners for 

up to five years of flood insurance premiums, funding the cost of 

appraisal appeals through voluntary acquisition process, providing 

flood-impacted contract sellers with pre-flood value, and the acquisition 

of privately demolished structures within the Hazard Mitigation Grant 

Program (HMGP) acquisition area at pre-flood assessed value. Since 

April 2009, Cedar Rapids has dedicated the local option sales tax 

revenue toward 90 percent rehabilitation, acquisition and local match 

to federal programs, with 10 percent for property tax reduction.  

Since July 2009, the City of Iowa City has used its local option sales 

tax revenue for the purposes of 100 percent remediation, repair and 

protection of flood-impacted public infrastructure. These funds can also 

be used as local matching funds for dollars received from any federal 

or state programs to assist with flood remediation, repair and 

protection of flood-impacted public infrastructure. The community is 

most interested in seeing progress toward the elevation of Dubuque 

Street and the Reconstruction of the Park Road Bridge.  

Strategy Going Forward: The RIO continues to work with local and 

state entities to assess the recovery progress by identifying recovery 

obstacles and implement solutions when possible. The RIO plans to 

include information on best practices for contingency measures 

following disasters as a part of a state strategy for future disasters. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Lt. Gen. Dardis, Rep. Grassley and 
Sen. Heckroth present a Community 
Disaster Grant to Parkersburg. 

Gov. Culver signs bills to assist 
disaster-affected communities. 

Gov. Culver presents a 
Community Disaster Grant check 
to the City of Waverly. 
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Goal  6 :  Smart  Planning 

The Rebuild Iowa Advisory Commission’s 120-Day Report directed the 

State of Iowa to engage in integrated, regional, and statewide planning to 

address disaster recovery in such a way that mitigates future loss, protects 

resources, and adapts the economy to a changing environment. The 

Report also called on the State to develop principles to guide decision-

making that align with Smart Growth and sustainability concepts, and 

ensure that policy and programs sustain and enhance community identity, 

quality of life, and cultural heritage.   

 

BACKGROUND 

The flooding that occurred in 2008 was a vivid reminder that there are 

many issues facing communities that do not respect political boundaries. A 

more rigorous planning culture in Iowa was identified as a need so that 

communities proactively address risks posed by natural disasters and other 

issues, including those issues that extend beyond communities’ borders.  

According to an Iowa State University survey conducted in November 

1999, only 33 percent of cities in Iowa had comprehensive plans in place.  

Seventy-nine percent of counties in Iowa had a comprehensive plan in 

place. A quick estimate in 2009 showed slight improvement to 39 percent 

and 84 percent, respectively. A review of academic literature shows that 

plans are better in states that have undertaken planning reform, producing 

more detailed plans with greater implementation. Also, states that require 

comprehensive planning and include hazard mitigation in those 

requirements have experienced a nearly 41-percent reduction in losses 

from natural disasters to insured, privately owned residential properties 

between 1994 and 2000. In general, improved land use policy is often cited 

as a particularly effective form of flood hazard mitigation. 

The Rebuild Iowa Office drafted a report in spring of 2009, titled 

Recovering from the Storms, Planning for the Future: A Safer, Smarter, 

Stronger Iowa, which proposes an integrated, statewide planning 

framework for Iowa. The report begins with a summary of presentations 

and reports produced by Dr. Galloway, a nationally-recognized expert on 

water resources management, that outlines common sense approaches to 

land use planning and describes a history of inaction, policy implementation 

and land use decisions by all levels of government which over the last 100 

years have yielded unintended results contributing to increased losses and 

destruction of property due to flooding. The summary emphasizes that 

there is a shared responsibility among individuals, communities, states, and 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Cedar Falls Mayor Jon Crews 
speaks at a smart growth public 
input session in Sept. 2009. 

The smart growth team discusses 
a potential development project in 
Cedar Rapids in Sept. 2009. 

An example of infill housing in 
Cedar Rapids. 



 

 

the federal government to take serious steps toward mitigating the impacts of natural disasters, 

and, most importantly, illustrates the connection between natural disasters (specifically, floods) 

and the need for comprehensive land use planning.  

Until passage of Smart Planning legislation in 2010, Iowa Code included no guidance, incentives, 

or mandates for local or regional planning. In fact, Iowa was one of only a handful of states that 

did not explicitly list in code the elements that should or must be included in a local 

comprehensive plan.  

Further, many complex issues facing communities, regions, and the state, such as flood 

mitigation, economic development, quality of life, and many others, are best addressed on a multi-

jurisdictional level. Recognizing that robust, integrated, proactive planning processes coupled with 

strong implementation are necessary to meaningfully address these inter-related issues, the 

report proposed the following planning framework: 

1) Smart Planning Principles that would guide government policy and program development 

and investment decision-making. The Principles may aptly be considered sustainable 

development concepts as they comprehensively address economic, environmental, and 

cultural vitality. 

2) Plan of Action that outlines a comprehensive set of priorities and strategies for future land 

use and resource management decisions that are consistent with the proposed Iowa Smart 

Planning Principles. These strategies represent a compilation of RIAC recommendations, 

consultation with experts, and research, and are divided into three categories aimed at: 

reducing damage from natural disasters and enhancing public safety, 

protecting and enhancing Iowa’s natural resources, and 

identifying, planning, and managing future growth. 

3) Statewide Planning Structure that outlines an integrated local-regional-state planning 

system and associated tools to assist and encourage implementation and communication. 

State-level planning activities include coordination of services between agencies and the 

provision of funding and technical assistance to regions and local governments. Regional 

planning activities include developing specific strategies to address multi-jurisdictional issues 

and the provision of technical assistance to local governments. Local governments engage in 

comprehensive planning and implementation of plan recommendations. 

During the late summer and fall of 2009, RIO staff met with numerous interested organizations 

and individuals to discuss the concepts within the report and obtain feedback. Comments were 

also submitted in writing, including letters from the City of Dubuque and the Iowa Association of 

Regional Councils. Staff also presented the concepts at the American Planning Association, Iowa 

Chapter Annual conference in Des Moines in October 2009 and at the County Zoning Official’s 

Conference (part of the Iowa State Association of Counties’ Fall School) in November 2009. The 
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feedback was overwhelmingly positive and supportive of planning reform in 

Iowa. The RIO’s staff analyzed the feedback, noting many common 

themes, and used that feedback to develop the Iowa Smart Planning 

Proposal, filed as legislation during the 2010 legislative session.  

All three primary components of the Smart Planning proposal were 

contained in the final version of the Iowa Smart Planning bill. Those 

components are the following: 

1) Establishes Iowa Smart Planning Principles which shall be considered 

and may be applied during deliberation of all appropriate planning, 

zoning, development, and resource management decisions at the local 

and state level. The Smart Planning Principles include: 

Collaboration. Governmental, community and individual 

stakeholders, including those outside the jurisdiction of the entity, 

are encouraged to be involved and provide comment during 

deliberation of planning, zoning, development, and resource 

management decisions and during implementation of such 

decisions. The state agency, local government, or other public 

entity is encouraged to develop and implement a strategy to 

facilitate such participation. 

Efficiency, transparency, and consistency. Planning, zoning, 

development, and resource management should be undertaken to 

provide efficient, transparent, and consistent outcomes. Individuals, 

communities, regions, and governmental entities should share in 

the responsibility to promote the equitable distribution of 

development benefits and costs. 

Clean, renewable, and efficient energy. Planning, zoning, 

development, and resource management should be undertaken to 

promote clean and renewable energy use and increased energy 

efficiency. 

Occupational diversity. Planning, zoning, development, and 

resource management should promote increased diversity of 

employment and business opportunities, promote access to 

education and training, expand entrepreneurial opportunities, and 

promote the establishment of businesses in locations near existing 

housing, infrastructure, and transportation. 

Revitalization. Planning, zoning, development, and resource 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

WHAT ARE THE 
BENEFITS OF 

PLANNING? 

 
Smart Planning Ensures Local 
Decision-Making 

Smart Planning: 

Encourages civic involvement 

and ensures that community 
members have a voice in the 
future of their communities. 

Encourages the maintenance of 

rural character and strong 
community identities. 

Identifies a community’s 

priorities and guides decision-
making. 

 

Smart Planning Attracts Dollars 
and Spurs Action 

Smart Planning: 

Produces resilient communities 

which in turn attract economic 
development. 

Proactively markets a region to 

attract opportunities for citizens, 
businesses, and government. 

Identifies priority projects and 

attracts greater private and 
public investment. 

 

Smart Planning is a Practical Way 
to Protect and Enhance Resources 

Smart Planning: 

Facilitates good fiscal 

management. 

Reduces the impact of natural 

and man-made disasters. 

Promotes the protection and 

preservation of sensitive and 
working lands, property, and 
human life. 



 

 

management should facilitate the revitalization of established town centers and 

neighborhoods by promoting development that conserves land, protects historic 

resources, promotes pedestrian accessibility, and integrates different uses of property. 

Remediation and reuse of existing sites, structures, and infrastructure is preferred over 

new construction in undeveloped areas. 

Housing diversity. Planning, zoning, development, and resource management should 

encourage diversity in the types of available housing, support the rehabilitation of existing 

housing, and promote the location of housing near public transportation and employment 

centers. 

Community character. Planning, zoning, development, and resource management should 

promote activities and development that are consistent with the character and 

architectural style of the community and should respond to local values regarding the 

physical character of the community. 

Natural resources and agricultural protection. Planning, zoning, development, and 

resource management should emphasize protection, preservation, and restoration of 

environmentally sensitive land, natural resources, agricultural land, and cultural and 

historic landscapes, and should increase the availability of open spaces and recreational 

facilities. 

Sustainable design. Planning, zoning, development, and resource management should 

promote developments, buildings, and infrastructure that utilize sustainable design and 

construction standards and conserve natural resources by reducing waste and pollution 

through efficient use of land, energy, water, air, and materials. 

Transportation diversity. Planning, zoning, development, and resource management 

should promote expanded transportation options for residents of the community. 

Consideration should be given to transportation options that maximize mobility, reduce 

congestion, conserve fuel, and improve air quality. 

2) Articulates 13 elements that should be included in local comprehensive plans, including: 

Public Participation. Information relating to public participation during the creation of the 

comprehensive plan or land development regulations, including documentation of the 

public participation process, a compilation of objectives, policies, and goals identified in 

the public comment received, and identification of the groups or individuals comprising 

any work groups or committees that were created to assist the planning and zoning 

commission or other appropriate decision-making body of the municipality. 

Issues and Opportunities. Information relating to the primary characteristics of the 

municipality and a description of how each of those characteristics impacts future 
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development of the municipality. Such information may include 

historical information about the municipality, the municipality's 

geography, natural resources, natural hazards, population, 

demographics, types of employers and industry, labor force, 

political and community institutions, housing, transportation, 

educational resources, and cultural and recreational resources. The 

comprehensive plan or land development regulations may also 

identify characteristics and community aesthetics that are important 

to future development of the municipality. 

Land Use. Objectives, information, and programs that identify 

current land uses within the municipality and that guide the future 

development and redevelopment of property, consistent with the 

municipality's characteristics identified under the Issues and 

Opportunities Element. The comprehensive plan or land 

development regulations may include information on the amount, 

type, intensity, and density of existing land use, trends in the 

market price of land used for specific purposes, and plans for future 

land use throughout the municipality. The comprehensive plan or 

land development regulations may identify and include information 

on property that has the possibility for redevelopment, a map of 

existing and potential land use and land use conflicts, information 

and maps relating to the current and future provision of utilities 

within the municipality, information and maps that identify the 

current and future boundaries for areas reserved for soil 

conservation, water supply conservation, flood control, and surface 

water drainage and removal. Information provided under this 

paragraph may also include an analysis of the current and potential 

impacts on local watersheds and air quality. 

Housing. Objectives, policies, and programs to further the vitality 

and character of established residential neighborhoods and new 

residential neighborhoods and plans to ensure an adequate 

housing supply that meets both the existing and forecasted housing 

demand. The comprehensive plan or land development regulations 

may include an inventory and analysis of the local housing stock 

and may include specific information such as age, condition, type, 

market value, occupancy, and historical characteristics of all the 

housing within the municipality. The comprehensive plan or land 

development regulations may identify specific policies and 

programs that promote the development of new housing and 
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George TeKippe explains New 
Hartford’s stormwater drainage 

issues at the Smart Growth visit. 

Participants discuss rebuilding 
challenges during a Smart Growth 
visit in Coralville. 

Participants meet in Coralville to 
learn about a pedestrian-oriented, 
mixed-use project in development.  



 

 

maintenance or rehabilitation of existing housing and that provide a range of housing 

choices that meet the needs of the residents of the municipality. 

Public Infrastructure and Utilities. Objectives, policies, and programs to guide future 

development of sanitary sewer service, storm water management, water supply, solid 

waste disposal, wastewater treatment technologies, recycling facilities, and 

telecommunications facilities. The comprehensive plan or land development regulations 

may include estimates regarding future demand for such utility services. 

Transportation. Objectives, policies, and programs to guide the future development of a 

safe, convenient, efficient, and economical transportation system. Plans for such a 

transportation system may be coordinated with state and regional transportation plans 

and take into consideration the need for diverse modes of transportation, accessibility, 

improved air quality, and interconnectivity of the various modes of transportation. 

Economic Development. Objectives, policies, and programs to promote the stabilization, 

retention, or expansion of economic development and employment opportunities. The 

comprehensive plan or land development regulations may include an analysis of current 

industries and economic activity and identify economic growth goals for the municipality. 

The comprehensive plan or land development regulations may also identify locations for 

future brownfield or grayfield development. 

Agriculture and Natural Resources. Objectives, policies, and programs addressing 

preservation and protection of agricultural and natural resources. 

Community Facilities. Objectives, policies, and programs to assist future development of 

educational facilities, cemeteries, health care facilities, child care facilities, law 

enforcement and fire protection facilities, libraries, and other governmental facilities that 

are necessary or desirable to meet the projected needs of the municipality. 

Community Character. Objectives, policies, and programs to identify characteristics and 

qualities that make the municipality unique and that are important to the municipality's 

heritage and quality of life. 

Hazards. Objectives, policies, and programs that identify the natural and other hazards 

that have the greatest likelihood of impacting the municipality or that pose a risk of 

catastrophic damage as such hazards relate to land use and development decisions, as 

well as the steps necessary to mitigate risk after considering the local hazard mitigation 

plan approved by the Federal Emergency Management Agency. 

Intergovernmental Collaboration. Objectives, policies, and programs for joint planning and 

joint decision-making with other municipalities or governmental entities, including school 

districts and drainage districts, for siting and constructing public facilities and sharing 
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public services. The comprehensive plan or land development 

regulations may identify existing or potential conflicts between the 

municipality and other local governments related to future 

development of the municipality and may include recommendations 

for resolving such conflicts. The comprehensive plan or land 

development regulations may also identify opportunities to 

collaborate and partner with neighboring jurisdictions and other 

entities in the region for projects of mutual interest. 

Implementation. A compilation of programs and specific actions 

necessary to implement any provision of the comprehensive plan, 

including changes to any applicable land development regulations, 

official maps, or subdivision ordinances. 

3) Establishes the 33-member Iowa Smart Planning Task Force with the 

following responsibilities: 

Develop statewide goals consistent with the Iowa Smart Planning 

Principles and work with State agencies to integrate Principles into 

appropriate State programs. 

Recommend an effective and efficient State planning and 

coordination structure. 

Recommend assistance necessary to support and incentivize local 

planning. 

Recommend a framework for regional planning and collaboration. 

The Iowa Smart Planning bill language was incorporated into the Rebuild 

Iowa Infrastructure Fund (RIIF) bill (SF2389), passed by both chambers of 

the General Assembly on March 29, 2010, and was signed by Governor 

Culver on April 26, 2010. The Department of Management will coordinate 

task force activities, with assistance from the RIO and the Iowa Association 

of Regional Councils. A report outlining the task force’s recommendations 

is due to the Governor and General Assembly by Nov. 15, 2010.  

 

PROGRAMS & POLICIES 

Iowa Smart Planning - Senate File 2389, Division VII, constitutes the Iowa 

Smart Planning bill.  The bill contains three primary components: 

Establishes Iowa Smart Planning Principles that shall be considered 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Hands-on participation during a 
COSC “Rebuilding a Sustainable 
Iowa” workshop. 

Presentation by the COSC as part 
of its “Rebuilding a Sustainable 
Iowa” workshops. 

On-site workshop hosted by the 
COSC as part of its “Rebuilding a 
Sustainable Iowa” workshops. 



 

 

and may be applied during deliberation of all appropriate planning, zoning, development, and 

resource management decisions at the local and state level. 

Articulates 13 elements that should be included in local comprehensive plans. 

Establishes the Iowa Smart Planning Task Force. 

The passage of this bill is a major step forward for the State of Iowa.  Previously, Iowa was one of 

only a handful of states with planning enabling legislation, which has been sought by various 

groups in Iowa since the 1920s. 

Local Comprehensive Planning Grant Program - The RIO and Iowa Department of Economic 

Development (IDED) have identified $1 million to support the development of local and regional 

comprehensive plans. This program would be funded through supplemental disaster Community 

Development Block Grant (CDBG) funds through the United States Department of Housing and 

Urban Development (HUD). Due to restrictions from the source of these funds, the 85 counties 

declared disaster areas by the President during the 2008 storms, as well as the cities within those 

counties, are eligible to apply for funds through this program. It is anticipated that eligible cities 

and counties will be able to apply for up to $50,000 to support comprehensive plan updates or 

development. Applicants will need to provide up to 50 percent local match. The RIO and IDED are 

awaiting approval from HUD to utilize supplemental disaster CDBG funds for this purpose. 

Pending approval, it is anticipated that this program will be rolled out by mid-summer. 

Smart Growth Partnership - The RIO is committed to integrating sustainable development 

concepts into Iowa’s rebuilding activities. One way in which the RIO is accomplishing this is 

through a partnership with the United States Environmental Protection Agency’s (EPA) Smart 

Growth Program, in collaboration with the United States Federal Emergency Management 

Agency (FEMA) and IDED. The United States Department of Agriculture (USDA) – Rural 

Development has also joined the partnership for the Waverly project. 

The Smart Growth Partnership is intended to build upon the community recovery plans and 

strategies developed with the RIO and FEMA ESF #14 - Long-Term Community Recovery during 

the fall of 2008. The goal of the assistance is to integrate smart growth principles into recovery 

activities in order to facilitate recovery that benefits the communities’ economy, environment, and 

public health. FEMA and EPA are providing funds to support this assistance.   

Disaster Prevention Grant Program - Legislators also created the $30 million Disaster 

Prevention Grant Program in SF2389 for which only cities and counties that follow the Smart 

Planning Principles and comprehensive planning guidance outlined in the Iowa Smart Planning 

bill are eligible to apply. This program is part of the I-JOBS bonding program, and provides grants 

to assist in the development and completion of local public buildings in a manner that mitigates 

damages from future disasters, including flooding. The Iowa Finance Authority (IFA) is the 

administrator of this program.   
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Rebuilding a Sustainable Iowa - Thanks to a $1 million contract with 

IDED utilizing disaster supplemental CDBG funds, the Center on 

Sustainable Communities (COSC) has developed and coordinated a green 

building training program, called ―Rebuilding a Sustainable Iowa.‖ The 

workshops build capacity for Iowa to rebuild in a more energy-efficient 

manner and lay the foundation for ongoing training approaches to 

strengthen Iowa’s ability to design and construct healthier, more durable, 

more energy efficient, and easier to maintain infrastructure, homes and 

commercial buildings. 

COSC is partnering with other organizations to hold these workshops from 

fall 2009 through summer 2010. Training topics range from general 

introductions to green building to detailed trainings on heating, ventilation, 

and air conditioning systems; materials selection; roofing; assessing and 

prioritizing rehabilitation for existing homes; historic preservation; windows, 

doors, and insulation; and stormwater management. Trainings are targeted 

to commercial property owners and contractors as well as homeowners. 

The workshops include classroom education, on-site demonstration and 

follow-up evaluations. To date, COSC has visited over 20 Iowa cities 

including Cedar Rapids, Cedar Falls, Dubuque, and Sioux City hosting 127 

workshops for more than 2,100 Iowans. More information about the 

trainings, as well as the training schedule, can be found at www.icosc.com. 

Climate Change Adaptation Partnership - The RIO and the United 

States Environmental Protection Agency, along with numerous other 

agencies and organizations, are collaborating to investigate barriers and 

incentives for considering regional effects of climate change in hazard 

mitigation and other community planning processes. A report will be 

submitted to the White House Council on Environmental Quality.   

 

LONG-TERM OBJECTIVE 

1) Design and enact a system and structure to support and 

encourage sustainable comprehensive and integrated local, 

regional and statewide planning. 

 Progress to date: 

Iowa Smart Planning Task Force - The Iowa Smart Planning Task 

Force convened for the first time on June 23, 2010. A report outlining 

the Task Force’s recommendations is due to the Governor and 

General Assembly by Nov. 15, 2010. The Iowa Department of 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

REBUILDING BETTER 

THAN BEFORE 

 
Cyndi Ecker calls the 2008 flood 
that wiped out 90 percent of her 
floral shop inventory and ruined 
much of the contents of her building 
a critical learning experience. 
 
―We realized we needed to 
reevaluate how we were working 
and doing business,‖ said Ecker, 
who with her family owns Ecker’s 
Flowers and Greenhouses, 410 
Fifth St., N.W. in Waverly. 
 
Ecker decided to reopen in the 
same location, however, she’s 
rebuilding with the thought that 
another flood may occur. This 
thinking has resulted in: 

A flower cooler that can be 

jacked up to the ceiling should 
flood water ever enter the 
building again 

Organizing a plan with a 

professional to remove the 
main mechanical mechanisms 
of the boiler before a flood hits 

Installing carpet tile that can be 

popped up and moved in a 
timely fashion 

Moving the electrical panels 

and phone system out of the 
basement and moving them to 
higher levels of the building 

And, painting the basement 

floors rather than installing 
some type of floor covering 
that would be damaged by 
flood water.  

 
Ecker has also developed an 
essential ―escape plan‖ to quickly 
move her inventory and plants. That 
means Ecker only stores inventory 
and supplies in the basement that 
can be carried out by employees in 
90 minutes. The remainder is stored 
in the upper levels of the building. 

http://www.icosc.com/


 

 

Management is coordinating the Task Force’s work, with assistance from the RIO and the 

Iowa Association of Regional Councils. More information can be found on the RIO’s web site. 

Smart Planning Checklist - In May 2009, a checklist was provided to all state agencies to use 

as a tool for ensuring that the Iowa Smart Planning Principles are considered in all 

appropriate investment decision-making and programmatic development processes. 

Sustainable Planning Conference - The RIO collaborated with 1000 Friends of Iowa, the Iowa 

Department of Public Health, Iowans Fit for Life, and other organizations to host a 

sustainable planning conference in Des Moines on June 29, 2010. The conference agenda 

included a discussion of numerous planning topics, including flood risk management, healthy 

food systems, and walkability. A bus tour took attendees through areas that have either 

implemented sustainable design concepts or are in the beginning phases of integrating 

sustainable concepts into redevelopment plans. A walking audit of 6th Avenue in Des Moines 

taught attendees how to analyze an area for pedestrian- and bike-friendliness.   

Smart Growth Partnership Update - Six communities were selected through a competitive 

application process among the ten communities that were assisted by the RIO and FEMA 

ESF#14 last fall. A summary of the smart growth assistance provided to each is included 

below. For more details and to review reports developed through this program, visit the RIO’s 

Web site. 

New Hartford - A workshop on green infrastructure solutions for stormwater 

management was held on July 16-17, 2009. Numerous partners came together to learn 

about the local flooding issues caused by heavy rain events. Flooding from rivers was 

not addressed in this workshop. Green alternatives for stormwater management, 

including complimentary approaches to typical grey systems (storm sewers, etc.), were 

introduced at public forums. An idea for implementing a rain garden pilot project at the 

local school was developed to use as an educational tool to inform citizens of the usage 

and benefits of green infrastructure. This pilot project is pending action by the local 

school board and city council. A Green Infrastructure Playbook was also developed for 

New Hartford, which includes sources for technical and financial assistance, as well as 

example design concepts, educational signage, and renderings of potential rain garden 

and bioswale projects. 

Cedar Rapids - A site visit was held on Sept. 9-10, 2009. The scope of the visit and 

assistance includes touring impacted neighborhoods and potential infill sites to 

understand neighborhood character and typical development trends, meeting with 

various stakeholder groups to learn about the various planning initiatives underway, and 

obtaining input on potential improvements to development codes and regulations. 

Consultants hired by the EPA will complete an audit and provide recommendations for 

incorporating smart growth principles in the City’s development policies and regulations, 
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including its comprehensive plan, metro design standards, zoning 

ordinance, stormwater management regulations, and subdivision 

standards; work with City staff to develop infill strategies, 

particularly in flood-impacted neighborhoods; and develop options 

and strategies to implement green infrastructure in existing codes 

and ordinances. The final report is expected in 2010. 

Cedar Falls - A site visit and public workshops were held Sept. 30 

and Oct. 1, 2009. The scope of the visit and assistance includes 

conducting a forum for elected representatives and Planning and 

Zoning Commission members to discuss in general terms what 

smart growth development looks like and the benefits of 

incorporating smart growth concepts in Cedar Falls’ development 

codes. A workshop was also held to obtain input from the public to 

create a vision for redeveloping Center Street and develop options 

that incorporate smart growth concepts to foster revitalization of 

the North Cedar neighborhood, which was particularly hard hit by 

floods in 2008. Two memos were produced; the first memo 

reviewed Cedar Falls’ 2002-2022 Comprehensive plan, including 

considerations for how the plan could better align with each of the 

10 Smart Growth Principles, as well as recommendations for 

improving Cedar Falls’ subdivision ordinance, supplemental 

specifications to the Statewide Urban Designs and Specifications, 

zoning ordinance, and floodplain ordinance. The second memo 

provides background on the North Cedar Falls public workshop 

and outcomes, and outlines possible prioritization of necessary 

activities to implement recommendations from the Policy Review 

Findings Memo and the North Cedar workshop. Renderings and 

maps were also produced, including existing and proposed land 

use maps, Center Street concept plan, and potential Center Street 

cross section designs. 

Coralville - A site visit and associated public workshops were held 

Nov. 4-5, 2009. The scope of the visit and assistance includes an 

evaluation of redevelopment options for Old Town and the 

surrounding area, which was flooded during the summer of 2008. 

Coralville is planning new structural improvements, including 

incorporation of green space, to enhance flood protection in the 

area, and would like to see redevelopment that incorporates a mix 

of uses. Consultants hired by the EPA will analyze the City’s 

planned unit development guidelines and recommend options for 
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CEDAR FALLS SMART 

GROWTH 

 
Cedar Falls adopted a revised 
floodplain ordinance in December 
2009. The main features include: 

―500-year‖ flood elevation 

requirements (new buildings or 
substantial improvements must 
be located one foot above the 
500-year flood level) 

prohibition of new subdivisions in 

any portion of the floodplain 

limitation of fill in the floodplain 

and prohibition the use of FEMA-

approved Letters of Map Revision 
(LOMRs) to ―remove‖ a property 
from the floodplain. 

A floodplain ordinance oversight 
committee has been formed to 
examine the practical effectiveness 
of the new ordinance and 
recommend changes, if deemed 
necessary. 

The committee will also draft 
changes to the City’s subdivision 
ordinance, including declaring 
floodplain and environmentally 
sensitive areas off-limits to future 
development, and prohibiting the 
use of LOMRs to align with the new 
floodplain ordinance. City Council 
action is expected by the end of 
April 2010. 

City staff and elected leaders have 
held initial discussions about 
updating the City’s comprehensive 
plan and zoning ordinance. The 
comprehensive plan and zoning 
ordinance update is anticipated to 
take approximately two years to 
complete. 

The City completed its Hazard 
Mitigation Plan in October 2009. 



 

 

including smart growth concepts within that framework, and review the City’s subdivision 

ordinance and streetscape standards, incorporating green infrastructure concepts to 

manage stormwater and improve water quality. A final report is expected in 2010. 

Iowa City - A site visit and public workshops were held Nov. 11-13, 2009. The scope of 

the visit and assistance includes conducting a market analysis to assess the demand for 

housing and mixed-use development, including the densities and mix of uses needed to 

support future transit improvements in the Riverfront Crossings District south of 

Downtown. A workshop was conducted with elected officials, the public and other 

stakeholders to set a vision and objectives for the District and create preliminary 

redevelopment concepts. Participants also made recommendations for incorporating 

smart growth concepts in the City’s zoning and subdivision ordinances, design 

guidelines, green infrastructure for stormwater management, and parking and mass 

transit programs. A final report is expected in 2010. 

Waverly - This project got underway in early 2010 and is benefited by the USDA - Rural 

Development’s participation. A site visit and public workshops were held May 26-27, 

2010. The scope of work focuses on methods to integrate Smart Growth Principles into 

the City’s upcoming comprehensive plan update scheduled for 2010-2011, 

recommendations for green infrastructure solutions to stormwater management, and 

ideas for infill and affordable housing development. The May workshops were a fallow-

up to a City Council workshop held on March 16, 2010, intended to introduce Smart 

Growth concepts and explain the proposed scope of work through this partnership. 

Disaster Prevention Program Update - The Iowa Finance Authority made application 

materials available in June and is sponsoring regional workshops throughout June and July 

2010. It is anticipated that grant awards will be made in September 2010. 

Strategy Going Forward: The RIO will continue to work with the Iowa Smart Planning Task 

Force to ensure that a report is filed with the Governor and General Assembly by Nov. 15, 

2010, and will continue to be an advocate for additional resources and partnerships to 

facilitate and encourage Smart Planning throughout Iowa.  
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Goal  7 :  Sta tewide Mi t igat ion Planning  

Blend traditional mitigation planning with recovery efforts to take advantage 

of increased focus and mitigate while rebuilding.  

  

BACKGROUND 

Recent studies have shown that the costs to taxpayers for responding and 

recovering from natural disasters across the nation continue to rise. 

Therefore, taking measures to reduce the likelihood of future loss is critical 

to Iowa’s long-term recovery efforts. The RIO is committed to ensuring that 

Iowa recovers from the 2008 disasters and rebuilds safer, stronger and 

smarter than before. This means that local, state and federal policy, 

programs, and actions should encourage long-term recovery to be done in 

a way that minimizes future loss from disasters. 

 

PROGRAMS & POLICIES 

Hazard Mitigation Grant Program (HMGP) - The Hazard Mitigation Grant 

Program provides grants to States and local governments to implement 

long-term hazard mitigation measures after a major disaster declaration. 

The purpose of the HMGP is to reduce the loss of life and property due to 

natural disasters and to enable mitigation measures to be implemented 

during the immediate recovery from a disaster. 

HMGP funds may be used to fund projects that will reduce or eliminate the 

losses from future disasters. Projects must provide a long-term solution to a 

problem, for example, elevation of a home to reduce the risk of flood 

damages as opposed to buying sandbags and pumps to fight the flood. A 

project's potential savings must be more than the cost of implementing the 

project. Funds may be used to protect either public or private property or to 

purchase property that has been subjected to, or is in danger of, repetitive 

damage. Examples of projects include, but are not limited to: 

Acquisition of real property for willing sellers and demolition or 

relocation of buildings to convert the property to open space use  

Retrofitting structures and facilities to minimize damages from high 

winds, earthquake, flood, wildfire, or other natural hazards 

Elevation of flood prone structures  

Weather Safe Rooms - Weather Safe Rooms are multi-purpose rooms in 

buildings such as schools and other facilities that are designed to protect 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

BENEFITS TO 

MITIGATION PLANNING 

 
There are many long-term 
benefits of mitigation planning, in 
addition to eligibility for Hazard 
Mitigation project funding, 
including: 
 

An increased understanding 

of hazards faced by 
communities; 

More sustainable and 

disaster-resistant 
communities; 

Financial savings through 

partnerships that support 
planning and mitigation 
efforts; 

Focused use of limited 

resources on hazards that 
have the biggest impact on a 
community 

Reduced long-term impacts 

and damages to human 
health and structures and 
reduced repair costs. 



 

 

people from events such as tornadoes. The HMGP program that provides funding for the 

construction of safe rooms in Iowa is managed by Iowa Homeland Security and Emergency 

Management Division (HSEMD). Projects are funded based on other federal dollars appropriated 

for disaster recovery. FEMA funds 75 percent of eligible, approved mitigation projects submitted 

by the State. Following the 2008 disasters, Iowa's mitigation program is eligible to receive more 

than $316 million due to the magnitude of the damage. The State sets the priority for which 

mitigation projects will receive grants. 

House File 705 passed during the 2009 legislative session tasked the State Building Code 

Commissioner, in conjunction with the Iowa Department of Defense, the DNR and the RIO with 

reviewing and assessing best practices in the design, construction and maintenance of buildings, 

safe rooms and storm shelters to reduce the risk of personal injury from tornadoes and other 

severe weather. The review and assessment is part of the rulemaking process to set standards 

for safe rooms and storm shelters. This bill is not to be interpreted to require the inclusion of a 

safe room or storm shelter in a building construction, but to identify standards for safety purposes 

when they are included. 

Safe rooms currently being constructed in Iowa are built to specific standards set by FEMA 

guidance which requires the rooms provide shelter for larger groups of people in extreme-wind 

events. The criterion specifies the materials, design and construction of a shelter that makes it 

able to withstand winds up to 250 miles per hour. The community of Parkersburg, for example, 

included a safe room into the design and reconstruction of their high school that was severely 

damaged by an EF-5 tornado during 2008. 

Hazard Mitigation Plans - Mitigation plans form the foundation for a community's long-term 

strategy to reduce disaster losses and break the cycle of disaster damage, reconstruction and 

repeated damage. The Disaster Mitigation Act of 2000 requires State, Tribal and local 

governments develop a FEMA-approved hazard mitigation plan as a condition for receiving 

certain types of non-emergency disaster assistance such as Hazard Mitigation grants.   

This program is administered in Iowa by HSEMD. Government entities are required to document 

planning processes and identify hazards, potential losses, and mitigation goals and measures. 

They must demonstrate proposed mitigation actions based on sound planning processes 

accounting for vulnerability to specific hazards and capabilities of individual communities. Local 

plans, which can be city, county, or optional multijurisdictional, must be updated every five years; 

the State plan must be updated every three years.   

National Flood Insurance Program (NFIP) - The NFIP is a Federal program enabling property 

owners in participating communities to purchase insurance protection against flood loss. NFIP 

coverage is available to all owners of insurable property (a building and/or its contents). Renters 

may also insure their personal property against flood loss. This program is intended to be an 

insurance alternative to disaster assistance to meet the escalating costs of repairing damage to 

buildings and their contents caused by flooding. 
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Participation in the NFIP is based on an agreement between local 

communities and the Federal Government which states that if a community 

will adopt and enforce a floodplain management ordinance to reduce future 

flood risks to new construction in Special Flood Hazard Areas (SFHA), the 

Federal Government will make flood insurance available within the 

community as a financial protection against flood loss. A SFHA is a high-

risk area defined as any land that would be inundated by a flood having a 

one percent chance of occurring in any given year (also referred to as the 

100-year flood). Development can take place within the high-risk area 

provided that development complies with local floodplain management 

ordinances, which must meet the minimum Federal requirements.    

In Iowa, this program is managed by the Department of Natural Resources 

(DNR) in conjunction with floodplain management programs. DNR works to 

increase the number of communities participating in the NFIP. 

Community Rating System - The CRS is a voluntary program for NFIP-

participating communities. The goals of the program are to reduce flood 

damages to insurable property, strengthen and support the insurance 

aspects of the NFIP, and encourage a comprehensive approach to 

floodplain management. This program is administered in Iowa by the DNR. 

The CRS has been developed to provide incentives in the form of premium 

discounts for communities to go beyond the minimum floodplain 

management requirements to develop extra measures to provide protection 

from flooding. All communities start with a Class 10 rating which provides 

no discount. There are 10 classes in the system with a Class 1 requiring 

the most credit points to achieve and provides the greatest discount. 

For a community to be eligible, the community must be in full compliance 

with the NFIP and meet additional public information and floodplain 

management activities.  

 

SHORT-TERM OBJECTIVE 

1) Make future disaster mitigation a priority in rebuilding efforts, 

including increasing the number of weather safe rooms.  

Progress to Date: Iowa has made mitigation a top priority in the public 

infrastructure repair process in order to ensure that it rebuilds safer, 

stronger and smarter and protects infrastructure from future disaster 

damage.  

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Lt. Gen. Dardis speaks at the 
groundbreaking for the Waverly-
Shell Rock school safe room. 

Waverly-Shell Rock students break 
ground for their new safe room. 

John Benson with HSEMD talks 
about the importance of safe 
rooms. 



 

 

As of July 2010, 23 percent of the state’s Public Assistance projects included mitigation 

measures. When compared with an average of nine percent in other impacted states, it is 

clear Iowa is going above and beyond to ensure mitigation measures are included. Mitigation 

measures are approved when the benefit cost analysis indicates that current investments will 

minimize losses in future flood events. 

Value Stream Mapping (VSM) Process - Improvements to State and local policies to mitigate 

future flooding were identified in a Value Stream Mapping process. Value Stream Mapping 

(VSM) is a method that assists a team in seeing and understanding the flow of both 

documents and information. By identifying each step in each process, the team can see 

where there are weaknesses and opportunities for increased efficiencies. Working under the 

auspices of Iowa’s Water Resources Coordinating Council (WRCC), a 16-member team 

convened Nov. 30 through Dec. 4, 2009, to apply the VSM process to flood management in 

Iowa and identify gaps in data, policy and authority in an effort to reduce the adverse impacts 

of flooding in the State. Serious flooding has occurred in Iowa eight out of the past 15 years 

which has resulted in eight Presidential Disaster Declarations. The team recognized that: 

different results from flooding cannot be expected if the state continues to do the same 

things in regards to water resource management;  

flood events are predictable natural occurrences and their impact can be greatly 

reduced;  

there is a growing recognition that a comprehensive, multi-jurisdictional approach is 

needed to reduce flood impacts; and that 

Iowans need to make better and more informed decisions to minimize damages from 

flooding. 

During the course of the week, the team mapped out 23 processes representing nearly 50 

flood management programs and activities carried out by local, state and federal 

governments, such as floodplain mapping, floodplain permitting, easement programs, and 

local planning and zoning practices. Through this exercise, the team developed a series of 

recommendations with action steps that were presented to the WRCC for consideration by 

the Iowa Legislature in its deliberations on further improvements to flood management. 

Recommendations included: 

Implementation of WRCC recommendations for strengthening floodplain regulations. 

Support and emphasize need to adopt proposed Iowa Smart Planning Principles to 

facilitate desired change. 

Develop a model communication plan for communicating risk to citizens. 
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Improve and streamline communication between state and local 

government on enforcement and compliance issues. 

Increase number of communities actively enforcing and 

implementing the National Flood Insurance Program (NFIP) 

ordinances. 

Standardize floodplain data and store in central location. 

The team drafted 19 recommendations and 31 action steps leading to 

improved data sharing and communications, improved planning efforts, 

and tightened enforcement and compliance of floodplain management 

regulations. Each action step was then assigned a team lead for 

implementation and a target completion date. The VSM event 

concluded with a presentation of recommendations to the WRCC for 

consideration by the 2010 Iowa Legislature in its deliberations on 

further improvements to flood management. The team continues to 

track and report progress on the implementation of action steps 

regularly to the WRCC. 

Measures: HSEMD reports as of the end of June 2010: 

Weather Safe Rooms: 

Waverly-Shell Rock, Mount Ayr and Nevada school districts will 

receive grants to incorporate safe rooms into reconstruction 

projects.  

The community of Huxley will receive funding for a safe room to 

be included in the construction of a new community center.  

The community of Hudson will receive funding for a safe room to 

be incorporate in the construction of a new multi-purpose building.   
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HAZARD MITIGATION 
GRANT PROGRAM 

FUNDED PROJECTS 
 

 
The following mitigation projects 
in Iowa are being funded through 
the Hazard Mitigation Grant 
Program: 
 

Construction of tornado safe 

rooms (Multi-functional 
community or school safe 
room projects are highly 
encouraged)  

 

Acquisition, structural 

relocation or elevation of 
buildings located in a special 
flood hazard area 

 

Structural and non-structural 

retrofitting of existing public 
buildings, facilities, or utilities 
to protect against wind, ice, or 
flood hazards 

  

Minor structural hazard 

control or protection projects 
such as stormwater 
management (e.g., culverts, 
floodgates, retention basins) 

  

Localized flood control 

projects, such as floodwall 
systems, that are designed 
specifically to protect critical 
facilities and do not constitute 
a section of a larger flood 
control system 

Hazard Mitigation Grant Program Summary: 33 percent of submitted 
applications awarded 

Project Type Projects Submitted 
to FEMA 

Projects Awarded 

Property Acquisition 42 $ 97 M 39 $94 M 

Infrastructure 41 $212 M 2 $  1.5 M 

Weather Safe Rooms 27 $ 23 M 5 $5.4 M 

Mitigation Planning 49 $  2 M 38 $1.7 M 

Total 160 $334 M 84 $103 M 



 

 

Hazard Mitigation Plans - Plans may cover a single community or county, or the plan may 

cover multiple communities within a single county.    

307 Iowa communities and counties have FEMA-approved hazard mitigation plans. The 

number of jurisdictions with approved plans are reduced as plans expire.   

644 Iowa communities and counties have new or updated planning initiatives in 

progress.  

The State of Iowa and thirty seven local/multi-jurisdictional hazard mitigation planning 

projects, with an estimated project cost of over $1.7 million have been approved by 

FEMA since January 2009.  

Community Development Block Grant - To date, more than $57 million in CDBG funds has 

been awarded to mitigation-related infrastructure projects. In addition to infrastructure 

funding, $230 million has been set aside for housing acquisitions.  

Strategy Going Forward: The RIO and other state agencies will continue to promote the 

importance of safe rooms. Currently, with funds available under HMGP, it is very cost-

effective for these to be built in new construction and renovation projects. The state is also 

working on a plan going forward to continue promoting the benefits of including safe rooms in 

public construction, particularly schools. 

  

LONG-TERM OBJECTIVES 

1) Increase individual disaster preparedness and mitigation efforts, including the 

purchase of flood insurance, through public education efforts 

Progress to Date: Community seminars to help people better understand the 2008 Iowa 

floods and how Iowans can better plan and prepare for future flooding took place in the 

communities listed below.  These events titled ―Anatomy of Iowa Floods: Preparing for the 

Future‖ were offered free to the public. 

These seminars were hosted by the University of Iowa’s Center for Global & Regional 

Environmental Research, the RIO, University of Northern Iowa’s Center for Energy and 

Environmental Education, DNR, Iowa Department of Agriculture and Land Stewardship, Iowa 

State University Extension, Iowa League of Cities and the Iowa State Association of 

Counties. Seminars were held in the following locations: 

Burlington, City Council Chambers, June 16 

Cedar Rapids, Kirkwood Community College Training and Outreach Services Building, 

June 21 

Waverly, Waverly-Shell Rock High School Auditorium, June 30 
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Mason City, North Iowa Community College Muse Norris 

Conference Center, July 24 

Ames, City Council Chambers, July 19 

Presentations include topics covering trends in Iowa precipitation, 

trends in Iowa run-off, the work of the Iowa Flood Center, floodplain 

management strategies, water quality issues, rural-urban watershed 

coalition building, Cedar Falls’ Floodplain Initiative and a discussion of 

state public policy issues. Each seminar closed with a question and 

answer session. 

In addition, collaborative training efforts are being organized by 

members of the Iowa Silver Jackets Flood Risk Management Team 

comprised of state and federal agency representatives. Team 

members have initiated discussions with community planning and 

design officials at Iowa State University to create a consistent training 

platform for planning efforts in the areas of land use, mitigation, 

watersheds, and floodplain management.   

At the local level, Story County just revised their floodplain 

management ordinance by requiring all new and substantially 

improved development must be protected to 18 inches above the 1 

percent (100-year) elevations instead of 1 foot required by state 

regulations. The flood impacted communities of Palo and Cedar Falls 

have adopted local ordinances that are designed to protect public 

safety and property from future flooding. These ordinances limit 

construction of new buildings to locally-determined acceptable 

elevations based on the evaluation of past flooding events.   

Iowa City is also considering revisions to local ordinances. Officials 

from the Building Inspection, Urban Planning and Public Works 

Departments proposed changes after the damage Iowa City 

experienced from the 1993 and 2008 floods. The proposal would 

change building elevation and flood-proofing standards from a 1 

percent (100-year) flood to a .5 percent (500-year) flood. The proposal 

aims to reduce future risk of flooding, protect real-estate investments 

and increase access and safety for emergency responders.  

Measures: 

National Flood Insurance Program - Currently, there are 527 

communities participating in the NFIP. More than 100 eligible 

communities in Iowa do not participate in the NFIP. Participation in the 
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VALUE STREAM 
MAPPING AGENCY 

REPRESENTATIVES 
 

 
Agency representative who 

participated in the VSM include: 

Department of Natural 

Resources: Kelley Myers, Bill 

Ehm, Chuck Corell, Lori 

McDaniel, Jason Conn 

Natural Resources 

Conservation Service 

(NRCS): Marty Adkins, Al 

Ehley 

U.S. Army Corps of 

Engineers: Steve Rumple 

U.S. Geological Survey: 

Laura Hubbard 

Rebuild Iowa Office: Annette 

Mansheim 

Pottawattamie County: Kay 

Mocha 

City of Cedar Falls: Marty 

Ryan  

Iowa Flood Center, U of I: 

Nathan Young 

Iowa Veterans Home: Ann 

Hogle  

Iowa Department of 

Agriculture and Land 

Stewardship: Wayne 

Peterson 



 

 

program allows citizens to tap into the federal insurance program and significantly reduce 

their risk of financial loss resulting from the effects of a flood.   

In Iowa, about 53,000 homes, businesses and other structures are located in high risk 

floodplains (those that have a 1 percent chance of flooding in any year). Iowa currently has 

approximately 17,118 flood insurance policies (up 53 percent from the number prior to the 

2008 floods), however the number is still one of the lowest in the nation. According to the 

DNR, 9,097 policies (slightly more than half) cover structures in the high risk areas. 

The Iowa Insurance Division (IID), the DNR, HSEMD and the RIO continue to work together 

on public education and awareness campaigns regarding disaster preparedness and 

mitigation efforts across Iowa.  

Most recently in March 2010, the state agencies kicked off a month-long public information 

campaign designating March as Flood Awareness Month. Special presentations were 

organized in various communities about the benefits of flood insurance and preparing for 

future disasters. The group also shared flood-related information and safety tips with the 

media and the public through a statewide educational campaign. Interviews were done with 

more than 40 media outlets (radio, TV and newspaper) across the state. The campaign 

proved to be very effective and built on the success of the previous year’s campaign (Flood 

Awareness Month was first declared in Iowa by Governor Culver in 2009). Plans are already 

in the works to continue the educational effort every March into the future. 

In addition to the March campaign, the IID is leading a multi-year outreach effort to maintain a 

steady level of awareness for flood mitigation efforts at the state, community and individual 

levels. The effort will focus on three key areas: organize statewide media outreach through 

radio and TV advertisements, planning door-to-door outreach notifying households that they 

are in a floodplain and hosting community panels that discuss mitigation efforts and flood 

insurance. The statewide, multi-year campaign is expected to begin in 2010 and be funded 

with CDBG funds through 2013. 

Community Rating System - Two communities in Iowa are participating in the Community 

Rating System to achieve premium discounts on flood insurance. The City of Davenport has 

a Class 8 rating providing a 10 percent discount and the City of Des Moines has a Class 7 

rating which provides a 15 percent discount. Several other communities in Iowa are actively 

pursuing entry into the CRS program including Cedar Rapids, Cedar Falls, Coralville and 

Iowa City. 

Strategy Going Forward: In November 2009, the IID submitted recommendations (under SF 

759) to the 2010 Iowa Legislature to incentivize the purchase of flood insurance in 

Iowa. Some of the recommendations for consideration included:  

Offer consumers a tax credit for new flood insurance policies.  
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Support the marketing efforts of sellers of flood insurance.  

Expand FEMA’s pilot program to all counties through the state. 

Require changes to the real estate disclosure form. 

Require a check-off form with the application for insurance 

whenever homeowners or renters coverage is sold or renewed 

acknowledging that the insurance agent selling the coverage has 

discussed the need for flood insurance with the client. 

None of these recommendations were adopted during the 2010 

legislative session. The RIO will continue to work with the IID and 

policymakers to address these issues in the future.   

2)    Support and assist local emergency management agencies in 

expanding their capacity and resources 

Progress to Date:  

The RIO met with the Iowa Emergency Management Association 

Executive Board on April 9, 2010, to discuss the challenges and 

positive changes that can strengthen the local emergency 

management system in Iowa. They agreed that the recommendations 

that came from the 2006 study of local emergency management are 

still relevant.   

The following policy recommendations resulted from an extensive, 

state wide effort to examine the challenges in the local emergency 

management system (excerpts from: Study of the Structure of 

Emergency Management, Local Emergency Management Systems: 

Report and Recommendations for a Stronger Iowa, submitted by the 

Advisory Committee for the Study of the Structure of Emergency 

Management, February 2006). 

1) Funding - Federal and state mandates on local emergency 

management have increased exponentially in the last several 

years. Response to a major disaster takes significant coordination 

of state and local efforts; therefore, local jurisdictions have borne 

the majority of the expense of emergency management 

programming in Iowa. Further, smaller counties face difficulty in 

funding emergency management at even a basic level; a state 

supplement would help to assure a baseline of compliance 

consistently across the state and assist local government to 

comply with unfunded mandates in Iowa Code and Administrative 
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SAFE ROOM PROJECTS 
 

 
HMGP-funded safe rooms have 

been approved for the following 

projects: 

Construction of a new 

Community Center in 

Huxley: $798,645 

Addition to the weight/

wrestling room at the high 

school in Mount Ayr School 

District: $635,290   

Addition to the wrestling 

room at high school in 

Nevada School District: 

$2,156,541 

New construction of the 

Elementary/Jr. High School 

in the Waverly-Shell Rock 

School District: $1,453,859 

Construction of multi-

purpose building in the City 

of Hudson: $359,985 



 

 

Rules. The purpose of a state appropriation is to expand, enhance, and strengthen local 

programs currently in place. State funding is not intended to supplant these efforts, 

rather to assist EMA’s in meeting state and federal mandates. 

 State funds would supplement local funds by ensuring each county received an 

equitable level of state monies to implement state and federal mandates. Because of the 

increased emphasis on statewide capacity for response by local jurisdictions and of 

regional collaboration, state funds are critical to allowing compliancy by each county, 

thereby preserving their eligibility for federal funds. An additional impact may be an 

increase in consistency of programs from county to county and a rise in the number of 

counties employing a full-time EMC. 

2) Authority - Again, although each county Emergency Management Commission is a 

legal municipality, the Commissions are the only municipalities who cannot sustain 

themselves with taxing authority. Therefore, the Commissions’ budgeting authority can 

be compromised by its sole dependence on other funding bodies. At the same time, 

adding taxing authority as one of five options that maintains local control. No change is 

recommended to the authority of the Commission to employ the EMC, establish the 

emergency management program, develop a budget, and determine the method by 

which the budget ―may‖ be funded. 

 The recommendations to add taxing authority is seen as the simplest way, once it is 

approved, to fund local emergency management at an appropriate level for the county. 

Many jurisdictions look to taxing authority as the answer to the constraints on their 

emergency management programs and capacity. Other jurisdictions are working well 

under their current funding structure. The Commissions’ authority for other current 

functions is effective and should be maintained. 

3) Natural Relationships - The General Assembly has in recent years pushed local 

governments toward consolidation and regionalization of services. However, because of 

the hands-on nature of emergency management, which requires that coordinators be 

very familiar with emergency personnel, available resources for response, and the 

specific assets and risks of each community, regionalized emergency management 

programs are not feasible. Moreover, artificial delineations of regions for the purpose of 

planning do not always make sense. Instead, counties must be able to plan together 

according to common threats, populations, and other factors. 

 This recommendation creates the expectation that local emergency management will 

continue to operate in a voluntary collaborative manner with other EMA and agencies, 

and it encourages additional efforts. The results will bring more efficiency to local 

emergency management while continuing to keep decision making at the local level and 

allowing the specialized and personal contacts necessary to ensure effective response 

to incidents of all types. 
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Strategy Going Forward: The RIO will continue to work with the Iowa 

Emergency Management Association, HSEMD and other emergency 

management partners to champion effective solutions.    

3)  Develop an Iowa All-Hazards Long-Term Recovery Plan for future 

major disasters and plans for training and exercising this plan 

regularly 

Progress to Date: The State of Iowa currently lacks a formal, 

permanent system designed to coordinate long-term recovery following 

a major disaster. In an effort to create such a system, the RIO planned 

and implemented a discussion-based tabletop exercise on June 24, 

2010. Nearly 50 people participated in the day-long event including 

representatives from non-government organizations, local 

governments, and state agencies.   

The purpose of the exercise was to design and establish a lasting 

framework for the State of Iowa for coordination of long-term disaster 

recovery efforts including: 

Identification of long-term recovery issues.   

Continuous, ongoing prioritization and goal-setting. 

Identification of gaps/ duplications/ timelines in programs and 

funding. 

Development of policies and procedures, prior to disbursement, 

that ensures timely, effective, and transparent use of funds in 

recovery.  

Implementation of a communication strategy to ensure 

accountability, transparency and effective real-time information 

sharing for state-wide recovery. 

Recommendation of state policy.  

Objectives included identifying protocols for activating and deactivating 

the state’s recovery framework and determining how, once developed, 

to keep it current and relevant for the next major disaster.  

Strategy Going Forward: Issues and concerns brought forth during 

the tabletop exercise on long-term recovery will be turned into 

concrete, measurable steps that result in improved recovery 

capabilities for the future and plans for each agency, organization and 
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LONG-TERM DISASTER 

RECOVERY EXERCISE 

 

In June, the RIO organized and 
held Iowa’s first long-term 
recovery exercise at the State 
Emergency Operations Center in 
Johnston. The exercise will 
eventually lead to the creation of a 
state long-term disaster recovery 
framework. Iowa is only second in 
the nation to Arkansas to hold 
such a recovery exercise and 
create a long-term disaster 
recovery plan. 
 
At the exercise, participants were 
told the state had been hit by 
another major flood and 67 
counties were declared federal 
disaster areas. Officials from 
various state government 
departments and agencies, local 
governments and non-profits 
discussed what issues must be 
addressed in order to design and 
establish a lasting framework Iowa 
can use to coordinate future long-
term disaster recovery efforts for 
any type of disaster, manmade or 
natural. 
  
A final State Long-Term Disaster 
Recovery Framework will be 
presented to the Governor’s Office 
and state legislators on Dec. 30, 
2010. 



 

 

the state. An After Action Report will be drafted that details what actions should be taken to 

address each issue or concern and who or what agency is responsible for taking the action. 

The draft report will be distributed to participants for comment July 30. Comment period ends 

Aug. 13, 2010. 

Based upon the final After Action Report, the first draft State of Iowa Disaster Recovery 

Framework will be prepared and distributed to participants for review. A second meeting of 

participants will take place on Sept. 23, 2010, to critique and refine the Framework. Following 

this meeting, the second draft document will be distributed for comment on October 29. The 

comment period ends November 19. The final State Disaster Recovery Framework will be 

distributed by the end of 2010. 
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Goal  8 :  F loodpla in  & Watershed 
Management  

The State will move state policy forward and lead the discussion with 

regional and local interests on floodplain and watershed management. 

(RIAC Recommendation #9) 

  

BACKGROUND 

Floodplain management and hazard mitigation issues were at the forefront 

of discussion after the 2008 flooding. The Floodplain Management and 

Hazard Mitigation Task Force assembled at the time to provide 

recommendations to the state on necessary courses of actions determined 

priority issues including the usage of floodplains for critical needs and 

associated risks for floodplain development; a lack of education and public 

information and awareness on floodplains; a lack of program flexibility and 

continuity; and, a greater need for hazard mitigation and floodplain 

management planning for the future. Iowa is utilizing a comprehensive 

approach to address these issue involving local, state and federal partners.  

 

PROGRAMS & POLICIES 

Water Resources Coordinating Council (WRCC) - The Water Resources 

Coordinating Council (WRCC) was established by legislation prior to the 

2008 floods to address water quality issues, but water quantity issues have 

become an additional responsibility for the group since the 2009 legislative 

session. Membership on the WRCC has been expanded to reflect the 

flooding focus, and includes fourteen agencies (see the sidebar). 

In 2009, the Iowa General Assembly required the WRCC to create policy 

and funding recommendations that promote ―a watershed management 

approach to reduce the adverse impact of future flooding on this state's 

residents, businesses, communities, and soil and water quality.‖ The 

WRCC approved 16 policy recommendations and 9 funding 

recommendations and submitted them to legislators and the Governor in 

November 2009. The RIO took a lead role in advocating for passage of 

these recommendations during the 2010 legislative session, and 

succeeded on several fronts as described below. 

A law passed in 2010 established a new Watershed Planning Advisory 

Council to provide stakeholder input to the WRCC. The advisory group is 

charged with outlining recommendations that involve improving water 

quality; creating economic incentives for and measurement of pollution 

control; facilitating implementation of stormwater control programs; 
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WRCC SUBCOMMITTEE 

MEMBERS 

 

Subcommittee members include: 
 

University of Iowa (UI) – IIHR- 

Hydroscience & Engineering, 
Iowa Flood Center: Larry 
Weber  

Iowa State University (ISU) – 

Leopold Center: Jerry DeWitt, 
alternate Jeri Neal  

University of Northern Iowa 

(UNI) – Center for Energy and 
Environmental Education: 
Kamyar Enshayan  

Iowa Homeland Security and 

Emergency Management 
(HSEMD): Tom Oswald, 
alternate Steve Zimmerman  

U.S. Army Corps of Engineers 

(USACE): Jerry Skalak  

Iowa Department of 

Transportation (IDOT): Scott 
Marler, alternate Dave Claman  

National Resources 

Conservation Service (NRCS): 
Rich Sims, alternate Marty 
Adkins  

Iowa Department of Natural 

Resources (IDNR): Bill Ehm, 
alternate Sharon Tahtinen  

Iowa Department of Agriculture 

and Land Stewardship 
(IDALS): Chuck Gipp  

Iowa Department of Economic 

Development (IDED): Jessica 
Montana 

Rebuild Iowa Office (RIO): Ken 

Tow, alternate Susan Judkins 

U.S. Geological Services 

(USGS): Rob Middlemis-
Brown, alternate Kaylene 
Carney 



 

 

providing greater flexibility for broader public involvement in watershed management planning; 

assigning responsibility for monitoring flood risk, flood mitigation, and coordination with federal 

agencies; and involving cities, counties, and other local and regional public and private entities in 

watershed improvement. 

Iowa Silver Jackets Flood Risk Management Team - The Flood Risk Management Team has 

been formed with the signing of the Charter in April 2010. The intent of the Silver Jackets 

program, according to their June 2010 newsletter, ―is to implement an alternate approach for 

states. Instead of having to work with each agency independently, states can come to the Silver 

Jackets to work with many agencies at once. This ensures improved communication and 

coordination, and easier leveraging of resources and relationship building. Funds provided 

through the Silver Jackets program facilitate an ongoing intergovernmental forum through which 

all participants can access the many available programs and cohesively apply them to a state’s 

hazard priorities. Silver Jackets teams bring agencies together to strategically manage a state’s 

flood risk throughout the flood risk management life-cycle.‖ 

In Iowa, mitigation, preparation/training, collaboration and coordination are within the scope of the 

team’s mission. Meetings of the group’s representatives are informal and open to all who share 

an interest in flood risk management.  

Iowa Floodplain & Stormwater Management Association - A provision adopted into the 

Standing Appropriations bill, HF 2531, would ensure that Iowa institutes a state chapter of the 

Association of State Floodplain Managers (ASFPM), becoming one of the few remaining states in 

the nation to do so. This was one of the recommendations of the Water Resources Coordinating 

Council, and will help to achieve a goal of spreading knowledge of floodplain and watershed 

planning and management throughout the state.  

Julie Tallman, development regulation specialist for Iowa City, and Jerry Skalak, project manager 

with the U.S. Army Corp of Engineers, Rock Island, both certified floodplain managers, have been 

spearheading efforts to form an Iowa association of floodplain managers. According to the 

procedures established by the national office of the ASFPM in Madison, Wis., the Iowa group will 

first form a state association, and then become a state chapter of ASFPM after meeting specific 

association goals. 

 

SHORT-TERM OBJECTIVE 

1) Repair and replace damaged and destroyed flood management infrastructure 

 Progress to date: 

Louisa County - Nearly all repairs have been completed for levees and floodwalls damaged 

as a result of the Floods of 2008, for those levees and structures that had been certified and 

are participating in the Corps of Engineers Public Law 84-99 program. The 84-99 Program 
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covers 100 percent of repair costs for levees and structures built with 

federal funds, and 75 percent of repair costs for private levees built 

with non-federal funds, but participating in the program. 

Closure of levee breaks in Levee District 16 southwest of Oakville 

(Louisa County) has been completed with finishing work to be 

completed this spring. Two breaks in the levee on the upper end of 

Louisa County Levee District Number 11 (LD #11) at Wapello along 

the Iowa River are also being repaired. The levee surrounding LD #11 

was breached in seven locations during the 2008 flood. Current plans 

underway will only close two breaks on the upper end of the 

watershed, leaving the lower breaks open as a non-structural 

alternative to restoring the entire levee. 

Polk County - A construction contract has been awarded for the 

Birdland Park levee system improvements in Des Moines and work will 

begin within the next couple of months. Design is nearly complete for 

the Central Park levee improvements: after real estate acquisition and 

the execution of a Project Partnership Agreement, solicitation is 

estimated to go out in late FY2010. The project will protect a significant 

urban residential and industrial area that flooded in 2008.   

Cedar Rapids - The City of Cedar Rapids (Linn County) is continuing 

to develop plans for flood protection measures. Temporary protection 

measures will also be needed given the timeline of the permanent 

plan. On April 30, the City of Cedar Rapids and the USACE entered in 

to a Feasibility Cost Share Agreement for a feasibility study of Indian 

and Dry Run Creeks. This study will evaluate flood damage reduction 

alternatives in the watershed’s lower reaches. The Corps continues to 

work on the Cedar River, Cedar Rapids Feasibility Study. A ―First 

Draft‖ report has been prepared. It has been reviewed by the project 

team and is now under internal Corps review.  

Little Sioux River, Monona County - The Nagel Drainage District levee 

rehab is approximately 20 percent complete. The repair also includes a 

―piggyback‖ repair that is a partial levee setback at locations with the 

most damage. This portion of the repair will begin when field conditions 

allow in the spring of 2010.  

Mosquito Creek, Pottawattamie County - The L624-627 levee repair is 

approximately 30 percent complete. One repair location is complete 

and two remain. The contractor is not currently working and will 

resume when field conditions improve. 
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IOWA SILVER JACKETS 
FLOOD RISK 

MANAGEMENT TEAM 

 
The twelve signers of the Iowa 
Flood Risk Management Team 
Charter – also known as the ―Iowa 
Silver Jackets‖ are as follows: 
 

Col Shawn McGinley (USACE - 

Rock Island District) 
 

Col David C Press (USACE – 

Omaha District) 
 

Col Robert Wilson, Jr. (USACE 

– Kansas City District) 
 

Col Jon L. Christensen (USACE 

– St. Paul District) 
 

Robert Bissell (FEMA Region 7 

– Kansas City) 
 

Richard Sims (NRCS - USDA) 

 

David L. Miller (Iowa HSEMD) 

 

Richard Leopold (Iowa DNR) 

 

Bill Northey (Iowa Secretary of 

Agriculture) 
 

Nancy J. Richardson (Iowa 

DOT) 
 

Lt. Gen. Ron Dardis (RIO) 

 

Bret Mills (IDED) 

 
Other federal, state, and local 
agencies may choose to add their 
names to the charter at a later 
date. Meetings of the group’s 
representatives are informal and 
open to all who share an interest 
in flood risk management.  



 

 

Upper Pony Creek and the Missouri River, Mills and Pottawattamie Counties - Work 

continues on the L611-614 levee rehab. A contract was completed in 2009 that installed 

internal seals at the joints of Corrugated Metal Pipe (CMP) at eight locations. A contract was 

also completed in 2009 that completely replaced five CMP drainage structures with 

reinforced concrete structures. A contract is currently under construction that will replace 

seven structures and repair one location of levee berm damage.  

The status of other construction and rehab projects around the state include: 

The Mad Creek Local Flood Protection Program Phase 1 construct is underway in 

Muscatine Iowa. 

Rock Island District received ―new start‖ authorization for one Iowa Section 14 

(emergency streambank protection) Feasibility Study: Cedar River 290th Street Bridge.   

The North Raccoon River Section 14 Feasibility Study is underway in Perry, IA.   

Construction projects at Coal Creek/Monroe County, and Iowa River Park Road Bridge/

Iowa City should be completed this summer. 

There are currently two new potential projects being considered for Section 205 (local 

flood protection) in Iowa City, and Waverly. These areas sustained significant flood 

damages during the flood of 2008.  

Plans and specification for the Davenport floodwall are complete and construction is 

anticipated to start in late 2010. The project will protect the City’s potable water supply to 

the 0.005 percent occurrence flood level. 

Measures: The U.S. Army Corps of Engineers reports the following program expenditures: 

Over $9 million in the Omaha District for Flood Recovery Efforts, PL 84-99 Levee 

Rehabilitation Projects 

A total of over $78 million in Iowa projects including: 

-  $5,800,000 for Pre-Flood (2008) preparations such as pump rental, labor, sand 

bags, travel, etc. 

- $17,110,855 for Flood Recovery Efforts, PL 84-99 Levee System Repairs  

- $52,412,332 for Corps Reservoirs Projects at Coralville Lake Reservoir, Lake Red 

Rock, and Saylorville Lake 

- $3,319,361 for various Lock & Dams projects 

Strategy: A strong effort is being made to re-establish the level of protection that existed in 

pre-flood conditions by closing breaks in levees, repairing damage to floodworks, and 

simultaneously mitigating future damage where possible. An interagency working group has 
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coordinated funding requests for levee repairs and floodplain wetland 

easements to avoid duplication. Opportunities are also being sought to 

re-establish natural floodplains where possible, and connect existing 

wetlands to the river system. Highest priority is being given to levee 

breaks and damaged infrastructure. Repairs by federal agencies are 

also being coordinated with mitigation efforts to avoid duplication of 

effort, and to maximize the effectiveness of mitigation measures. 

USACE is in the process of scoping the Iowa/Cedar River Basin 

watershed study. Funding for FY10 has not been established however, 

a small amount of funds are being used to continue the scoping 

process. Scoping the project has been an interagency collaboration.   

The Iowa Silver Jackets Flood Risk Management Team continues to 

meet monthly in Des Moines. Team members have been and continue 

to be very involved with many of the State initiatives, including the 

floodplain mapping project, and the Iowa-Cedar Basin study.  

  

LONG-TERM OBJECTIVES 

1) Improve the inspection and maintenance of Iowa’s floodplain 

management infrastructure 

Progress to Date: The 2009 Session of the Iowa General Assembly 

provided $2 million and authorized seven new positions in the Iowa 

Department of Natural Resources’ (DNR) Floodplain Management 

Program. The same funding was re-authorized in the 2010 session for 

continuation of these positions. 

Federal agencies are also revamping communication and inspection 

plans in the aftermath of the 2008 floods. The National Levee Safety 

Program will inventory all levees in the United States, leading to the 

development of a National Levee Database. Both the Corps and FEMA 

are ramping up more rigorous inspection efforts, and are working with 

local sponsors and levee districts to bring the design and construction 

of existing levees up to current specifications and standards to assure 

that a uniform level of protection is provided. 

Flood Risk Management - State and federal agencies working 

collaboratively on the repair of levees and floodworks have transitioned 

to the Iowa Flood Risk Management Team, also known as the Silver 

Jackets program. This effort will bring additional focus to long-term 

watershed management, provide training and planning resources and 
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Attendees discuss floodplain 
management at the WRCC Public 

Input Session in West Branch. 

Attendees discuss floodplain 
management at the WRCC Public 
Input Session in Ankeny. 

Attendees discuss stormwater 
management at the WRCC Public 
Input Session in Mount Pleasant.   



 

 

assistance to local units of government, and continue to coordinate disaster and recovery 

programs between state and federal programs, with an emphasis on reducing future flood 

risk through mitigation and education efforts. The goal of the Silver Jackets program 

nationally is for state and federal partners to work seamlessly and anticipate needs during 

disaster events.  

Both Regional and State Silver Jackets teams are working to reduce flood risk in the Upper 

Mississippi Basin. Meetings of the six Upper Mississippi Basin states (which includes Iowa), 

along with the Corps of Engineers, FEMA and other federal agencies will continue to be held 

quarterly. Concerns to be addressed will include levee inventory and certification efforts 

being undertaken by federal agencies; overlapping lines of authority and jurisdiction between 

federal programs during disasters; shared responsibility to stream gauging networks; new 

technologies for flood forecasting; assistance to local units of government for revising 

mitigation plans; shared data management systems; evaluating new technologies; 

developing further incentives for non-structural alternatives; coordinating flood easement 

programs between state and federal agencies; and evaluating requirements, formulas and 

data inputs used to develop benefit cost ratios (BCR’s) used in conjunction with the 

expenditure of federal funds. 

Continued coordination at state and basin levels will maintain a level of preparedness that will 

facilitate faster response and better coordination of resources in future disasters. Flood risk 

management teams will work collaboratively to improve processes, identify gaps and 

leverage resources and information.  

Strategy Going Forward: The strategy for floodplain management would ideally include 

continued annual funding for the staff positions reestablished in DNR’s Floodplain 

Management Program, implementation of more stringent and effective floodplain 

management policies, and continued coordination of state permitting and regulatory 

programs regarding floodplain development. DNR will also be able to increase inspection 

frequencies for bridges, dams and floodplain permits. Programs in place will also maintain 

teams and working groups assembled during the Floods of 2008 in order to be better 

prepared for future flood events. As flood recovery efforts are completed, federal and state 

agencies will re-focus their attention on reducing flood risk so that future floods of equal 

magnitude do not cause damage at the levels seen in 2008. 

2) Develop and implement recommendation to encourage regional watershed 

cooperation and overall planning for floodplains that mitigates future impacts 

 Progress to Date: 

Watershed Management Authorities - Legislation passed in 2010 outlines the process that 

two or more local governments located within the same hydrologic unit code 8 (HUC-8) 

watershed may follow to establish a ―Watershed Management Authority‖ through a 28E 
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agreement. An authority may perform the following duties: 

Assess the flood risks in the watershed. 

Assess the water quality in the watershed. 

Assess options for reducing flood risk and improving water quality 

in the watershed. 

Monitor federal flood risk planning and activities. 

Educate residents of the watershed area regarding water quality 

and flood risks. 

Allocate moneys made available to the authority for purposes of 

water quality and flood mitigation. 

Make and enter into contracts and agreements and execute all 

instruments necessary or incidental to the performance of the 

duties of the authority. A watershed management authority shall 

not acquire property by eminent domain. 

Local governments located in the Cedar River Watershed have held 

meetings to explore establishing a Watershed Management Authority. 

A state legislator who is seeking election to the Floyd County Board of 

Supervisors has pledged to pursue establishing a Watershed 

Management Authority in his area if he is elected. 

Water Resources Coordinating Council - The WRCC will hold its first 

meeting since the legislative session adjourned on July 13, 2010, and 

will consider how it needs to address marketing and education 

requirements, how to seek funding for an upland watershed project 

(see sidebar), and how the group may promote creation of Watershed 

Management Authorities. 

Iowa Floodplain and Stormwater Management Association - Floodplain 

and watershed management has come to the forefront as an important 

issue in the aftermath of the catastrophic and historic flooding of 2008. 

The duties of a floodplain manager often fall to local or county officials 

around the state who may or may not have had training in floodplain 

management. The vision of a floodplain association in Iowa is one of a 

pro-active group providing support, floodplain training and expertise, 

acting as a resource for officials in the communities, regions or 

counties. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Lt. Gen. Ron Dardis cuts the 
ribbon to officially reopen County 
Road X99 near Oakville.  

A truck dumps a load of rock into 
a levee breach in Oakville. 

An Army Corps of Engineers 
employee stands on an Oakville 
road torn apart by flooding.   



 

 

Fifteen professionals representing floodplain managers, planners, engineers, architects, and 

other disciplines met for the first time in early March, just prior to the Iowa Water Conference 

in Ames, to discuss organizing an Iowa chapter of the Association of State Floodplain 

Managers to be called the Iowa Floodplain and Stormwater Management Association.  

Strategy Going Forward: The Governor and General Assembly should continue to review 

the WRCC recommendations and implement them where there is concurrence in order to 

reduce the continued risk exposure to future flooding. State and Federal agency members of 

the WRCC will be utilized as part of a continuous process of making decisions as to how 

floodplain lands and water are to be used. 

Led by Jerry Skalak, USACE, the Iowa Silver Jackets Flood Risk Management Team plans to 

continue meeting monthly to share information affecting Iowa’s floodplains, watersheds, and 

flood control infrastructure. Members are coordinating with Iowa State University Extension 

and the Association of Regional Councils to develop educational and training materials on 

principles of floodplain management. The target audience for the training includes planners 

and other local officials. 

Julie Tallman, chair of the group formalizing the Iowa Floodplain and Stormwater 

Management Association (IFSMA), is organizing people from around the state who have 

expressed interest in serving on committees to develop a mission statement and draft 

bylaws, create a business plan and a Web site and plan for the organization’s first annual 

meeting planned for March 2011. 

3) Complete watershed studies for the primary watersheds across the state 

Progress to Date: Watershed planning is a collaborative effort among local interests, state 

and federal agencies and non-governmental organizations. USACE is leading a regional 

watershed plan for the combined Iowa and Cedar River Basins. This multi-agency effort is in 

the scoping phase identifying goals, objectives, and study phases. Participating entities will 

each define their role and resource commitment consistent with their mission and authority. 

State and federal partners are also working cooperatively with the Iowa Flood Center and the 

UNESCO HELP Watershed Project at the University of Iowa. The project designates the 

Iowa Cedar as a demonstration basin for the adoption of advanced information system 

technology and data sharing between state, national and international entities. The Iowa - 

Cedar Project is one of five such basins in the United States, and 64 worldwide, sponsored 

by the United Nations Educational, Scientific, and Cultural Organization’s (UNESCO) 

Hydrology for the Environment, Life and Policy (HELP) program.  

Strategy Going Forward: The Iowa-Cedar Rivers Basin Watershed Study will guide future 

efforts to develop plans for the remainder of Iowa’s major river basins, ultimately leading to a 

statewide plan that will guide state policy and decision-making for both water quality and 

water quantity concerns.  
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4) Provide incentives and develop and promote practices that 

encourage water retention and reduce urban stormwater issues 

Progress to Date: Retention and stormwater issues were addressed 

in the WRCC recommendations submitted in November 2009. 

Legislation that was drafted in response to those recommendations 

would have initially required the Iowa Department of Natural 

Resources (DNR) to adopt minimum statewide stormwater standards, 

with an expectation that the DNR would likely work from the Iowa 

Stormwater Management Manual (ISMM). The manual, which was 

completed in 2009, presents planning and design guidelines for the 

management of stormwater quality and quantity in the urban 

environment, and encourages the use of enhanced design practices 

for stormwater management including best management practices and 

low impact development. The ISMM is Iowa-specific and is part of the 

Iowa Statewide Urban Designs and Specifications Manual. The ISMM 

outlines eleven minimum standards as community development 

guidelines for limiting water runoff.  

Flood Education – Legislation passed in 2010 requires Iowa State 

University Extension and the WRCC and its member agencies to work 

with floodplain and hydrology experts to educate the general public 

about floodplains, flood risks and basic floodplain management 

principles. Their efforts must include developing educational materials 

and programs in consultation with floodplain experts, and expanding 

the use of existing integrated farm and land resource management 

tools to assist planners, landowners, and farmers to plan and create 

infiltration systems to accommodate one-inch rainfalls and support 

conservation and business planning. 

Education is underway with a series of flood seminars entitled 

―Anatomy of Iowa Floods: Preparing for the Future‖ presented by local 

and state officials and academic professionals. Topics include trends 

in Iowa precipitation and stormwater runoff, rural-urban watershed 

coalition building, and a discussion of the new ordinance passed by 

the City of Cedar Falls that restricts new development in the 500-year 

floodplain. 

Measures: The DNR will monitor usage of the Iowa Stormwater 

Management Manual and consider ways to encourage its 

implementation. Attendance at the flood seminars is averaging 80 or 

more persons. Feedback surveys will be considered to assist in 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

WATERSHED 
DEMONSTRATION 

PROJECT 

 

Legislation considered in 2010 as 
a result of the WRCC’s legislative 
recommendation for funding the 
planning, implementation and 
monitoring of a pilot HUC-12 
urban/rural watershed 
demonstration. 
 
A HUC-12 is a hydrologic unit 
termed a ―subwatershed‖ by the 
US Geological Survey. A HUC-12 
averages 40 square miles, with a 
range from 10,000 to 40,000 
acres. 
 
Recommendations call for the pilot 
project to: 
 

Maximizing soil water holding 

capacity from precipitation. 

Minimizing severe scour 

erosion and sand deposition 
during floods 

Managing runoff in uplands 

under saturated soil moisture 
conditions 

Structural and nonstructural 

flood damage reduction and 
mitigation strategies.  



 

 

determining whether additional seminars should be arranged and other education efforts that 

should be considered.  

Strategy going Forward: The RIO and its partners will continue to work with State and 

Federal agency members of the WRCC to develop programs to inform and educate the 

public with regard to flood risk and floodplain management. Efforts will also involve further 

study of factors that increase flooding risk, help to mitigate flooding risk, and consider 

governance models for carrying out more effective stormwater and floodplain management 

programs at interstate, state, regional and local levels.  

5) Improve the state’s ability to model and predict flood events 

Progress to Date: Created during the 2009 Legislative session, the Iowa Flood Center at the 

University of Iowa is providing valuable input to Iowa’s recovery process as well as efforts to 

prepare for future disasters. The Flood Center was established to provide a multidisciplinary 

venue for improving decision making and reducing the risk of catastrophic damages from 

future flooding in Iowa communities. The Flood Center will work with state and federal 

agencies to develop tools such as flood inundation maps, flood frequency models, and 

models of changing climate and land use patterns – all based on best available science and 

methodologies. 

The Flood Center will work closely with the DNR’s Floodplain Management Program. Witold 

Krajewski, professor of civil and environmental engineering and research engineer at IIHR-

Hydroscience & Engineering, was named director of the new Iowa Flood Center in June 

2009. The Flood Center is assisting with development of tools to be used in conjunction with 

Iowa’s new Floodplain Mapping Program, as well as the Iowa Cedar River Basin Study being 

undertaken by state and federal agencies. Additionally, the Flood Center is a strong 

proponent of better flood warning and forecasting systems, and works closely with agencies 

such as the U.S. Geological Survey, National Weather Service and others involved in flood 

forecasting, as well as users of those predictions and forecasts.   

Strategy Going Forward: Continued funding for the Iowa Flood Center at the University of 

Iowa is needed to foster the development of better tools for predicting and forecasting floods, 

and preparing for flood fight efforts. Integration of inundation mapping and GIS tools with new 

floodplain mapping will take advantage of new technologies and provide a more accurate 

basis for mitigating damages from future floods, as well as preparing for high water when it 

comes. Libraries of inundation maps for various flood stages will be available online or in 

hard copy for all users. Now a member of the WRCC, the Iowa Flood Center will be able to 

contribute to the efforts of all state and federal agencies and local communities involved in 

mitigation and flood fighting efforts. The Iowa Flood Center staff will also participate in basin 

level studies for Iowa’s nine major river basin areas in cooperation with other participating 

State and Federal agencies on the WRCC.  
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Governor Culver discusses 
planning and proclaims March 
“Flood Awareness Month.” 

RIO staff talk about the importance 
of watershed management during 
RIO Day at the Capitol. 

A RIO staff member responds to a 
floodplain question from a 
constituent. 
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6) Improve Iowa’s river gage system 

Progress to Date: ―Streamgages‖ are used to measure, or gage, the 

amount of water flowing in streams and rivers. They are utilized by 

federal agencies in managing water resources and in forecasting river 

and flood conditions. The US Geological Survey collects data from 

rivers and streams and measures stream behavior during floods. The 

National Weather Service uses the USGS data to develop hydrologic 

forecasts and warnings for the United States. The US Army Corps of 

Engineers uses the data and forecasts provided by both agencies to 

manage the nation’s rivers system, reservoirs and waterways.  

Measures: Two stream gages were added on the Cedar River above 

Cedar Rapids following the 2008 Flood, one at Palo, and one at 

Vinton. Some local communities like Vinton and Palo pay for the 

annual installation and year to year maintenance of the gages and 

benefit from more localized, real-time forecast information. 

Ten additional stream gages will be installed in Iowa in 2010 through a 

partnership between the US Geological Survey (USGS) and the Iowa 

Department of Natural Resources (DNR). Using state infrastructure 

funding, these 10 additional stream gages will be located based on 

critical flood and weather related criteria. The ten new gages will bring 

Iowa’s total to 166 stream gages and will fill some gaps in information 

needed for forecasting river levels and floods. Each stream gage that 

is part of the USGS system nationwide is an active, continuously 

functioning measuring device that measures daily stream flow and 

river levels. 

Strategy Going Forward: Investments in establishing new gages and 

replacing older equipment will maintain the capability that currently 

exists to provide flood predictions and warnings. Advances in 

technology are expected to improve the accuracy and timeliness of 

current forecasting, and provide more durable and affordable gages. 

Methods being studied and tested by the Iowa Flood Center may 

provide new technology to augment current forecasting efforts. Newly 

developed gages will measure the distance from stream level to a 

bridge deck. Iowa’s river monitoring network managed by USGS 

currently has about 156 gages. Iowa has about 25,000 bridges with 

known elevations. Monitoring of smaller streams where no gaging 

currently exists would improve the detail and capability of future flood 

forecasting efforts. 

ECONOMIC RECOVERY STRATEGY ROAD MAP 
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Goal  9 :  F loodpla in  Mapping  

The State will complete floodplain mapping for the entire state using state-

of-the-art technology. The State will pursue and implement the mapping 

process and related activities as expeditiously as is reasonable and 

practical. (RIAC Recommendation #10) 

  

BACKGROUND 

The 2008 flooding brought attention to the status of Iowa’s local floodplain 

maps. According to the Department of Natural Resources (DNR), the state 

agency that manages the floodplain mapping program for Iowa, many 

areas of the state had old, incomplete, and outdated flood maps. Some 

maps were as much as 35 years old and the unincorporated areas of 31 

counties were unmapped. Only 40 of Iowa’s 99 counties were scheduled to 

receive new, digital Flood Insurance Rate Maps (DFIRM’s) through FEMA’s 

Map Modernization Program. Even the newer DFIRM products were 

problematic as most were based on 10-20 ft. interval topographic data.   

The Floodplain Management and Hazard Mitigation Task Force established 

after the flooding to provide guidance and recommendations to the state 

estimated that the cost to produce more accurate DFIRM’s would be 

approximately $150,000 per county, for a total cost of $15 million. They 

also advocated that topographic data provided by more current technology, 

such as Light Detection and Ranging (LiDAR), be used to in the 

development of new maps for the entire state of Iowa.   

 

PROGRAMS & POLICIES 

FEMA Flood Hazard Mapping - FEMA flood maps and the National Flood 

Insurance Program (NFIP) are tightly intertwined. The maps identify the 

Special Flood Hazard Area (SFHA), which is the area that has a one 

percent or greater chance of flooding in any given year. If a community 

participates in the NFIP, land use and development within the SFHA must 

comply with local floodplain ordinances that meet minimum NFIP and state 

of Iowa criteria.   

The NFIP is based on the agreement that, if a community practices sound 

floodplain management, the Federal Government will make flood insurance 

available to residents in that community. NFIP coverage may be purchased 

by all owners of insurable property (a building and/or its contents) in a 

community participating in the program as a financial protection against 

flood losses.  

ECONOMIC RECOVERY STRATEGY ROAD MAP 

LiDAR MAPS vs. FEMA 

MAP MODERNIZATION 

 
There has been confusion over the 
difference between the state’s 
mapping efforts and the recent 
release of maps by FEMA as the 
federal government digitizes 
existing maps. 
 
The DNR is collaborating with 
FEMA and sharing resources to 
create and maintain accurate, up-to
-date flood hazard data for the 
state. The DNR is using $15 million 
in disaster-related CDBG funds 
appropriated to Iowa to map the 85 
Iowa counties presidentially-
declared as disaster areas in 2008. 
It is also the DNR’s goal to provide 
floodplain maps for the remaining 
14 counties utilizing existing staff 
and available FEMA funding.  
 
High resolution digital elevation 
data resulting from the state’s Light 
Detection and Ranging (LiDAR) 
collection project will be used as a 
basis for the new maps. This 
project uses laser-based 
technology to derive elevation data 
accurate to within inches. Existing 
FEMA maps have been developed 
using outdated elevation data 
accurate to within several feet. 
Once complete, DNR-created flood 
maps will go through a process to 
be recognized as official FEMA 
"Flood Insurance Rate 
Maps‖ (FIRMs). 
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When FEMA maps flood hazards in a community or county, two products may be produced:   

Flood Insurance Rate Map (FIRM) illustrates the extent of flood hazards in a community by 

depicting flood risk zones and the Special Flood Hazard Area. It is used within the Flood 

Insurance Study (FIS) report to determine the floodplain development regulations that apply 

in each flood risk zone and for the determination of the flood insurance rate. It is also used by 

lenders in determining when flood insurance must be required as the condition of a loan.   

- A FIRM is a paper Flood Insurance Rate Map.   

- A DFIRM is a Digital Flood Insurance Rate Map.  

- A work map is mapping submitted to FEMA by a Mapping Partner such as the DNR, 

reflecting the results of a flood study or other mapping activity. The work map provides 

the basis for the presentation of information on a FIRM or DFIRM. 

A Flood Insurance Study (FIS) report is a narrative report that contains prior flooding 

information, descriptions of the flooding sources, information on flood protection measures, 

and a description of the hydrologic and hydraulic methods used in the study. 

The mapping process allows for public comment when needed. The key steps in the mapping 

process are detailed below. 

Step 1: Scoping and Map Production 

- Complete draft map production  

- Work maps produced by the DNR and the Iowa Flood Center are used as the basis for 

FEMA flood maps 

Step 2: Community Review Period 

- Preliminary FIS and FIRM issued to communities 

- Community has 30 days to send comments on preliminary FIS and FIRM to FEMA  

Step 3: Public Meeting 

- If needed, a Public meeting is held to present new FIS and FIRM and to review NFIP 

requirements 

- If needed, a 90-day appeal period begins after a second public notice  

Step 4: Final Determination 

- Issued by FEMA following the appeal period or comment period 

- Federal Register notice published  

Step 5: Final FIS and FIRM Effective 
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- Six months after the final determination 

- FIS and FIRM published and distributed by FEMA 

- The new effective FIS and FIRM available at community offices  

Light Detection and Ranging (LiDAR) - To produce highly accurate 

maps, an airplane flies over Iowa’s landscape during the spring or fall, 

before cover crops, trees and snow obstruct the view of the ground from 

above. Every square inch is digitally captured in the state’s Light Detection 

and Ranging (LiDAR) project using high resolution photography to provide 

elevation data accurate to within inches. Once the data capture is 

complete, quality assurance reviews and data processing takes place. The 

LiDAR data is then available for use in the floodplain mapping process. The 

floodplain maps are referred to a work maps and will be made available, 

online, for planning and other purposes. The work maps then will go 

through a map production and review process to be approved as official 

FEMA "Digital Flood Insurance Rate Maps‖ (DFIRMs).  

FEMA’s 5-year Map Modernization Program (Map-Mod) began in 2003.  

For this reason, it’s products could not benefit from the more accurate 

topography provided by the State’s LiDAR collection program and are 

instead based on 10-20 foot interval USGS topographic maps produced in 

the 1960’s and 1970’s. There are currently no effective DFIRM’s produced 

by FEMA using the State’s LiDAR. Concern over the accuracy of DFIRM’s 

produced thus far by FEMA has caused legislators to be reluctant to act on 

policy proposals regarding development in the floodplain until the more 

accurate (i.e., LiDAR-based) maps are produced.  

 

LONG-TERM OBJECTIVES 

1) Complete updated floodplain maps statewide on a specific 

timeline 

Progress to Date: Efforts are underway to complete new floodplain 

maps for the entire state of Iowa with a priority established for the 85 

counties that were Presidentially-Declared Disaster Areas in 2008. 

Iowa’s DNR manages the production of flood maps and oversee the 

state’s floodplain management programs. To ensure that external 

partners are involved in the mapping project, the DNR established a 15

-member Iowa Floodplain Mapping Advisory Board comprised of 

federal, state, and local representatives. Communicating progress and 

identifying opportunities for leveraging and sharing of resources and 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

IOWA TO GET 10 NEW 

STREAM GAGES 

 
Ten new stream gages will be 
installed in Iowa this year through 
a partnership between the US 
Geological Survey (USGS) and 
the Iowa Department of Natural 
Resources (DNR). 

 

―Streamgages‖ are used  to 
measure or gage the amount of 
water flowing in streams and 
rivers. The ten new gages will 
bring Iowa’s total to 166 
streamgages and will fill some 
gaps in information needed for 
forecasting river levels and floods. 
Each stream gage that is part of 
the USGS system nationwide is an 
active, continuously functioning 
measuring device that measures 
daily stream flow and river levels. 

 

Locations for the ten stream gages 
are as follows: 

 

1. Buffalo Creek west of 
Anamosa (Jones County) 

2. Cedar River at Osage (Mitchell 
County) 

3. Little Sioux River at Spencer 
(Clay County) 

4. Skunk River near Brighton 
(Washington County) 

5. Shell Rock River north of 
Greene (Floyd County) 

6. Turkey River at Spillville 
(Winneshiek County) 

7. Volga River at Fayette 
(Fayette County) 

8. Wapsipinicon River near 
Oxford Mills ( Jones County) 

9. East Nishnabotna River at 
Riverton (Fremont County) 

10. West Nishnabotna River 
at  Riverton (Fremont County)  
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ensuring the utilizing of efficient methods and processes are part of the board’s charter.   

To meet the expertise requirements for this project, in 2009 the DNR hired an Environmental 

Engineer to provide technical and project management oversight and a GIS Analyst to 

support the data management needs for the Floodplain Mapping Program. 

Community Development Block Grant (CDBG) funds appropriated to Iowa for disaster 

purposes are being used to pay the $15 million cost of developing and publishing these maps 

for the 85 flood-impacted counties. Additional sources of funding, such as grant funding 

through FEMA, will be sought in the future to complete the updated mapping for the 

remaining 14 counties.  

During the 2010 legislative session the Iowa General Assembly passed SF2389. Division 15 

of this legislation requires the DNR to utilize the floodplain mapping services offered by the 

Iowa Flood Center, located at the University of Iowa, for $10 million of the total $15 million 

allocated to the DNR. The DNR is currently working closely with the University of Iowa, Iowa 

Flood Center (IFC) to determine the most efficient and effective methods of producing flood 

map products that satisfy both DNR and FEMA expectations. 

At the end of March 2010, the IFC completed contracted work with DNR to perform a pilot 

floodplain mapping project, developing floodplain maps for Poweshiek County. The IFC team 

refined hydrologic, hydraulic, and GIS analysis methodologies to take advantage of improved 

resolution and accuracy from the statewide LiDAR dataset and quantified the time required to 

perform individual project tasks. Collaborative efforts are now underway with FEMA to 

develop a Digital Flood Insurance Rate Map (DFIRM) for Poweshiek County.  

Measures: After many weather-related delays, DNR reports that LiDAR collection for the 

entire state of Iowa was completed in May 2010. Data processing and quality assurance 

reviews will continue throughout the remainder of 2010. 

Strategy Going Forward: Technical staff members at the DNR are currently working on 

LiDAR data analysis reviews and hydrologic enforcement, continuously finding ways to 

expedite the process. Working with the Iowa Floodplain Mapping Advisory Board, DNR is 

developing a business plan for the implementation of the state-wide mapping project. An 

important step prior to finalizing the mapping sequence will be to share information during 

public input sessions to be held around the state. 

The DNR and the Iowa Flood Center are working to complete the production of floodplain 

work maps for the 85 disaster-impacted counties by the end of June 2014. FEMA will be 

involved during this period in reviewing the work maps and also in developing the work maps 

into official Digital Flood Insurance Rate Maps (DFIRMs). Production and FEMA approval of 

maps for the remaining counties will follow. 

Engineering analyses (hydrology and hydraulics) will be done on a watershed basis, and 

work maps will be developed as the basis for the DFIRMs. County and community specific 
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maps will also be generated in order to meet FEMA requirements. The 

management and updating of floodplain maps will be an on-going, 

continuous process. Maps will be updated electronically as conditions 

and available information change. These maps will be web-based and 

available online for planning and other purposes.  

2) Provide support to local governments and individuals in 

understanding and using completed maps 

Progress to Date: In 2008, the RIAC recommended legislation to 

require cities and counties with FEMA-approved maps, known as 

Flood Insurance Rate Maps (FIRM) or Flood Hazard Boundary Maps, 

that identify flood hazard areas within their boundaries to participate in 

the National Flood Insurance Program (NFIP). This participation will 

improve floodplain regulation and allow more property owners to 

purchase flood insurance through the NFIP. 

In the 2009 Legislative Session, House File 759 was enacted requiring 

cities and counties with current maps to participate in the NFIP by 

June 30, 2011. Since a statewide mapping project will result in more 

cities and counties with identified flood hazard areas, the bill requires 

newly-identified communities to participate within 24 months of the 

effective date of receiving a new map. State participation in providing 

financial assistance for a flood-related disaster will be contingent 

upon a flood-damaged city or county's participation in the NFIP as of 

the two-year deadline outlined in the bill. 

The bill also required that the Iowa Insurance Division, the RIO, and 

Iowa Homeland Security and Emergency Management Division 

develop recommendations on policies and incentives to expand the 

availability and procurement of flood insurance in Iowa. A report 

detailing those recommendations was submitted to the House and 

Senate Rebuild Iowa Committees on Nov. 15, 2009. The 

recommendations focused in a few key areas, including: 

Financial incentives for purchasing flood insurance including tax 

credits 

Increased marketing of flood insurance 

Training for insurance agents 

Methods for increasing homeowners awareness of their risk 

During the 2010 legislative session, bills were considered that would 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

IOWA FLOODPLAIN 
MAPPING ADVISORY 

BOARD 

 
Charter: Ensure external partners 
are involved in the floodplain 
mapping project. Investigate 
opportunities for leveraging and 
sharing of resource and for 
utilization of new methods and 
processes. Share progress status 
of project elements. Represent 
mapping program collaboration 
and the specifics of their agency’s 
role to the Iowa legislature and 
other stakeholders. 
 
Members: 

Ben McConville, City of Ames 

Bob Franke, FEMA 

Bill Ehm, IDNR 

Chris Ensminger, IDNR 

Tim Hall, IDNR 

Scott Ralston, IDNR 

Annette Mansheim, RIO 

Larry Weber, Iowa Flood Center 

Lori McDaniel, IDNR 

Tom Oswald, IHSEMD 

Randy Behm, USACE, Omaha 

Ross Stafford, City of Des 

Moines 

Bob Folkestaad, Warren County 

Jerry Skalak, USACE, Rock 

Island 
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have required 1) that floodplain information be required on a real estate disclosure form 

(current forms only require a property owner to provide this information if it is known), and 2) 

that property and casualty insurance forms clearly indicate that the policy does not cover 

flooding or sewer backup damage, but coverage may be purchased separately. These 

proposals were opposed by realtors and insurers, and did not pass. However, insurance 

company representatives agreed to voluntarily look for ways to educate the public about the 

availability of flood and sewer backup insurance.  

Strategy Going Forward: As new maps are approved, ongoing education for the public and 

local officials will be critical to the success of these initiatives. New maps (especially those 

based on updated data) often include more areas showing flood risks. This can result in 

frustration and confusion on the part of impacted homeowners. The state needs to play a role 

in assisting those affected in understanding their risks and reasons for any changes. 

New maps will identify flood hazard areas where development should be avoided. To help 

professional planners understand how flood maps are developed and what implications there 

may be for land-use decisions, the Iowa Floodplain and Stormwater Management Association 

(IFSMA), Iowa Department of Natural Resources, and the IFC will be collaborating on a 

training workshop during the American Planning Association Iowa Annual Conference. This 

conference will be held in Omaha Oct. 27-29, 2010. 

One of the primary purposes of the recently formed IFSMA is to help promote public 

awareness of proper floodplain and storm water management principles. This will include 

providing learning opportunities for floodplain managers and other local officials whose 

decisions affect watersheds and floodplains. The future release of work maps and DFIRMS 

will be a critical tool used in increasing local governments’ understanding of risk and land-use 

decisions. 
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Goal  10:  Qual i ty of  L i fe  

The State should ensure policy and programs that sustain community 

identity, quality of life and cultural heritage. (RIAC Recommendation #7). 

 

BACKGROUND 

In the midst of meeting important and pressing human needs, Iowans 

cannot forget to protect, repair, replace and enhance the things that make 

Iowa great, including cultural institutions, attractions and historic sites.  

Cultural and historic organizations and professionals provide economic 

activity in Iowa’s communities through employment, tourism, and other 

activities, and also greatly enhance the state’s quality of life. In the wake of 

the storms, the Iowa Department of Cultural Affairs (DCA) estimated 

damages of nearly $300 million to cultural organizations and another $20 

million in damage to libraries, excluding the University of Iowa Library.  

These estimates do not include lost revenue or costs associated with 

restoring lost or damaged government and historical records. Various 

technical assistance and funding programs have been made available to 

address disaster impacts to cultural organizations and professionals. 

Arts, Historic Preservation, and Culture - The Iowa Department of 

Cultural Affairs (DCA), Preservation Iowa, Iowa Museum Association, Iowa 

Cultural Corridor Alliance, the Iowa Cultural Coalition, the RIO and other 

organizations have worked to address the needs of impacted cultural and 

historic institutions and other non-profits in the wake of the 2008 disasters.  

The Iowa Arts Council (IAC) staff worked with impacted organizations 

immediately following the disasters to connect them with technical and 

financial resources. IAC redirected funds for emergency recovery grants 

and sought additional recovery funding through the National Endowment 

for the Arts. The RIO has worked with representatives of several cultural 

institutions important to the economic development and quality of life in 

affected communities, including the National Czech and Slovak Museum 

and Library, the African-American Museum of Iowa, and the Theatre Cedar 

Rapids. 

A portion of Governor Culver’s I-JOBS bonding initiative was allocated for 

disaster recovery and mitigation projects, including the following projects 

for Iowa museums, cultural attractions, and historic properties: 

Cedar Falls: Cedar Falls Historical Society - Ice House Museum 

Restoration: $545,700 

Many historic structures, like this 
one in Cedar Rapids, were impacted 
during the 2008 disasters. 

Simon Estes Amphitheater 
in Des Moines 
 

Flood-damaged National Czech & 
Slovak Museum in Cedar Rapids 
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Cedar Rapids: African American Museum of Iowa: $268,510 

Cedar Rapids: Cedar Rapids Public Library: $5 million 

Cedar Rapids: Legion Arts - Restoration of CSPS Hall: $4.8 million 

Cedar Rapids: National Czech and Slovak Museum: $10 million 

Cedar Rapids: Paramount Theater: $5 million 

Cedar Rapids: Theatre Cedar Rapids: $1 million 

Indianola: National Balloon Museum: $188,300 

Fort Madison: Santa Fe Depot Redevelopment: $1,131,344 

In September 2008, the Statewide Historic Preservation Conference ―Ready for Preservation!‖ 

included timely disaster recovery information for individuals and preservation organizations. A 

session entitled ―High Waters, High Winds: Disaster Recovery and Historic Preservation‖ included 

speakers from Iowa City, Cedar Rapids, and FEMA. The session addressed advance disaster 

planning as well as what to do during and after disasters strike.  

Since 2008, the State Historic Preservation Office (SHPO) has continued to provide disaster 

recovery technical assistance to preservation professionals and organizations throughout Iowa. 

Assistance includes individual consultation, site visits and presentations. SHPO staff has attended 

public meetings throughout Iowa as part of the Section 106 consultation process.  

During the 2009 Iowa legislative session, the RIO, SHPO, and other organizations advocated for 

a bill that passed and was signed by Governor Culver increasing available State Historic 

Preservation and Cultural and Entertainment District Tax Credits. Also during the 2009 legislative 

session, the RIO supported a bill allowing greater flexibility for the Historic Site Preservation Grant 

program, administered by the State Historical Society of Iowa, to respond to emergency 

situations. This change will allow more small grants to be awarded to hard-hit counties during 

future disasters. More information about this legislative change can be found in the 2009 and 

2010 Legislative Actions section of this report. 

Non-Profit Organizations - Non-profit organizations are vital to Iowa’s quality of life and provide 

much needed services and opportunities to individuals and communities. These organizations 

often have a difficult time identifying the funds necessary to recover when impacted by disasters. 

While it is difficult to determine the complete picture of a disaster on this sector, it is known that 58 

non-profit organizations have received SBA loans totaling more than $15 million. 172 non-profit 

organization project worksheets have been completed for FEMA Public Assistance funds and I-

JOBS bonding infrastructure funds have been awarded to nine cultural and/or historic projects 

related to disaster recovery or mitigation, for a total of nearly $28 million.  

In current program rules, obtaining an SBA loan is often the first step for a non-profit in need of 
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assistance. Only non-profit organizations providing ―critical services‖ can 

apply directly to FEMA for Public Assistance funds; all others must apply 

first to the SBA. This can cause problems due to the time it takes non-

profits to obtain assistance, as well as the additional debt load it may add to 

the organization. Other programs, such as Jumpstart Small Business 

Assistance were made available to non-profits, but required a disaster-

related loan. 

Records Retention - The natural disasters of 2008 illustrated the 

vulnerability of the records retention and management systems currently in 

place in Iowa. Public records and archives are not only Iowa’s link to the 

past, they are imperative to government continuity. Even while the floods 

were inundating communities, property abstracts needed to be updated, 

citizens requested duplicates of personal documents, and many other 

activities documenting the activities of people, businesses, and government 

continued. Without adequate systems in place prior to a disaster, those 

activities can be seriously delayed or, in a worst case scenario, unable to 

be completed due to the loss of records. The Rebuild Iowa Advisory 

Commission (RIAC) acknowledged these issues and called for increasing 

the State’s capacity to provide direct technical assistance and training for 

records management, preservation and storage.  

 

PROGRAMS & POLICIES 

Arts and Culture Professionals and Organizations Disaster Recovery 

Funding - The Iowa Arts Council (IAC) redirected funds for emergency 

recovery grants of $500 for disaster-affected artists and arts organizations. 

Additionally, The National Endowment for the Arts awarded the IAC 

$100,000 to administer and award grants to support professional artists, 

arts organizations and arts projects that incurred new costs as a direct 

result of damages or displacement due to the floods and tornadoes of 

2008. IAC worked with organizations to extend grant contract deadlines in 

order to ease the administrative burden on impacted organizations. 

State Historic Preservation and Cultural and Entertainment District 

Tax Credits - The State Historic Preservation and Cultural and 

Entertainment District Tax Credits provide $45 million annually in income 

tax credits for the rehabilitation of historically important structures 

throughout Iowa. The program reserves 20 percent of the credits for 

disaster-impacted structures in declared disaster areas, beginning with 

disasters declared on or after Jan. 1, 2008.  

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Volunteers load flowers for 
delivery to Palo residents. 

Gov. Culver assists the family of a 
tornado victim in planting a 
memorial oak tree in New Hartford. 

General Dardis discusses recovery 
progress in Mason City. 
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These credits have a positive impact on Iowa’s flood recovery considering the large number of 

historic districts and individual historic properties that were damaged in the 2008 disasters. The 

additional credits will ensure that historic properties are rehabilitated at a quicker pace than would 

have otherwise occurred. The RIO provided input for development of the program’s administrative 

rules, which are written and enforced by SHPO. More information about this legislative change 

can be found in the 2009 and 2010 Legislative Actions section of this report. 

Identifying Historic Properties in Impacted Disaster Areas – Section 106 Review - In 

preparation for housing demolitions under FEMA’s Public Assistance (PA) or Hazard Mitigation 

Grant Program (HMGP), a Section 106 review is required. This review documents the effect of 

federal programs on historic properties. If properties are found to be historic as defined by the 

National Register of Historic Places under the US Department of the Interior, the community in 

which the property is located, FEMA, Iowa Homeland Security and Emergency Management 

Division (HSEMD), and SHPO will come to agreement on how to avoid, minimize or mitigate 

adverse effects on historic properties through a Memorandum of Agreement (MOA) process. 

SHPO and HSEMD have developed a packet to aid communities in the MOA process and have 

created a system in which communities are able to get their project costs refunded more rapidly 

than through the typical process. 

Most disaster-impacted communities had not completed historical surveys in affected areas. 

Understanding that the Section 106 review process is federally mandated and requires special 

expertise and time to complete, FEMA, HSEMD and SHPO partnered early in the demolition and 

property acquisition process to begin surveying properties. This early action was instrumental in 

moving along the demolition and property acquisition process in a more timely fashion and serves 

as a model for other states following a natural disaster. Other federal funding programs, such as 

the US Department of Housing and Urban Development’s Community Development Block Grant 

and Neighborhood Stabilization Programs, have been able to use these surveys to simplify their 

project reviews under Section 106, as well. 

 

SHORT-TERM OBJECTIVES 

1) Provide technical assistance and support to impacted cultural and historic institutions 

and non-profits 

Progress to Date: The African-American Museum of Iowa in Cedar Rapids re-opened on 

Dec. 26, 2009, 18 months after it was flooded. The Museum raised $700,000 to rebuild, 

including funds from the I-JOBS initiative.   

Another hard-hit cultural organization, the Theatre Cedar Rapids, reopened on Feb. 26, 2010, 

completing a $7.8 million restoration. Project funding included FEMA Public Assistance, State 

Historic Preservation and Cultural and Entertainment District Tax Credits, and I-JOBS bond 

funding. 
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The National Czech and Slovak Museum and Library (NCSML) re-

opened in the Kosek Building, located in the Czech Village, on April 

17, 2010, after operating out of the Lindale Mall since the flood. The 

Kosek Building will also be a temporary location while the Museum 

awaits rehabilitation of its former building, including components that 

will mitigate damage from future flooding. The NCSML expects to 

move into its old location in 2012. The NCSML estimated needing a 

total of $25 million to recover. The NCSML sought $10 million from 

state sources, which it received via I-JOBS, and $10 million from 

federal sources. 

Cyndi Pederson, DCA Director, and Robert Massey of Orchestra Iowa 

in Cedar Rapids have been involved with developing a nation-wide 

initiative titled ―ArtsReady,‖ which is creating a Web-based tool 

designed to help arts organizations be more resilient following a minor 

disruption to business or a major crisis, such as the floods of 

2008. ArtsReady is an initiative of the Southern Arts Federation 

supported by The Andrew W. Mellon Foundation. More information can 

be found at http://www.artsready.org/.  

Craft Emergency Relief Fund (CERF) released its Studio Protector, a 

compact resource for artists that provides practical information about 

advance readiness planning, emergency response actions and short-

term recovery actions. The IAC will continue to promote this tool for 

artists. It can be purchased directly from CERF or from some retail 

outlets, such as the Art Store in the Des Moines area. More info about 

the tool can be found at studioprotector.org/.  

Strategy Going Forward: The DCA and its divisions, Preservation 

Iowa, the RIO, and other organizations continue to offer technical 

assistance and guidance to impacted cultural and historical institutions 

and other non-profits.   

2) Provide incentives for maintaining historic properties and 

community identity in rebuilding 

Progress to Date: New administrative rules have been finalized for 

the State Historic Preservation and Cultural and Entertainment District 

Tax Credit program. Applications will be sought July 1 through July 15, 

2010. 

Where historic properties will be lost or otherwise adversely affected, 

SHPO works with local, state and federal partners to reach consensus 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

Col. Shawn McGinley, USACE, 
examines flood damage in the 
Veteran’s Memorial building in 
Cedar Rapids. 

Local officials describe historical 
significance of the Veteran’s 
Memorial building in Cedar Rapids. 

State and Federal officials tour the 
flood-damaged Veteran’s Memorial 
building in Cedar Rapids. 

http://www.artsready.org/
http://studioprotector.org/


 

 

on actions to mitigate the loss through the Section 106 review process. The loss of six 

historic buildings in the Bohemian Commercial Historic District in Cedar Rapids will result in 

the survey and nomination of an associated historic district across the river (the Czech 

Village). The National Register nomination is on track to be reviewed at the October 2010 

State Nominations Review Committee meeting. The loss of a Waverly School will result in 

documentation of the important building. And loss of housing across the state will result in 

new historic property surveys, nominations, and public outreach efforts regarding historic 

preservation. These losses will result in an ultimate gain for preservation through new 

awareness about the historic properties lost and saved. Planned mitigation for the loss of 

historic properties includes: 

Cedar Rapids: survey and nomination of Czech Village as an expansion of existing 

Bohemian Commercial Historic District. Additional consultation is ongoing for the loss of 

historic housing, commercial properties, and the TM Sinclair & Co. Packing House. 

Vinton: nomination of the Iowa Canning Company Warehouse. 

Cedar Falls: exterior repairs and repainting of the Little Red School House Museum. 

Iowa City: documentation of the house at 103 Taft Speedway. 

La Porte City: repairs to the La Porte City Fire Station and Jail. 

Waverly: survey and nomination of Waverly’s Northwest residential neighborhood, 

Southeast residential neighborhood, and downtown business district. 

Olin: survey and nomination of Olin’s downtown historic district. 

Parkersburg: boiler replacement at C.C. Wolf Mansion. 

Waverly: documentation of Washington Irving Elementary School. 

Coralville: signage for existing historic marker program. 

Shell Rock: nomination of 127 East Adair Street (Shell Rock Community Historical 

Museum). 

Palo: Digital booklet on historic and architectural railroad era in Palo. 

Waterloo: survey and nomination of the Waterloo downtown business district, 

preparation of a booklet explaining the historic and architectural significance of Sans 

Souci Island. 

Elkader: survey, nomination, and development of flood protection plans for Elkader’s 

downtown neighborhood, marketing and relocation of historic properties purchased by 

the City of Elkader. 
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Mason City: consultation is ongoing for the loss of historic 

properties.  

Several of the agreements also include the optional provision of 

salvaging architectural features before demolition of the historic 

properties. This sustainable activity will keep demolition debris out of 

local landfills and will benefit historic rehabilitation projects throughout 

the area. As SHPO consultation on the FEMA-funded buyouts winds 

down, consultation on HUD-funded buyouts is beginning. Agreements 

will be developed for the loss of historic properties through the HUD-

funded program. In addition, consultation on other FEMA-funded and 

HUD-funded projects continues.  

Measures: SHPO received 103 project applications for the State 

Historic Preservation and Cultural and Entertainment District Tax 

Credit Program during the 2009 application filing window. SHPO was 

able to reserve credits for each of the 28 disaster project 

applicants. The table below summarizes the approved disaster 

projects and their associated city, estimated rehabilitation cost and 

estimated tax credit eligibility. 

To date, SHPO has conducted nearly 1,350 consultations related to 

the 2008 disaster. 

 Strategy Going Forward: SHPO continues to prioritize identification 

of historically significant properties to streamline the review process 

and facilitate access to preservation grants and tax incentives.  

 

LONG-TERM OBJECTIVES 

ECONOMIC RECOVERY STRATEGY ROAD MAP 

RIVER ENHANCEMENT 
COMMUNITY 
ATTRACTION AND 

TOURISM PROGRAM 

 
The River Enhancement 
Community Attraction and Tourism 
program administered by the Iowa 
Department of Economic 
Development supports projects that 
promote and enhance recreational 
opportunities on and near rivers or 
lakes within cities. 
 
This program made its first award 
to the City of Waterloo in late 2009, 
providing $135,000 to develop a 
4,000 square foot family-friendly 
park with play features and splash 
equipment overlooking the Cedar 
River, along with performance 
structure that will turn a 15,000 
square foot amphitheater into a 
stage for concerts, shows, and 
exhibitions. Redeveloping 
Waterloo’s riverfront into a park 
and performance venue is one 
component of the community’s 
overall flood risk reduction strategy.  

State Historic Tax Credit Program Disaster Projects 



 

 

1) Increase the retention, management, preservation, and proper storage of public 

records 

Progress to Date: The RIO is serving in an advisory capacity to a consortium of groups that 

was awarded a $40,000 ―Connecting to Collections‖ grant from the Institute for Museum and 

Library Sciences in February 2009 to develop a statewide disaster preparedness and 

response plan for cultural resources in Iowa, including records and archives. The 

collaborating partners have finalized their survey instrument, which was sent out as an on-

line survey on Nov. 30, 2009, with follow-up hard copies sent to stakeholders who do not 

utilize the online survey. The survey is the initial step to collect current collections data, 

existence of emergency plans, and other basic information from museums, libraries (public 

and special purpose), historical organizations, city and county archives, and biological 

collection repositories (mostly at universities). This information will be used to plan and 

develop training opportunities and promote the use of emergency response planning tools. 

Additionally, the Iowa State Association of Counties held a planning meeting in mid-

September 2009 to consider the scope of a planned update to the 1987 records manual 

published by the State Historical Society of Iowa. The goal is to have an updated manual 

available online by the end of 2010. 

The Iowa Historical Records Advisory Board printed a disaster response checklist poster for 

its annual ―Archive Month‖ activity in October 2009. The posters were distributed throughout 

the state to records keepers. It was an identified activity funded by the state grant from the 

National Historical Publications and Records Commission.  

Strategy Going Forward: During the 2009 legislative session, the RIO advocated for 

additional, long-term capacity to provide direct assistance and training to records 

management, preservation and storage organizations. Due to historic budget constraints, 

funding for this assistance and training was not provided and was not addressed in the 2010 

session. The RIO will continue to advocate for resources for this important challenge in the 

future. 
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Conclus ion  

The Rebuild Iowa Office (RIO) remains dedicated to the recovery goals 

outlined in this report and will continue to work on their progression through 

the Office’s sunset date of June 30, 2011. While some methods and 

objectives may evolve, the RIO will continue to report each quarter on the 

accomplishments and challenges, as well as the measures and key 

projects identified for this long-term recovery.   

Meanwhile, the RIO will continue to organize and host educational 

opportunities across the state based upon the lessons learned in 2008 so 

that Iowans understand how to stay safe and protect themselves from 

future disasters. The RIO will also continue to voice its support for disaster 

reform at the national level. It is crucial federal officials learn from this 

disaster and not only implement Iowa’s best practices, but address the 

current challenges that exist with utilizing federal funding so that an 

effective, national long-term recovery system can be established. 

Even though the 2008 disasters occurred more than two years ago, the 

RIO firmly believes Iowa is still in the first phase of long-term recovery. 

While many accomplishments are noted in this Quarterly Report, there is 

still much work to be done. Until all impacted Iowans can return to a sense 

of normalcy, all entities involved with this recovery effort must continue to 

improve programs, further streamline processes and make improvements 

to the disaster recovery system at the local, state and federal level, to 

ensure Iowa has a successful recovery.  

The RIO is also preparing for the transition of its duties, which will occur 

over the next year. In June, the RIO hosted Iowa’s first-ever ―recovery‖ 

exercise with various local and state officials. Over the next few months, 

the RIO will compile information from that exercise to create a viable long-

term recovery framework that can eventually be adopted by the state. It is 

RIO’s hope that the crafted framework serves as a guideline for how to 

handle future recoveries in Iowa. It is vital that this framework and the 

RIO’s reports remain living, breathing documents and serve as ongoing 

resources for Iowa officials so that the state can rebuild safer, stronger and 

smarter and be better prepared for the next catastrophic event. 

As the RIO’s sunset date approaches, future reports will include specific 

information about how the Office’s responsibilities, as well as Iowa’s 

remaining disaster recovery needs, should transition to and be addressed 

by other state and local entities. It is imperative the RIO’s transition strategy 

and recovery plan be carried on well beyond the lifetime of the Office in 

order for 2008 disaster recovery efforts to remain efficient and effective. 
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Maps,  Charts & Graphs  

Iowa COADs 

Metropolitan Area Planning Agency (MAPA) 402-444-6866 

NW Iowa Planning and Development Commission 
(NWIPOC) 

712-262-7225 

Region XII Council of Governments 712-792-9914 

Siouxland Interstate Metropolitan Planning Council 
(SIMPCO) 

712-279-6286 

SW Iowa Planning Council (SWIPCO) 712-243-4196 

Midas Council of Governments 515-576-7183 

North Iowa Area Council of Governments (NIACOG) 641-423-0491 

Region 6 Planning Commission 641-752-0717 

Southern Iowa Council of Governments (SICOG) 641-782-8491 

Chariton Valley Planning and Development 641-437-4359 

Area 15 Regional Planning Commission 641-684-6551 

Iowa Northland Regional Council of Governments 
(INRCOG) 

319-235-0311 

Upper Explorerland Regional Planning Commission 
(UERPC) 

563-864-7551 

East Central Iowa Council of Governments 
(ECICOG) 

319-365-9941 

Bi-State Regional Commission (BSRC) 309-793-6300 

East Central Intergovernmental Association (ECIA) 563-556-4166 

SE Iowa Regional Planning Commission (SEIRPC) 319-753-5107 

Iowa Councils of Government 

Individual County COAD Existing Before 2008 

Regional COAD Existing Before 2008 

Individual County COAD Formed After 2008 

Regional COAD Formed After 2008 

Regional COAD Formed After 2008 

Regional COAD Formed After 2008 

Regional COAD Formed After 2008 
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The EDA’s regional offices award competitive grants to establish revolving loan funds to 

government, educational and non-profit organizations. In Iowa, Councils of Government (COGs) 

are the recipients of these awards. The COGs, in turn, disburse money from the revolving loan 

fund for loans at interest rates that are at or below market rate. The loans are made to small 

businesses or to businesses that cannot otherwise borrow capital. As loans are repaid, the COGs 

use the interest to pay administrative expenses and make new loans. Following the 2008 

disasters, COGs were given additional funding for these loans in order to help disaster-impacted 

businesses. 

 

East Central Iowa COG 

 Received from EDA: $1.5 million 

 Matching funds: $100,000 

 Loans to Date: $1,229,912 to nine businesses in Linn, Johnson and Benton Counties (of 
which six were flood-impacted) 

East Central Intergovernmental Association 

 Received from EDA: $500,000 

 Matching Funds: $133,000 

 Loans to Date: None 

Iowa Northland Regional COG 

 Received from EDA: $750,000 

 Loans to Date: None 

MIDAS COG 

 Received from EDA: $250,000 

 Loans to Date: $179,749.73 to five companies 

North Iowa Area COG 

 Received from EDA: $400,000 

 Matching Funds: $60,000 

 Loans to Date: None 

Region XII COG 

 Received from EDA: $450,000 

 Matching Funds: $150,000 

 Loans to Date: $180,000 to two companies 

Southeast Iowa Regional Planning Council 

 Received from EDA: $900,000 

 Loans to Date: None 

Revolving Loan Funds  
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Iowa Disaster  Recovery  
Funding Timel ine  

June 2008 

30  First HUD CDBG disaster appropriation bill including Iowa is signed into law 

 

August 2008 

4  HUD announces that Iowa will receive $85 million for its first CDBG 

allocation 

 

September 2008 

5  Governor Culver announced state funding for disaster programs 

 Iowa’s disaster assistance funding tops $500 million 

8  FEMA Grants Iowa 90 percent Federal cost share for most FEMA programs 

11  Official Notice of Funds Available for the first CDBG allocation is published 

20  Iowa submits first CDBG allocation action plan to HUD 

23  HUD approves action plan for Iowa’s first CDBG allocation of $85 million 

30  Second HUD CDBG disaster appropriation bill including Iowa is signed into 
law 

 

October 2008 

3  Heartland Disaster Tax Relief Act signed into law 

23 U.S. DOT awards Iowa $23 million for transportation recovery efforts 

27  HUD announces that Iowa will receive $72 million in second CDBG 

allocation 

 

November 2008 

7  Governor Culver signs Executive Order Number Nine, allowing the Iowa 
Finance Authority to finance disaster recovery projects through additional 
bonding as a result of the Heartland Disaster Tax Relief Act  

13  Iowa submits second CDBG allocation action plan amendment to HUD 

26  HUD announces Iowa will receive $125 million in third CDBG allocation 
(from the September appropriation) 

 

December 2008 

18  Iowa requests assistance from US Army Corps of Engineers to begin Iowa/
Cedar River Basin Study 

19  Official Notice of Funds Available for the second CDBG allocation is 
published 

30  HUD approves Iowa action plan amendment for second CDBG allocation of 
$72 million 

 

January 2009 

6  Iowa awarded $11 million in Social Services Block Grant from USHHS 

 

February 2009 

2  House File 64 is signed into law by Governor Culver, providing $56 million in 
state funds for disaster relief 

13  Official Notice of Funds Available for third CDBG allocation is published 

16  Iowa submits third CDBG allocation action plan to HUD 
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March 2009 

3  Linn County approves a one cent Local Option Sales Tax for disaster recovery 

16  HUD approves Iowa’s action plan for third CDBG allocation of $125 million 

 

May 2009 

12 Governor Culver signs I-JOBS into law providing more than $265 million in disaster recovery funding 
for infrastructure and housing 

21  Iowa’s disaster assistance funding tops $1 billion 

 

June 2009 

10  New HUD Secretary visits Iowa and announces Iowa’s $516 million fourth CDBG allocation (the last 
of the September appropriation) 

12 Iowa’s disaster assistance funding tops $3 billion 

 

July 2009 

6 Iowa’s National Emergency Grant funding to provide disaster-related employment is increased 

 

August 2009 

14 Official Notice of Funds Available published for Iowa’s fourth CDBG allocation  

20 Iowa submits action plan for fourth CDBG allocation 

 

October 2009 

5  HUD approves action plan for Iowa’s fourth CDBG allocation of $516.7 million 

 

November 2009 

9  Iowa’s disaster assistance funding tops $3.5 billion 

 

December 2009 

7 Iowa disaster assistance spending tops $1 billion 

 

April 2010 

30 Iowa legislative session ends having appropriated more than $60 million in additional disaster 

recovery assistance 

 

May 2010 

7 Iowa disaster assistance funding tops $4 billion 

 

June 2010 

30 IDED submits application for HUD CDBG Disaster Recovery Enhancement Fund 
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Iowa Disaster  Recovery  
Assis tance Programs Timel ine  

June 2008 

6 First SBA loan approved 

23  SBA opens Disaster Recovery Center in Cedar Rapids 

25 Disaster Unemployment Assistance made available 

 

July 2008 

12 First of 595 families moved into FEMA Mobile Homes for temporary housing 

 

August 2008 

15  Disaster Unemployment Assistance deadline extended 

 FEMA Public Assistance deadline extended 

 

September 2008 

2 FEMA/RIO provide Long-Term Community Recovery Planning 

Assistance to 10 impacted communities over the next 4 months 

12   Jumpstart Iowa Housing and Small Business programs announced 

25  FEMA Individual Assistance deadline extended 

26  Applications available for Jumpstart Iowa Housing programs 

30  Jumpstart Iowa Small Business applications available 

 

October 2008 

1  All displaced Iowans who requested temporary housing have been assisted 

10  Disaster Relief Grants awarded to 414 impacted Iowa college students 

13  FEMA Public Assistance requests deadline 

17  First Jumpstart Iowa program assistance funding is provided 

31 FEMA Individual Assistance deadline 

 

November 2008 

12     Communities’ Notice of Interest forms due for FEMA Hazard Mitigation 

Grant Program property acquisitions 

13  FEMA completes initial Public Assistance process 

17  20th damaged structure demolished 

 

December 2008 

10  Jumpstart Express Emergency Repair program announced 

 First FEMA Hazard Mitigation Grant Program property acquisition application 
is received  

17 IFA awards first disaster-related Low-Income Housing Tax Credits 

 

January 2009 

14  Small Project Rental Rehabilitation program announced 

 EPA/FEMA/RIO/IDED partner to bring Smart Growth technical assistance to 
five communities in Iowa 

 

February 2009 

11 FEMA approves Community Disaster Loans for five Iowa cities 



 

 

RIO Quarter ly  Repor t :  Ju ly 2010  

157 

 

25  Community Economic Betterment Account program for disaster-impacted businesses announced 

 

March 2009 

2 FEMA/RIO provide workshops on Long-Term Community Recovery Tools and complete recovery 
plans and strategies for 10 impacted communities 

19 New Business Rental Assistance Program announced 

24 First round of CDBG Infrastructure awards announced 

25-27 EPA/FEMA/RIO/IDED Smart Growth partnership members visit the state’s five participating 
communities to meet with leaders and develop scopes of work 

 

April 2009 

7 Iowa Workforce Development Small Business Disaster Recovery Grant Program announced 

9 Large Project Rental Rehabilitation Program announced  

15  Jumpstart Iowa Small Business program closes 

15 Long-Term Community Recovery Tools are provided to 22 additional impacted communities 

28  First FEMA Hazard Mitigation Grant Program property acquisition applications are approved 

30 State’s Unmet Needs Grant program begins accepting applications 

 

May 2009 

22  Second round of CDBG Infrastructure awards announced 

 

June 2009 

5  $22 million in Community Disaster Grants are awarded 

29  First I-JOBS Infrastructure projects are approved 

 

July 2009 

2  Steam Energy Assistance Program for Cedar Rapids businesses announced 

9 First Single-Family New Construction awards made 

16-17 Smart Growth partnership holds green infrastructure for storm water management workshop in New 
Hartford 

17 Small Business Development Centers begin providing additional case management assistance to 
disaster-impacted businesses 

31 I-JOBS Disaster Damage Housing Assistance program announced  

 Deadline for community applications for CDBG Property Buyouts and Infrastructure projects 

 

September 2009 

1 State Jumpstart Housing application deadline 

9-10 Smart Growth partnership holds workshop in Cedar Rapids with stakeholders concerning infill 
development, development code revisions, and green infrastructure for storm water management 

30-1 Smart Growth partnership holds workshop in Cedar Falls concerning redevelopment options in North 
Cedar neighborhood 

 

October 2009 

16  Deadline for Iowa Unmet Needs Grant program applications 

23 FEMA Mobile Home assistance extended until June 2010 

 Iowa Workforce Development Small Business Disaster Recovery Grant Program closes 
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November 2009 

4-5 Smart Growth partnership holds workshop in Coralville concerning 
redevelopment options for Old Town neighborhood 

5  Second round of CDBG-funded infrastructure awards announced 

6  First round of CDBG Property Buyout awards announced 

9  New Disaster Recovery Business Programs for lost equipment, rent, 
business expenses and loan interest announced 

11-13  Smart Growth partnership holds workshop in Iowa City concerning 
redevelopment options for Riverfront Crossings neighborhood 

27  FEMA Mobile Home rent waived until January 2010 

 

December 2009 

2  Groundbreaking for Waverly-Shell Rock Middle School safe room 

 

January 2010 

4 Iowans remaining in FEMA Mobile Homes are charged rent or receive 
FEMA revocation letters 

 

March 2010 

8 Business program modifications are announced 

 

May 2010 

5 Equipment Reimbursement Assistance Program for businesses 

expanded and Flood Insurance Reimbursement Program begins 

 

June 2010 

27 All Iowans have moved out of FEMA mobile homes 

30 Deadline for many business assistance programs 

 

July 2010 

7 Business assistance programs extended to Dec. 31, 2010 

 

December 2010 

31 Deadline to apply for business assistance programs 



 

 

RIO Quarter ly  Repor t :  Ju ly 2010  

159 

 

Glossary 

CDBG Community Development Block Grant 

COG Council of Government 

DCA Iowa Department of Cultural Affairs 

DHS Iowa Department of Human Services 

DOT Iowa Department of Transportation 

EDA Economic Development Administration 

FEMA Federal Emergency Management Agency 

HSEMD Iowa Homeland Security and Emergency Management Division 

IDA Iowa Department on Aging 

IDED Iowa Department of Economic Development 

IDH Iowa Department of Health 

IFA Iowa Finance Authority 

IWD Iowa Workforce Development 

LTRC Long-Term Recovery Committee 

NEA National Endowment for the Arts 

NEG National Emergency Grant 

SBA U.S. Small Business Administration 

US ACE U.S. Army Corps of Engineers 

USDA U.S. Department of Agriculture 

US DHHS U.S. Department of Health and Human Services 

US DOL U.S. Department of Labor 

US DOT U.S. Department of Transportation 

  

  

  

  



 

 

In any disaster, funding sources for recovery and rebuilding are numerous 

and complex. One goal of the Rebuild Iowa Office (RIO) is to track and 

report on the flow of recovery funds and work to ensure that those funds 

reach Iowans in need as quickly as possible.  
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FEMA Housing and Other Needs Assistance (ONA) Funds 
Type: Federal 
Status: Complete, final deadline was October 31, 2008, applications 

now accepted only through appeal process 
Applicants: Disaster-affected homeowners and renters 
Administration: FEMA, HSEMD and Iowa Department of Human Services 
Description:  

These funds go to disaster victims immediately following 

the disaster to cover personal property losses, home 
repairs and other items. 

The maximum award is $28,800. 

 
 
 
FEMA Hazard Mitigation Grant Program (HMGP) Funds 
Type:  Federal (75 percent); Local (15 percent); State (10 percent) 
Status:  Active 
Applicants:  Eligible cities, counties, schools, certain non-profit organizations 

and other government entities 
Administration:  HSEMD, with final review, approval and funding from FEMA 
Description:  Authorized under Section 404 of the Stafford Act, the HMGP is 

funded by FEMA to implement long-term mitigation measures 
after a major disaster declaration. The purpose of the program 
is to reduce loss of life and property resulting from natural 
disasters and to enable mitigation measures to be implemented 
during the recovery from a disaster. Projects must be cost 
effective. Projects include, but are not limited to: 

Construction of tornado safe rooms 

Acquisition, structural relocation or elevation of buildings 

located in a special flood hazard area  

Structural and non-structural retrofitting of existing public 

buildings, facilities, or utilities to protect against wind, ice or 
flood hazards  

Minor structural hazard control or protection projects such 

as storm water management (e.g., culverts, floodgates, 
retention basins) 

Localized flood control projects, such as floodwall systems, 

that are designed specifically to protect critical facilities and 
do not constitute a section of a larger flood control system 

Hazard Mitigation Planning 

The total amount of FEMA HMGP funds available to Iowa is 
$294 million, which is an amount equal to 20 percent of the total 
estimated assistance provided under the Stafford Act. While this 
amount is available as a maximum, projects must be approved 
individually before funds can be spent. NOTE: The remaining 25 
percent of local and state HMGP funds are included under the 
State Executive Council section.  

Disaster  Recovery  
Funding Sources  
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 FEMA Public Assistance (PA) Funds 
Type: Federal 
Status: Active 
Applicants: Disaster-affected cities and counties 
Administration: FEMA, HSEMD 
Description:  

This funding provides assistance to applicants to conduct 

emergency work as well as permanent work projects and 
includes the repair and/or replacement of public 
infrastructure, buildings, roads, bridges, drainage facilities 
and parks damaged in the disaster. 

More than $1.4 billion is expected to be spent in Iowa 

through this program related to the 2008 disasters. 

The PA Program may also provide funding related to 

eligible damage repairs for applicable codes and 
standards, hazard mitigation actions and relocation in 
accordance with applicable federal policies. 

A form called a project worksheet is utilized jointly by 

FEMA, HSEMD and applicants to identify each project, 
scope of work and cost estimate. Each project must be 
approved by FEMA before projects can move forward. 

Large Projects (those over $60,900) are funded on a 

reimbursement basis as the project is completed. 
 
 
U.S. Small Business Administration (SBA) Funds 
Type: Federal 
Status: Active 
Applicants: Disaster-affected homeowners, business owners and non-profit 

organizations 
Administration: Small Business Administration 
Description:  

The SBA offers low-interest loans for disaster-affected 

homeowners and business owners. 

In some cases, those approved for a loan choose not to 

take it. 

In order to apply for FEMA and sometimes other funding 

sources, most home owners and business owners must 
apply for an SBA loan first. 

All non-profit organizations that are not considered ―critical 

services‖ must apply for an SBA loan before being 
considered for FEMA funding. 

Allocated: Amount that has been approved for lending 

Spent: Total loan amount loaned to approved applicants 
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Community Development Block Grant (CDBG) Funds 
Type:  Federal 
Status:  Active 
Applicants: Various 
Administration:  HUD, IDED, COGs and Entitlement Cities 
Description:  

CDBG funds in Iowa are being used for many programs 

and purposes, including but not limited to the following: 

Jumpstart Housing 

Jumpstart Small Business 

Business Rental Assistance Program 

Large & Small Project Rental Rehabilitation 

Disaster Recovery Case Management 

Infrastructure 

Housing acquisitions (―buyouts‖) 

New housing production 

Floodplain mapping 

CDBG funds are not specifically meant for disaster 

recovery use. They are generally allocated to states for 
housing and community development purposes. In recent 
years, Congress has chosen to use this program as a 
vehicle for delivering additional disaster aid to states with 
major disasters. 

CDBG funds have the potential to be used for many 

different purposes, making them seem to be ―the most 
flexible‖ form of funding. 

CDBG funds come with a number of restrictions as to their 

specific uses and who is eligible to use them (for example, 
they are often considered to be a ―duplication‖ of other 
federal funds and come with income restrictions for 
homeowners who wish to use them). 

Allocated: These funds are appropriated by Congress in 

large sums and then HUD allocated them to states 
designated in the appropriation. 

Approved: With each allocation, states must complete an 

―Action Plan‖ detailing plans for the funding. Once that 
occurs, the state can begin committing the funds to specific 
projects. At this point, they are considered approved. 

Spent: This program is reimbursement only. Funds are 

never transferred to the state. Checks are cut for specific 
projects after their completion. 

 
U.S. Department of Agriculture (USDA) Funds 
Type: Federal 
Status: Some programs are ongoing, some have closed 
Applicants: Farmers, rural communities and rural homeowners 
Administration: USDA 
Description:  

These programs are administered directly through federal 

offices including Rural Development, the Farm Service 
Agency and the Natural Resources Conservation Service. 

Programs include the Emergency Conservation Program 

(ECP) and the Emergency Watershed Program (EWP) and 
Rural Development grants and loans. 

No state agencies are involved in administering the funds. 



 

 

RIO Quarter ly  Repor t :  Ju ly 2010  

163 

US Army Corps of Engineers  
Type: Federal 
Status: Active 
Applicants: Not applicable 
Administration: US ACE 
Description:  

This program is administered directly through federal 

offices. 

No state agencies are involved in administering these 

funds 

These funds are used to repair levees and other 

floodworks in Iowa. 
 
 
Initial State Jumpstart Funds 
Type: State 
Status: Complete, final application deadline was April 15, 2009 for 

businesses and Sept. 1, 2009 for homeowners. 
Applicants: Disaster-affected homeowners and business owners 
Administration: IDED (business), IFA (housing) 
Description:  

These funds were made available to disaster-affected 

Iowans in September 2008. 

Immediately following the disaster, Gov. Culver and the 

Executive Council transferred funds from other state 
programs for use in disaster recovery. 

These funds were meant to serve as interim funding and 

offer immediate relief in the months before federal funding 
arrived. 

The funds were split into the following two programs: 

The Jumpstart Housing Assistance Program for 

repairs, replacement housing and mortgage 
assistance 

The Jumpstart Business Assistance Program 

 
 
State Executive Council Funds 
Type: State 
Status: Active 
Applicants: Not applicable 
Administration: HSEMD, DHS 
Description:  

These funds are transfers authorized by the State 

Executive Council. 

This funding is primarily used to fulfill Iowa’s cost share for 

FEMA programs including the following: 

10 percent cost share for FEMA PA programs 

25 percent cost share for FEMA HMGP and ONA 

programs  

Much of the funding for this purpose will be held aside 

until near the end of the infrastructure projects (when 
the state share is due). 

This funding also covers necessary costs for HSEMD. 
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Iowa Finance Authority Tax Credits 
Type: Federal 
Status: 2009 tax credits have all been used, more will be available in 

2010 
Applicants: Housing developers (in conjunction with local governments) 
Administration: IFA 
Description:  

These Low-Income Housing Tax Credits assist in spurring 

the development of affordable housing projects around the 
state. 

These tax credits are targeted for use in communities 

affected by the 2008 disasters. 

These are not direct funding and do not provide a check to 

recipients. Because of this, they are not considered ―spent‖ 
until the project is complete. 

Tax credits are used over a 10-year time period. 

 
 
U.S. Department of Transportation (US DOT) Funds 
Type: Federal 
Status: Active 
Applicants: Not applicable 
Administration: US DOT, DOT 
Description:  

These funds are to assist the Iowa Department of 

Transportation (DOT) with disaster-related transportation 
costs, including repairs and other expenses. 

 
 
National Emergency Grant Funds 
Type: Federal 
Status: Active 
Applicants: Government and non-profit organizations employing these 

workers for disaster specific projects, individuals, business 
owners 

Administration: US DOL, IWD 
Description:  

These funds are currently being used for the Emergency 

Public Jobs (EPJ) program. 

This program provides work for disaster-affected and 

long-term unemployed Iowans on disaster-related 
projects in affected areas. 

Individuals can work for approximately 6 months in 

the program and can earn up to $12,000 and are 
often provided training. 

These funds were also used for a Small Business Disaster 

Grant Program. 

This program application deadline was in October 

2009. 

This program assisted businesses which 

experienced temporary or permanent displacement 
of employees due to the disaster with grants of up to 
$5,000. 
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Social Services Block Grant Funds 
Type: Federal 
Status: Active 
Applicants: Not applicable 
Administration: US DHHS, DHS, IDH, IDA 
Description:  

These funds are primarily being used for disaster-related 

mental health programs (such as ―Ticket to Hope‖), public 
health needs and services for the elderly. 

 
 
 
Disaster Unemployment Assistance Funds 
Type: Federal 
Status: Complete 
Applicants: Iowans unemployed due to the disaster 
Administration: US DOL, IWD 
Description:  

These funds provided temporary financial assistance to 

individuals unemployed due to Iowa's summer disasters of 
2008. 

 
 
 
Economic Development Administration (EDA) Funds 
Type: Federal 
Status: Active 
Applicants: Local governments including cities, counties and COGs 
Administration: EDA and COGs 
Description:  

A small portion of these funds support the development of 

a strategy for planning the economic recovery from Iowa's 
summer disasters of 2008 both at the statewide and 
regional level. 

These funds also support disaster-related infrastructure 

projects approved on a case-by-case basis and revolving 
loan funds for businesses administered by the COGs. 

 
 
 
Crisis Counseling Grant Funds 
Type: Federal 
Status: Complete 
Applicants: Not applicable 
Administration: US DHHS, DHS 
Description:  

These funds include support for disaster programs 

including Project Recovery Iowa, a post-disaster 
counseling program assisting affected individuals and 
families. 
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State Scholarship and Grant Reserve Funds 
Type: State 
Status: Complete 
Applicants: Disaster-affected college students 
Administration: Iowa College Student Aid Commission 
Description:  

These funds provided scholarships to college students 

impacted by Iowa's summer disasters of 2008. 

The maximum award was $1,594, the minimum was $708, 

and the average was $1,164. 
 
 
 
Iowa Disaster Recovery Bill Funds 
Type: State 
Status: Active, but all allocated 
Applicants: Individuals and communities 
Administration: IFA, DHS, HSEMD 
Description: These funds allocated by HF64 in February 2009 for the 

following purposes: 

Jumpstart Iowa Housing Assistance 

Includes repair and down payment assistance 

Administered at the state-level by IFA 

Administered locally by COGs and Entitlement Cities 

The application was Sept. 1, 2009. 

Individual Unmet Needs Disaster Grant Program 

Administered at the state-level by DHS 

Administered locally through LTRCs 

The application deadline for these funds was Oct. 16, 

2009 due to limited funds.  

Some of this funding was in the form of vouchers to 

individuals. Those funds are not considered expended 
until the individual uses the voucher and the retailer 
submits information for reimbursement. 

Community Disaster Grants for cities and counties affected 

by Iowa's summer disasters of 2008 

Administered by HSEMD 

These funds were allocated using a specific formula 

outlined in legislation. 

Communities were asked to submit paperwork 

explaining their plans for use of the funds. 

Work should be done by June 30, 2010. However, if 

funds are encumbered, work can be done and paid 
for using these funds after that date. 
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National Endowment for the Arts Emergency Support Funds 
Type: Federal 
Status: Complete 
Applicants: Disaster-affected artists and arts organizations 
Administration: NEA, DCA 
Description:  

The Iowa Arts Council (Department of Cultural Affairs) 

received a $100,000 National Endowment for the Arts 
(NEA) grant in 2008 to assist artists and arts organizations 
in their disaster recovery. 

 
 
 
 
Community Economic Betterment Account (CEBA) 
Type: State 
Status: Complete 
Applicants: Disaster-affected small businesses 
Administration: IDED 
Description:  

This program, normally used for loans and forgivable loans 

to assist small businesses during normal times, was also 
made available with fewer restrictions to disaster-affected 
businesses. 

 
 
 
 
Administration on Aging Funds 
Type: Federal 
Status: Complete 
Applicants: Local Area Agencies on Aging 
Administration: IDA 
Description:  

This was disaster-related funding administered through the 

IDA. 
 
 
 
 
Regents Bonding Funds 
Type: State 
Status: Active 
Applicants: Not applicable 
Administration: Iowa Board of Regents 
Description:  

2009 legislation authorized the Iowa Board of Regents to 

bond for up to $100 million in funds for disaster-related 
expenses and rebuilding at Iowa Regent institutions. 
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I-JOBS Bonding Funds 
Type: State 
Status: Active 
Applicants: Local governments, homeowners 
Administration: IFA, COGs and cities 
Description:  

2009 legislation authorized bonding for disaster-related 

infrastructure projects and further Jumpstart Housing 
Assistance. 

Some recipients of this funding were outlined in the 

legislation, while others applied through a competitive 
process. 

All applications for competitive infrastructure funds were 

due Aug. 3, 2009 and have been awarded. Funds will not 
be expended until projects are underway. 

 

DNR Floodplain Management and Dam Safety Funds 
Type: State 
Status: Active 
Applicants: Not applicable 
Administration: DNR 
Description:  These funds are used to fund personnel in the DNR’s floodplain 

management section. 
 

Watershed Improvement Review Board Funds 
Type: State 
Status: Active 
Applicants: Not applicable 
Administration: DNR 
Description:  These funds are used to help assist watershed improvement 

projects. 
 

 

 

 

 

 

 

Disaster Recovery Funding Totals 
(Current July 8, 2010) 
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Funding Source 
Allocation 

to Iowa 
Approved for 

Local or State Use Spent 

 
FEMA Housing & Other Needs Assistance $136,326,643 $136,326,643 $135,348,823 

 
FEMA Infrastructure Funds (Hazard Mitigation & Property Acquisition) $294,000,000 $102,922,119 — 

 
FEMA Public Assistance $848,022,883 $854,022,883 $341,164,588 

 
U.S. Small Business Administration (SBA) Loan $272,436,500 $272,436,500 $134,011,000 

 
Community Development Block Grant $798,701,825 $540,659,861 $76,069,461 

 
U.S. Department of Agriculture $331,147,087 $316,562,179 $271,440,941 

U.S. Army Corps of Engineers $92,694,548 $92,694,548 $92,694,548 

 
Initial State Funding for Jumpstart Housing & Business Programs $35,000,000 $34,890,407 $34,361,305 

 
State Executive Council Action $28,261,175 $28,011,175 $5,841,129 

 
Iowa Finance Authority Tax Credits $633,079,310 $500,746,530 $69,346,086 

 
U.S. Department of Transportation $34,886,219 $34,105,377 $18,822,225 

 
National Emergency Grant  for Labor/Jobs Assistance $28,773,300 $27,941,186 $24,390,560 

 
Social Services Block Grant $11,157,944 $11,157,944 $6,111,658 

 
Disaster Unemployment Assistance $6,681,951 $6,681,951 $6,681,951 

 
Economic Development Administration $92,977,656 $54,977,656 $2,531,941 

 
Crisis Counseling Grant $2,665,429 $2,665,429 $2,455,619 

 
State College Scholarship & Grant Reserve $500,000 $500,000 $500,000 

 
Iowa Disaster Recovery Bill (House File 64) $56,000,000 $53,662,781 $51,518,273 

 
National Endowment for Arts Emergency Support $100,000 $100,000 $100,000 

 
CEBA Disaster Recovery $4,305,000 $4,305,000 $2,950,000 

 
Administration on Aging $57,818 $57,818 $50,761 

 
Regents Bonding $100,000,000 $100,000,000 $27,025,000 

 
I-JOBS Bonding $230,900,000 $167,612,902 $16,104,083 

DNR Floodplain Management and Dam Safety $2,000,000 $2,000,000 — 

Watershed Improvement Review Board $2,000,000 — — 

    

Total $4,042,675,288 $3,339,040,889 $1,319,519,952 

Funding as of July 8, 2010. 
For monthly updates on disaster recovery funding, visit the Rebuild Iowa Office Web site at www.rio.iowa.gov. 

http://www.rio.iowa.gov
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Iowa Infrastructure  Projects  

More than 13,000 Public Assistance/Infrastructure projects are currently underway or 
have already been funded through state and/or federal funds. More than 300 of 
those infrastructure projects are $1 million or higher. Below are the projects that 
many Iowans have been following due to their economic or community impact. For a 
complete listing of all infrastructure projects, contact the Rebuild Iowa Office. 

 

Rebuild Iowa Infrastructure Fund (RIIF): 

City of Cedar Rapids - $4.4 million for renovation of city hall, and $2 million for 

renovation in and around a courthouse. 

City of Des Moines - funding, including sewer improvement funding in the 

amounts of $1.25 million for the Riverpoint area and $3.05 million for the Court 
Avenue area; $700,000 for erosion control in the Tonawanda Drive area; and 
$500,000 for controlling peak flows during wet weather events in the 
Wastewater Reclamation Authority’s existing equalization basins. 

Kirkwood Community College - $1.2 million for a small business center for 

economic development to serve the Cedar Rapids/Linn County area. 

North Iowa Area Community College - $1.5 million for a small business 

center to serve the Mason City/Cerro Gordo County area. 

City of Davenport - $1.05 million for flood protection, replacement and 

construction improvements at Woodman Stadium. 

City of Waterloo - $5 million for a public works building to allow the city to 

provide disaster-related services. 

City of Iowa City - $2 million for the demolition, relocation and reconstruction of 

public wastewater treatment plant and the development of public green space. 

City of Belmond - $600,000 for stormwater backflow prevention devices. 

City of Norwalk - $300,000 for grading to mitigate water damage to residences. 

City of Jesup - $475,000 for construction of their city hall. 

City of West Union - $1.175 million for a pilot green project. 

 

Other disaster-related infrastructure projects underway in Iowa: 

Cedar Rapids Public Library Main Facility relocation and rebuilding (Cedar 

Rapids, Linn County) 

- Project total: $20,000,000 

- I-JOBS: $10,000,000; Local Match: $7,956,900; FEMA/PA: $22,000,000; 
Corporate Support: $5,000,000; Other: $5,000,000 

U.S. Cellular Center Improvement, Event Center Construction (Cedar Rapids, 

Linn County) 

- Project total: $65,000,000 

- I-JOBS: $15,000,000; Local Match: $15,000,000; EDA: $35,000,000 
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Louisa County Bridges (Wapello, Louisa County) 

- CDBG: $1,557,000 ($5,726 expended) 

Cedar Rapids Community School District (Cedar Rapids, Linn County) 

- PA: $2,550,713 

Paramount Theater Building (Cedar Rapids, Linn County) 

- PA: $25,681,425 

Options Building (Cedar Rapids, Linn County) 

- PA: $7,348,148 

St. Luke’s Medical Center Steam Plant (Cedar Rapids, Linn County) 

- EDA: $4,650,000 

Mercy Medical Center Steam Plant (Cedar Rapids, Linn County) 

- EDA: $4,057,300 

Replacement of Public Works Complex, relocation to lower flood-risk site (Cedar Falls, Black Hawk 

County) 

- Project Total: $11,655,000 

- I-JOBS: $8,741,250; Local Match: $2,913,750 

Wastewater treatment plant project (Iowa City, Johnson County) 

- Project total: $63,000,000 

- I-JOBS: $10,000,000; Local Match: $26,000,000; CDBG: $5,000,000 

Linn County Juvenile Law Center and Courthouse (Cedar Rapids, Linn County) 

- Project total: $4,922,597 

- I-JOBS: $3,690,000; Local Match: $607,597; FEMA/PA: $625,000 

Cedar Rapids City Hall Building (Cedar Rapids, Linn County) 

- PA: $20,335,822 

Linn County Courthouse – Building (Cedar Rapids, Linn County) 

- PA: $4,641,958 

University of Iowa; Hancher Auditorium, Flood Damaged Building (Iowa City, Johnson County) 

- PA: $6,669,199 

University of Iowa; Voxman/Clapp Music Building, Flood Damages (Iowa City, Johnson County) 

- PA: $7,083,812 

Washington Irving Elementary School (Waverly-Shell Rock, Bremer County) 

- PA: $9,607,527 
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Rebui ld  Iowa Off ice  
Budget  & Expendi tures  

FUNDING SOURCES 

The Rebuild Iowa Office (RIO) is funded through a federal Economic 

Development Administration (EDA) grant, federal Community Development 

Block Grant (CDBG) funds and state funds. 

The EDA funds are for specific tasks such as economic impact studies, 

disaster recovery planning, damage assessments, and work of the RIAC 

and its task forces. The Rebuild Iowa Office’s CDBG funds are designated 

for administrative and case management purposes. Both funding sources 

can't be used to directly assist Iowans impacted by the 2008 disasters. 

EDA funding is scheduled to continue until Oct. 31, 2010. 

The Rebuild Iowa Office was funded in Fiscal Year 2010 through State-

appropriated funds of $174,592. This amount does reflect the Oct. 8, 2009 

10 percent across-the-board reduction in appropriated funds and projected 

savings from mandatory unpaid days off and suspension of State’s 

contributions for deferred compensation. 

During the 2009 Legislative Session, the RIO was appropriated the 

following additional state disaster assistance funds for disbursement to 

local entities: 

$1 million to Long-Term Recovery Committees (HF64) 

$1.15 million to tornado-damaged communities (SF478) 

During the 2010 Legislative Session, the RIO was appropriated $647,014 in 

state funds for Fiscal Year 2011 operations.  

RIO All Funds FY 2010 Budget 

Total FY 2010 Expenditures 
(as of June 30, 2010) 

      

Personnel $1,434,766 $1,357,772 

Travel $81,163 $27,091 

Supplies $22,900 $3,114 

Contractual $194,160 $149,048 

Case Management Services $682,974 $572,197 

Equipment $26,575 $23,061 

Other $187,494 $140,965 

      

Total $2,630,032 $2,273,248 
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Rebui ld  Iowa Off ice  
Staf f ing  

 

Position Title 
Merit Resources or State of Iowa 
employee Employee Funding Source 

       

Executive Director Department of Public Defense Lt. Gen. Ron Dardis DPD 

Chief of Staff Rebuild Iowa Office Emily Hajek EDA 

Chief Financial Officer Department of Administrative Services Tim Criner EDA & CDBG 

Office Manager Rebuild Iowa Office Lynn Zook-Slagg EDA & State 

Office Support Merit Resources Stephanie Kindred EDA & CDBG 

Community Planning Specialist Rebuild Iowa Office Aaron Todd EDA & State 

Community Planning Specialist Rebuild Iowa Office Annette Mansheim EDA & State 

Community Liaison Rebuild Iowa Office Ann Poe CDBG 

Housing Specialist Merit Resources Liz Van Zomeren CDBG 

Communications Director Rebuild Iowa Office Tina Potthoff EDA, CDBG & State 

Constituent Outreach Director Rebuild Iowa Office Judy Lowe CDBG 

Media Specialist Rebuild Iowa Office Juli Probasco-Sowers EDA, CDBG & State 

Communications Assistant Rebuild Iowa Office Adam Bartelt EDA, CDBG & State 

Strategic Planning Officer Rebuild Iowa Office Ron Randazzo EDA 

Intergovernmental Affairs Director Rebuild Iowa Office Susan Judkins Josten State 

Economic Recovery Specialist Rebuild Iowa Office Jacqui DiGiacinto EDA 

Volunteer/Case Management  
Specialist 

Department of Economic Development Julie Struck CDBG 

Volunteer/Case Management  
Specialist 

Merit Resources Jenna Anderson CDBG 
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Rebui ld  Iowa Off ice  
Contracts  

CONTRACTOR 

James Lee Witt Associates (JLWA), a part of Global Options, Inc. 

PURPOSE OF CONTRACT — Disaster management consultant services 

and expertise to assist the Rebuild Iowa Office in administering and 

managing its responsibilities under the Governor’s Executive Order 7. This 

included establishing the office, working with the Rebuild Iowa Advisory 

Commission (RIAC), and providing policy and programmatic guidance to 

state and local officials. 

EFFECTIVE DATES — 7/6/2008 to 2/17/2009 

TOTAL AMOUNT PAID  — $627,342 

 

CONTRACTOR 

State Public Policy Group (SPPG) 

PURPOSE OF CONTRACT — Consultant Services for planning, research, 

writing and facilitation services focusing on recovery efforts generally and 

the development of the 120-Day Report to the Governor, specifically. This 

included planning and facilitation of meetings leading up to the report and 

research, writing and graphic design for the report itself. 

EFFECTIVE DATES — 9/25/2008 to 1/31/2009 

TOTAL AMOUNT PAID — $225,069 

 

CONTRACTOR 

State Public Policy Group (SPPG) 

PURPOSE OF CONTRACT — Consultant Services for planning, research, 

facilitation and writing of a comprehensive, statewide infrastructure study. 

This includes sector planning groups to include experts from all levels of 

government, business and other stakeholders in natural resources, 

energy, telecommunications, transportation and vertical infrastructure. 

While this contract is between SPPG and the Iowa Department of 

Economic Development (IDED), it is described here because it is a 

partnership between IDED and the RIO through an interagency agreement 

and eventually will be funded through the RIO’s federal grant funds.  

EFFECTIVE DATES — 10/1/2008 to 4/30/2010 

ESTIMATED CONTRACT TOTAL — $297,000 

TOTAL AMOUNT PAID (as of 6/30/2010) — $251,888 

 

 

*all of these contracts have expired. The RIO does not have any active 

administrative contracts. 
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